



AC-RCA Phase 4 Projected Work Plan

March 12-16th 2018



Metallurgical Plan

Planned Tasks - Warehouse

- Preparations for Laser scan of the ID of the connections. Scan to be conducted the week of March 12th.
- Material testing ring cutting (7" casing)
- Tubing extracted from SS25 starting shipping to Tuboscope
- Initiation of work at Element.

Planned Tasks - Tuboscope

- **Tubing cleaning – removal of the Tectyl coating for full length UT and EMI inspection.**
 - **Cleaning tentatively starting on Monday March 12th.**