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Attachment 1 
 

SDG&E’s 2019 Wildfire Mitigation Plan Implementation Progress 
(as of December 31, 2019) 



SDG&E’s 2019 Wildfire Mitigation 
Plan (WMP) Progress Update

(All data is as of December 31st, 2019)
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Complete Ahead of Plan On Track Off Track

Public Safety Power Shutoff

System Hardening

Operational Practices

Plans for Inspection

Vegetation Management Situational Awareness

2

Wildfire Mitigation Plan Activities Summary

4.2.1 –Complete 
distribution 
Inspections 

4.2.2 – Complete 
substation 
inspections

4.3.1 – Leverage 
design and 
construction 
standards

4.3.2 – SDG&E looks 
to apply new 

technologies to 
mitigate wildfire risk

4.3.3 – SDG&E 
performs facility 
analysis to inform 
risk models and 
prioritization 

4.3.4 – SDG&E has 
created a formal 
wildfire mitigation 

strategy and 
governance team

4.3.5 – SDG&E has 
formed a centralized 
asset management 

group  

4.3.6 – SDG&E plans 
to harden 10 miles of 
transmission lines 
(outside of CNF)

4.3.8 – SDG&E plans 
to harden 68 miles of 
overhead lines within 

the CNF  

4.3.9 – SDG&E plans 
to harden 80 miles of 
distribution lines 
within the HFTD

4.3.10 – SDG&E plans 
to replace 700 wood 

pole structures 
within the HFTD

4.3.11 – SDG&E plans 
to replace 2250 fuses 

within the HFTD

4.3.12 – SDG&E plans 
to replace 500 hot 
line clamps within 

the HFTD

4.3.13 – SDG&E plans 
to harden 5.7 miles 
of distribution lines 
in the wildland urban 

interface

4.3.14 – SDG&E will 
develop standards 
and work methods 

for covered 
conductor 

4.3.15 – SDG&E will 
enable falling 

conductor protection 
on 8 circuits

4.3.16 – SDG&E will 
install LTE equipment 
and fiber backhaul 
within the HFTD

4.3.17 – SDG&E has 
installed over 200 
remote switching 
devices within the 

HFTD

4.3.19 – SDG&E 
replaces poles as part 
of its inspections and 

maintenance 
program

4.3.20 – SDG&E 
installs back up 
generation to 

mitigate the impacts 
of PSPS

4.7.1 – SDG&E utilizes PSPS as a 
last resort mitigation

4.7.2 – SDG&E patrols lines before 
re‐energizing after PSPS events

4.7.4 – SDG&E notifies its 
customers in five languages of 

impeding PSPS events 

4.7.5 – SDG&E continues to 
collaborate with key 

community stakeholders

4.1.1 – Operate based 
on normal, elevated, 

and extreme conditions

4.1.2 – Disable reclosing  
during elevated or 
higher conditions

4.1.3 – Restrict high risk 
work during elevated or 

higher conditions

4.1.4.1 – Send fire 
suppression crews to 
support electric crews

4.1.4.2 – Aerial 
resources available for 
CalFire Dispatch year 

round

4.1.4.3 – Ground fire 
suppression resources 
available for dispatch 

year round

4.1.4.5 – Create ignition database and 
perform root cause analysis 

4.1.4.6 – Clear fuels on BLM land and 
13 priority circuits 

4.4.1 – Create a tree 
database for analysis 

4.4.2 – Increase 
inspections within the 

HFTD 

4.4.3 – Increase post 
trim clearance to 25’ 
within the HFTD 

4.4.4 – Utilize 
technology to prioritize 
trimming and hardening 

efforts 

4.4.5 – Audit the 
trimming to ensure 

quality and compliance 

4.4.6 – Inspect and 
remove “hazard trees” 
that could fall into lines  

4.4.7 – Clear vegetation 
at the base of poles with 

equipment

4.4.8 – Electric 
Equipment Training 

through joint 
inspections with CalFire  

4.4.9 – Perform 
inspections in high risk 
areas prior to red flag 

events

4.5.1 – Creates a Fire 
Science and Climate 

Adaptation department

4.5.2 – Perform analysis 
of weather data to 
inform circuit risk

4.5.3 – Publish Fire 
Potential Index to 
inform Operations

4.5.4 – Utilize SAWTI to 
gauge severity of Santa 

Ana Wind events

4.5.5 – Utilize wildfire 
simulation model to 

understand the impacts 
of ignitions

4.5.6 – Utilize camera 
networks to improve 
response times to fires

4.6.1 – Collaborate with 
stakeholders to better 
understand the impacts 

of climate change

4.6.2 – SDG&E will 
install 500 wireless fault 

indicators

4.6.3 – Add 13 weather 
stations to SDG&E’s 
weather network

4.2.3 – Complete 
transmission 
inspections

4.2.3 – Complete GIS 
portal to share data

4.3.7 – SDG&E plans 
to underground 1.25 
miles of overhead in 

2019

4.3.18 – SDG&E will 
install seven 

additional remote 
switching devices 



Complete Ahead of Plan On Track Off Track

Q4 Activity Status vs 2019 Goals

Operating Conditions

137 days
Operated in elevated or 

higher condition

Operating Conditions (4.1.1)
Volume vs 2019 Goal: SDG&E has operated in elevated or higher 
condition 137 days in 2019.
Key Actions: SDG&E continues to define and change it’s operating 
procedures based on its conditions which are defined by SDG&E’s fire 
potential index.  These are defined as normal, elevated, and extreme. 

Operational Practices

Recloser Protocols

Complete
Recloser Protocols (4.1.2)
Volume vs 2019 Goal: 100% of days elevated or higher, SDG&E has 
disabled reclosing and enabled sensitive protections on it’s reclosers 
within the HFTD in an effort to mitigate the risk or wildfire.

Other Special Work 
Procedures

Complete

Other Special Work Procedures (4.1.3)
Volume vs 2019 Goal: 100% of days elevated or higher, SDG&E has 
implemented special work procedures.
Key Actions: SDG&E ensures that on elevated days, electric crews are 
accompanied by fire suppression crews to ensure safety.  On extreme 
days, certain activities are stopped altogether within the HFTD.

Wildfire Infrastructure Protection Teams (4.1.4.1)
Volume vs 2019 Goal: 100% of days elevated or higher, wildfire 
infrastructure teams join SDG&E electric crews to provide fire 
suppression capabilities during high risk work.  These crews are also 
there to support re‐energization during PSPS events.
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Aviation Firefighting Program (4.1.4.2)
Volume vs 2019 Goal: SDG&E has three aerial fire suppression 
resources available year‐round in 2019.
Key Actions: These assets have made a combined 279 drops including 
220,453 gallons of water.

Ignition Management Program (4.1.4.5)
Volume vs 2019 Goal: SDG&E has secured a resource for this role in 
June and the database has been developed.
Key Actions: The ignition management program lead has begun to 
collect data and perform root cause analysis on ignitions. 

Industrial Fire Brigade (4.1.4.3)
Volume vs 2019 Goal: Industrial fire brigade resource has been 
secured and is available year‐round in 2019.  
Key Actions: This fire suppression resource responds to active fire 
events caused by SDG&E equipment.  They are equipped with a liquid 
foam truck which can extinguish oil fires caused by transformers.

Fuel Management (4.1.4.6)
Volume vs 2019 Goal: Baseline surveys were completed for 808 poles 
including BLM, Priority 13, Tier 3, and CNF poles.  511 of the surveyed poles 
were treated. The remaining poles did not meet the habitat requirements for 
fuel work, or the landowner denied access.
Key Actions: SDG&E has completed fuels management on 100% of the poles 
surveyed that met the program criteria and were able to be accessed.

Aviation Firefighting 
Program

3
Aerial fire suppression 
resources available

Ignition 
Management 

Program

Complete

Fuels Management 
Program

Wildfire 
Infrastructure 

Protection Teams

Complete

Industrial Fire 
Brigade

Complete

808 511
Poles 

surveyed
Poles 
treated



Complete Ahead of Plan On Track Off Track

Q4 Activity Status vs 2019 Goals

Distribution System 
Inspection

Distribution System Inspection (4.2.1) 
Volume vs 2019 Goal: 10,000 of 10,000 poles completed QA/QC 
inspection (100%), 47,813 of 47,850 poles completed for detailed 
inspection (100%)
Key Actions: SDG&E completes remediations within 6 months in tier 3 
HFTD per general orders, and within 12 months in the tier 2 HFTD

Substation System 
Inspection

100%
Substations inspected

Plans for Inspection

Transmission System Inspection (4.2.3)
Volume vs 2019 Goal: 6,730 of 6,730 OH Structures inspected (100%)
Key Actions: Transmission inspections and remediations are completed 
in accordance with general orders and the filed maintenance plan with 
the California ISO.

Substation System Inspection (4.2.2)
Volume vs 2019 Goal: 301 of 300 substation inspected (100%)
Key Actions: SDG&E completes substation inspections and 
remediations in accordance with general order 174

Geographic Information System Data (4.2.4)
Volume vs 2019 Goal: The GIS portal to share information with 
CALOES during emergency and PSPS events has been implemented.
Key Actions: SDG&E has successfully shared GIS information through 
the portal on multiple activations in 2019
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Transmission System 
Inspection

100%
Structures inspected

Geographic 
Information Data 

System

Complete

100% 100%
QA/QC Detailed



Complete Ahead of Plan On Track Off Track

Q4 Activity Status vs 2019 Goals

Design and 
Construction 
Standards

Complete

Design and Construction Standards (4.3.1)
Key Actions: SDG&E designs and constructs its transmission and 
distribution system in accordance with it’s standards.

System Hardening (1 of 3)

Testing and 
Deploying Emerging 

Technologies

Complete

Oversight of 
Activities in the 
Rural Areas

Complete

Overhead Trans. and 
Dist. Fire Hardening

Cleveland National 
Forest Fire Hardening

90%
Hardened

Facility Analysis

Complete

Asset Management

Complete

Testing and Deploying Emerging Technologies (4.3.2)
Key Actions: SDG&E continues to evaluate and implement emerging 
technologies.  Examples this year include the installation of falling 
conductor protection, the installation of the Cal Fire approved fuses, 
and the completion of vendor selection and standards for covered 
conductor.

Facility Analysis (4.3.3)
Key Actions: SDG&E has completed the actions performed in the 
facilities analysis section of the WMP.  This information informs 
SDG&E’s risk models and helps with the prioritization of wildfire 
mitigation 

Oversight of Activities in the Rural Areas (4.3.4)
Key Actions: This governance and strategy role has evolved in 2019 
with the creation of the Wildfire Mitigation Department.

Asset Management (4.3.5)
Key Actions: The asset management group has been stood up, and 
they are in the process of publishing asset strategies and are 
developing asset health index tools.

Overhead Transmission and Distribution Fire Hardening (4.3.6)
Volume vs 2019 Goal: 10 of 10 miles of transmission hardened (100%);
83 of 85 miles of distribution hardened (98%)
Key Actions: SDG&E continues the hardening of it’s 69kV transmission 
system and is on track to finish all transmission circuits within the HFTD 
by 2025.

Underground Circuit Line Segments (4.3.7)
Volume vs 2019 Goal: 2.6 of 1.25 miles undergrounded (208%)
Key Actions: This program has exceeded its goal for 2019.

Cleveland National Forest Fire Hardening (4.3.8)
Volume vs 2019 Goal: 61 of 68 miles hardened (90%)
Key Actions: Includes both transmission and distribution fire hardening 
of lines within the Cleveland National Forest
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Undergrounding 
Circuit Line Segments

208%
Undergrounded

100% 98%
Hardened

Trans. Dist.



Complete Ahead of Plan On Track Off Track

Q4 Activity Status vs 2019 Goals

Fire Risk Mitigation

96%
Complete

LTE Communication 
Network

Complete

System Hardening (2 of 3)

Expulsion Fuse 
Replacement

111%
Fuses replaced

Pole Risk Mitigation 
and Engineering

99%
Hardened

Hotline Clamps

132%
Hotline clamps 

removed

Covered Conductor

Substantially
Complete

Wire Safety 
Enhancement

100%
Enhanced

Fire Threat Zone 
Advanced Protection

100%
Enabled

Expulsion Fuse Replacement (4.3.11)
Volume vs 2019 Goal: 2490 of 2250 fuses replaced (111%)
Key Actions: Program has exceeded its goal for 2019.

Fire Risk Mitigation (4.3.9)
Volume vs 2019 Goal: 82 of 85 miles complete (96%)
Key Actions: FiRM continues to replace small high‐risk conductor with 
high tensile strength conductor, it’s replaced 403 miles program to 
date.

Wire Safety Enhancement (4.3.13)
Volume vs 2019 Goal: 5.7 of 5.7 miles enhanced (100%)
Key Actions: Installation have been completed in the wild land urban 
interface in Rancho Santa Fe, and in the costal canyons of La Jolla.  

Fire Threat Zone Advanced Protection (4.3.15)
Volume vs 2019 Goal: 8 of 8 circuits enabled with falling conductor 
protection (100%)

Pole Risk Mitigation and Engineering (4.3.10)
Volume vs 2019 Goal: 695 of 700 poles hardened (99%)

Hotline Clamps (4.3.12)
Volume vs 2019 Goal: 660 of 500 hotline clamps removed (132%)
Key Actions: Program has exceeded its goal for 2019.

Covered Conductor (4.3.14)
Key Actions: Distribution Standards have selected covered conductor 
vendors, installed the conductor at a controlled test site, attached new 
hardware to SDG&E, and are in route to publish standards in January of 
2020. 

LTE Communication Network (4.3.16)
Key Actions: LTE equipment and fiber back haul installations have 
begun in 2019.  
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Complete Ahead of Plan On Track Off Track

Q4 Activity Status vs 2019 Goals

Automated Reclosers

200
Installed

Automated Reclosers (4.3.17)
Key Actions: SDG&E has over 200 remote reclosers installed within the 
HFTD and continues to install more in an effort to be more targeted in 
PSPS events

Backup Power for 
Resilience

Complete

Backup Power for Resilience (4.3.20)
Key Actions: All Community Resource Centers requiring a transfer switch to 
facilitate backup generation were fitted with manual transfer switches by year 
end. 79 medical baseline customers were identified and offered generators. 
65 of 79 received the generator, were trained on its use, and are considered 
complete. The remaining 14 customers did not participate in the program: 3 
were unresponsive to outreach efforts, 8 refused to participate, and 3 had 
relocated. All targeted HPWREN system upgrades were completed by 
December 31, 2019.

System Hardening (3 of 3)

Pole Replacement and Reinforcement (4.3.19)
Volume vs 2019 Goal: SDG&E has replaced 725 poles found through 
the GO165 visual and intrusive inspections within the HFTD. 

Public Safety Power Shutoff Engineering Enhancements (4.3.18)
Volume vs 2019 Goal: 7 of 7 switches installed (100%)
Key Actions: SDG&E completed its 2019 goal to expand switch 
installations within the HFTD to mitigate the impacts of PSPS
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Pole Replacement 
and Reinforcement

725
Poles replaced

PSPS Engineering 
Enhancements

100%
Installed



Complete Ahead of Plan On Track Off Track

Q4 Activity Status vs 2019 Goals

Tree Database

455,000
Trees inventoried

Tree Database (4.4.1)
Volume vs 2019 Goal: YTD 455,000 trees in inventory

Vegetation Management (1 of 2)

Patrol and Pruning

Complete

Enhanced 
Inspections, Patrols, 

and Trimming

Complete

Technology

Complete

Quality Assurance

80%
HFTD audits 
complete

Hazard Tree Removal 
and Right Tree‐Right 

Place

Pole Brushing

Enhanced Inspections, Patrols, and Trimming (4.4.3)
Volume vs 2019 Goal: 81,000 trees targeted for enhanced 25‐foot post 
prune clearance or complete removal. Post Red flag Warning patrols in 
specified HFTD Circuits.
Key Actions: 28 of 28 circuits completed off cycle patrols and trimming 
(100%)

Patrol and Pruning (4.4.2)
Key Actions: Bamboo and Century Plant off cycle Patrols are Complete

Technology (4.4.4)
Key Actions: Utilized Meteorological data to complete first phase of 
Vegetation Risk Index (VRI). 

Hazard Tree Removal and Right Tree‐Right Place (4.4.6)
Key Actions: YTD completed 9,884 tree removals and replacing 260*
trees. 

*Replacement trees revised downward due to recalculation.

Electric Equipment Training (4.4.8)
Key Actions: Cal Fire was not available for training or joint inspections 
in 2019. Cal Fire did commit to scheduling training in 2020.

Quality Assurance (4.4.5)
Key Actions: Slight impact to schedule as a result of Red Flag Warning 
and fires keeping crews safe and outside the affected areas. 
Completed 80% of HFTD audits by year end.

Pole Brushing (4.4.7)
Key Actions: 100% Mechanical brushing and Chem applications are 
complete. Currently 100% Complete in re‐clear cycle. Notification 
process for the next cycle is 80% complete.
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Electrical Equipment 
Training

Off Track

9884 260
Removed Replaced

100% 100%
Mech. 

brushing & 
chem app.

Re‐clear 
cycle 

complete



Complete Ahead of Plan On Track Off Track

Q4 Activity Status vs 2019 Goals

Red Flag Operations

Complete

Red Flag Operations (4.4.9)
Key Actions: Tree Trim Crews have been staged during each Red flag 
Warning event at the request of the EDO.

Vegetation Management (2 of 2)
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Complete Ahead of Plan On Track Off Track

Q4 Activity Status vs 2019 Goals

Fire Science and 
Climate Adaptation 

Department

On Track

Fire Science and Climate Adaptation Department (4.5.1)
Volume vs 2019 Goal: This department was formed in 2018
Key Actions: This department forms the foundation for situational 
awareness, emergency response, and hardening prioritization

Fire Potential Index (4.5.3)
Volume vs 2019 Goal: SDG&E has published an FPI every business day 
in elevated or higher conditions 137/137 days (100%)
Key Actions: SDG&E leverages the FPI to inform it’s operating 
conditions and procedures

Wildfire Risk Reduction Model – Operational System (4.5.5)
Key Actions: SDG&E has published 29 fire simulations which inform 
impact analysis of fires without suppression to get an idea of the 
structures, customers, and SDG&E infrastructure that is at risk due to 
an ignition.  This tool is used to prioritize hardening efforts.    

Meteorological Capabilities and Technologies (4.5.2)
Volume vs 2019 Goal: SDG&E’s weather network has grown from 178 
to 191 in 2019.
Key Actions: Leveraging SDG&E’s dense weather network, SDG&E 
performs statistical analysis to model risk on individual electric circuits

Santa Ana Wildfire Threat Index (4.5.4)
Volume vs 2019 Goal: SDG&E developed in conjunction with US Forest 
Service and UCLA, and it’s published every business day
Key Actions: This tool allows SDG&E to gauge the severity of Santa Ana 
wind events

Camera Networks and Fire Detection (4.5.6)
Volume vs 2019 Goal: SDG&E has a total of 107 cameras across the 
service territory
Key Actions: The primary use to improve fire suppression response 
time by triangulating locations of ignitions as soon as they occur

Situational Awareness (1 of 2)

Meteorological 
Cap. and Tech.

Complete

WRRM ‐ Operational 
System

29
Simulations published

Wireless Fault Indicators (4.6.2)
Volume vs 2019 Goal:  594 of 500 wireless fault indicators (119%)
Key Actions: This program exceeded its goal for 2019.
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Climate Change 
Adaptation

Complete

Wireless Fault 
Indicators

119%
Complete

Climate Change Adaptation (4.6)
Key Actions: SDG&E collaborates with the San Diego Association of 
Governments(SANDAG) and educational institutions to better 
understand the impacts of climate change, and how to best mitigate 
these impacts.  SDG&E has an internal climate advisory group that 
advices on climate‐based decisions.

Fire Science and 
Climate Adaptation 

Department

Complete

Fire Potential Index

Complete

Santa Ana Wildfire 
Threat Index

Complete

Camera Networks 
and Fire Detection

107
Cameras
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Situational Awareness (2 of 2)

Advanced Weather Station Integration and Forecast (4.6.3)
Volume vs 2019 Goal: Added 13 of 13 weather stations (100%)
Key Actions:  This year, SDG&E has installed a software 
enhancement on 105 of it’s 190 weather stations which allows 
for reads every 30 seconds, a significant improvement from reads 
every 10 minutes.  This enables better real time decision making. 
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Advanced Weather 
Station Integration 

and Forecast

Complete
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Strategy for 
Minimizing Public 

Safety Risk

Complete

Strategy for Minimizing Public Safety Risk (4.7.1)
Key Actions:  SDG&E continues to use Power Safety Power Shutoff as a 
last resort mitigation during the most extreme weather events of the year. 
In 2019, SDG&E activated PSPS protocols on three events and utilized 
PSPS all three times.  One of the PSPS protocol activations included three 
separate Red Flag Warnings, of which PSPS was only utilized for two of the 
three RFWs.

Public Safety Power Shutoff

Public Safety Power 
Shutoff Protocols

Complete

Communication Practices (4.7.4)
Key Actions: SDG&E has implemented notification procedures in five 
languages to keep our customers informed of potential and impending 
PSPS events utilizing multiple channels of communication as outlined in 
SDG&E’s wildfire mitigation plan.

Public Safety Power Shutoff Protocols (4.7.2)
Key Actions: Before re‐energizing customers after a PSPS event, 
SDG&E confirms with meteorology that the peak winds have passed, 
and 100% of the circuit is patrolled by ground or helicopter to ensure 
no damage occurred during the event.  
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Communication 
Practices

Complete

Mitigating the Public 
Safety Impact of 
PSPS Protocols

Complete

Mitigating the Public Safety Impact of PSPS Protocols (4.7.5)
Key Actions: SDG&E has and continues to communicate with key 
stakeholders as outlined in SDG&E’s Wildfire Mitigation Plan
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Off Track

2019 WMP Off Track Activities – Details

(4.4.8) – Electric Equipment Training Summary: This program was initiated as a collaboration with CalFire.  Both SDG&E and CalFire are required to 
perform inspections in compliance with PRC 4292 and 4293.  SDG&E and CalFire jointly perform these inspections so 
that CalFire better understands the electrical equipment and so that SDG&E better understands the wildfire risk of 
the area. 

Progress/Challenges: SDG&E offered to train CalFire employees on electrical equipment at the beginning of 2019, 
but they didn’t have resources available to complete the training.  CalFire confirmed there was a county staffing 
issue, and that the county will provide additional staffing in 2020. They have plans to resume joint inspections with 
SDG&E in 2020.


