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WMP Activity Summary
On Track Off TrackCompleted/OngoingNot Started Ahead of Plan

5.3.4 - Asset Management & Inspections
LiDAR inspections of 
distribution electric 

lines and equipment
5.3.4.7

Other discretionary inspection of distribution 
electric lines and equipment, beyond 

inspections mandated by rules and regulations
5.3.4.9

Intrusive 
Pole 

Inspections
5.3.4.6

Quality assurance 
/ quality control 
of inspections

5.3.4.14

Other discretionary 
inspection of transmission 

electric lines and
5.3.4.10

Not Currently Scheduled*

Infrared inspections of 
transmission electric 
lines and equipment

5.3.4.5

Infrared inspections of 
distribution electric 
lines and equipment

5.3.4.4

Detailed inspections of 
distribution electric 
lines and equipment 

5.3.4.1

Detailed inspections of 
transmission electric 
lines and equipment

5.3.4.2

Patrol inspections of 
transmission electric 
lines and equipment

5.3.4.12

Substation 
inspections

5.3.4.15

LiDAR inspections of 
transmission electric 
lines and equipment

5.3.4.8

Patrol inspections of 
distribution electric 

lines and equipment
5.3.4.11

Pole loading assessment 
program to determine 

safety factor
5.3.4.13

5.3.7 - Data Governance
Tracking and 
Analysis of 

Near Miss Data
5.3.7.4

Collaborative Research 
on Utility Ignition 
and/or Wildfire

5.3.7.2

Centralized 
Repository 

for Data
5.3.7.1

Documentation and 
Disclosure of Wildfire-

Related Data and Algorithms
5.3.7.3

5.3.6 - Grid Operations & Operating 
Protocols

Protocols for 
PSPS Re-

Energization
5.3.6.4

Crew-Accompanying Ignition 
Prevention and Suppression 

Resources and Services
5.3.6.2

Automatic 
Recloser 

Operations
5.3.6.1

Personnel Work Procedures 
and Training in Conditions 

of Elevated Fire Risk
5.3.6.3

PSPS Events 
and Mitigation 

of PSPS Impacts
5.3.6.5

Stationed and On-Call Ignition 
Prevention and Suppression 

Resources and Services
5.3.6.6

5.3.1 - Risk Assessment & Mapping
Initiative Mapping and 

Estimation of Wildfire and 
PSPS Risk-Reduction Impact

5.3.1.4

Climate-Driven Risk Map and 
Modeling Based on Various 
Relevant Weather Scenarios

5.3.1.2

A Summarized Risk Map That Shows the Overall 
Ignition Probability and Estimated Wildfire 

Consequence Along the Electric Lines and Equipment
5.3.1.1

Ignition Probability Mapping Showing 
the Probability of Ignition Along the 

Electric Lines and Equipment
5.3.1.3

Match Drop Simulations Showing the Potential 
Wildfire Consequence of Ignitions that Occurs 

Along the Electric Lines and Equipment
5.3.1.5

Improvement
of 

Inspections
5.3.4.3

5.3.10 - Stakeholder Cooperation & Community Outreach
Cooperation and best 
practice sharing with 
agencies outside CA

5.3.10.2

Community 
Engagement

5.3.10.1

Forest service and fuel 
reduction cooperation 

and joint roadmap
5.3.10.4

Cooperation 
with suppression 

agencies
5.3.10.3

(*) Not Currently Scheduled – BVES included this Status Icon to indicate where an initiative is not currently identified for this WMP cycle, or, that it is not applicable (BVES does not own or operate assets equal to or greater than 65kV).



WMP Activity Summary
On Track Off TrackCompleted/OngoingNot Started Ahead of Plan

5.3.9 - Emergency Planning & Preparedness

Protocols in Place 
to Learn  from 
Wildfire Events

5.3.9.6

Customer 
Support in 

Emergencies
5.3.9.3

Preparedness and 
Planning for 

Service Restoration
5.3.9.5

Not Currently Scheduled

Community Outreach, 
Public Awareness, and 

Communications Efforts
5.3.9.2

Adequate and Trained 
Workforce for service 

Restoration
5.3.9.1

Disaster and 
Emergency 

Preparedness Plan
5.3.9.4

5.3.3 - Grid Design & System Hardening

Covered 
Conductor 

Maintenance
5.3.3.4

Circuit Breaker Maintenance 
and Installation to De-Energize 
Lines Upon Detecting a Fault

5.3.3.2

Capacitor 
Maintenance and 

Replacement Program
5.3.3.1

Covered 
Conductor 
Installation

5.3.3.3

Crossarm 
Maintenance, Repair, 

and Replacement
5.3.3.5

Distribution Pole Replacement 
and Reinforcement, Including 

with Composite Poles
5.3.3.6

Expulsion 
Fuse 

Replacement
5.3.3.7

Grid Topology 
Improvement to Mitigate 

or Reduce PSPS events
5.3.3.8

Installation of 
System Automation 

Equipment
5.3.3.9

Maintenance, Repair, and 
Replacement of Connectors, 

Including Hotline Clamps
5.3.3.10

Mitigation of Impact on 
Customers and Other Residents 

Affected During PSPS Events
5.3.3.11

Other 
Corrective 

Action
5.3.3.12

Pole Loading Infrastructure Hardening and 
Replacement Program Based on Pole 

Loading Assessment Program
5.3.3.13

Transformers 
Maintenance and 

Replacement
5.3.3.14

Transmission Tower 
Maintenance and 

Replacement
5.3.3.15

Undergrounding of 
Electric Lines and/or 

Equipment
5.3.3.16

Updates to Grid Topology 
to Minimize Risk of 
Ignition in HFTDs

5.3.3.17
Risk Spend Efficiency Analysis

5.3.8.3

Risk Reduction Scenario 
Development and Analysis

5.3.8.2

Allocation Methodology 
Development and Application

5.3.8.1

5.3.8 - Resource 
Allocation 

Methodology

5.3.2 - Situational Awareness & Forecasting

Forecast of a Fire Risk 
Index, Fire Potential 

Index, or Similar
5.3.2.4

Fault Indicators for 
Detecting Faults on Electric 

Lines and Equipment
5.3.2.3

Personnel Monitoring Areas of 
Electric Lines and Equipment in 

Elevated Fire Risk Conditions
5.3.2.5

Continuous 
Monitoring 

Sensors
5.3.2.2

Advanced Weather 
Monitoring and 

Weather Stations
5.3.2.1

Weather Forecasting and 
Estimating Impacts on 

Electrical Lines and Equipment
5.3.2.6

x3



WMP Activity Summary
On Track Off TrackCompleted/OngoingNot Started Ahead of Plan

Additional efforts to 
manage community and 
environmental impacts

5.3.5.1

5.3.5 - Vegetation Management & Inspections

Not Currently Scheduled

LiDAR inspections of 
vegetation around distribution 

electric lines and equipment
5.3.5.7

Other discretionary 
inspection of transmission 

electric lines and
5.3.5.10

Fuel management and reduction 
of “slash” from vegetation 

management activities
5.3.5.5

Removal and remediation of 
trees with strike potential to 
electric lines and equipment

5.3.5.16

Patrol inspections of vegetation 
around transmission electric 

lines and equipment
5.3.5.12

Detailed inspections of 
vegetation around distribution 
electric lines and equipment

5.3.5.2

Recruiting and training 
of vegetation 

management personnel
5.3.5.14

Quality assurance / 
quality control of 

vegetation inspections
5.3.5.13

Substation 
inspection

5.3.5.17

Remediation 
of at-risk 
species
5.3.5.15

Vegetation management to 
achieve clearances around 

electric lines and equipment
5.3.5.20

Other discretionary inspections 
of vegetation around distribution 

electric lines and equipment
5.3.5.9

Vegetation 
inventory 
system
5.3.5.19

Enhanced Vegetation 
Management 

Program
5.3.5.11

Improvement 
of inspections

5.3.5.6

Detailed inspections of 
vegetation around transmission 

electric lines and equipment
5.3.5.3

Emergency response vegetation 
management due to red flag 

warning or other urgent conditions
5.3.5.4

Substation 
vegetation 

management
5.3.5.18

LiDAR inspections of vegetation 
around transmission electric 

lines and equipment
5.3.5.8



WMP Activities Status vs. WMP Activity Goals
5.3.1 - Risk Assessment & Mapping

Ignition Probability Mapping Showing 
the Probability of Ignition Along the 

Electric Lines and Equipment
5.3.1.3

Ignition Probability & Wildfire 
Consequence Mapping Project
Contracted Resources

On Track Off TrackCompleted/OngoingNot Started Ahead of Plan

A Summarized Risk Map That 
Shows the Overall Ignition Probability 
and Estimated Wildfire Consequence 

Along the Electric Lines and 
Equipment

5.3.1.1
Ignition Probability & Wildfire 
Consequence Mapping Project 

[Primary]

Contracted Resources

Climate-Driven Risk Map and 
Modeling Based on 

Various Relevant 
Weather Scenarios

5.3.1.2
Ignition Probability & Wildfire 
Consequence Mapping Project
Contracted Resources

Initiative Mapping and Estimation of 
Wildfire and PSPS Risk-Reduction 

Impact
5.3.1.4

Ignition Probability & Wildfire 
Consequence Mapping Project

Contracted Resources

Match Drop Simulations Showing the 
Potential Wildfire Consequence of 

Ignitions that Occurs Along the 
Electric Lines and Equipment

5.3.1.5
Ignition Probability & Wildfire 
Consequence Mapping Project

Contracted Resources

Contracting with Risk Mapping Resource
Q1 2021 Goal: Developed request for support in producing a package of risk mapping 
products and match drop simulations to accurately identify BVES’s ignition risk potential 
under climate change forecasts. WMP Initiative 5.3.1.1 is the primary for the subtasks 
included in this category.
Key Actions: Developed plan to engage external resources to support BVES’s in developing 
these risk maps. 

Primary & Secondary Initiative Relationships
• Associated WMP initiatives that are mapped to a major initiative for cost recovery 

classification. Some Secondary initiatives may also have separated costs.
• WMP Category Initiative Relationship:

• 5.3.1.1 (Primary)
• 5.3.1.2
• 5.3.1.3
• 5.3.1.4
• 5.3.1.5               Secondary Initiatives
• 5.3.2.4
• 5.3.8.2
• 5.3.8.3

5.3.7 - Data Governance
Tracking and Analysis of 

Near Miss Data
5.3.7.4

WMP Metrics Tracking
Ongoing

Centralized Repository for 
Data

5.3.7.1
GIS Data Collection & 

Sharing [Primary]

On Track

GIS Data Collection & Sharing Improvements:
BVES continues to work towards a class leading Data Repository.
Key Actions: BVES continue to work with its contracted experts to 
update its GIS database as well as develop a more streamlines method 
for reporting and sharing of information

WMP Metrics Tracking:
BVES has an established program in place and continues to monitor all 
aspects of the program for compliance.  During the period Q1 of 2021 
there were no compliance issues identified.
Key Actions: BVES recorded necessary metrics for inclusion in quarterly 
reporting



5.3.2 - Situational Awareness & Forecasting
Revised Schedule for 2021 Planned Deployment & Additional 
Installation: 
Volume vs Q1 2021 Goal: BVES Plans to install 2 weather stations in 
Q2 of 2021. One of the installations includes revision to install the 
delayed weather station in 2021 with the newly selected weather 
station location in mid-2021. All aspects of project are on track for 
these weather stations to be installed and complete by the close of Q2. 
Key Actions: Currently on track to complete annual targets. 

On Track Off TrackCompleted/OngoingNot Started Ahead of Plan

WMP Activities Status vs. WMP Activity Goals

Forecast of a Fire Risk Index, 
Fire Potential Index, or Similar

5.3.2.4
Weather Consultant [Primary]

On Track
Fault Indicators for Detecting Faults 

on Electric Lines and Equipment
5.3.2.3

Situational Awareness Hardware 
Program

Planned

Personnel Monitoring Areas of 
Electric Lines and Equipment in 

Elevated Fire Risk Conditions
5.3.2.5

Grid Operations & Protocols
No High-Risk Events 

Occurred

Continuous Monitoring Sensors
5.3.2.2

Situational Awareness Hardware 
Program 

On Track

Advanced Weather Monitoring and 
Weather Stations

5.3.2.1
Situational Awareness Hardware 

Program [Primary]

On Track

Weather Forecasting and 
Estimating Impacts on Electrical 

Lines and Equipment
5.3.2.6

Weather Consultant
Support Requirement 

Met

Situational Awareness Hardware Program: 
Volume vs Q1 2021 Goal: BVES Plans to install 2 HD Cameras in Q2 of 
2021. All aspects of project are on track for these weather stations to be 
installed and complete by the close of Q2. WMP Initiative 5.3.2.1 is the 
primary for the subtasks included in this category.
Key Actions: Currently on track to complete annual targets. 

Situational Awareness Hardware Program: 
Volume vs Q1 2021 Goal: This is currently a planned program for 
BVES in 2022. WMP Initiative 5.3.2.1 is the primary for the subtasks 
included in this category.
Key Actions: Currently on track to begin work.

Grid Operations & Protocol: 
Q1 2021 Goal: BVES has established a resource allocation 
level for the instance where a high fire risk condition occurs.  
Key Actions: BVES currently has the resource pool available 
to combat high fire risk conditions in its operating area.

Weather Consultant for Weekly Reporting: 
Q1 2021 Goal: BVES currently has a weather consultant on 
payroll who supports the weather forecasting and analysis 
necessary. This is an ongoing engagement and the data the 
consultant provides is used to update the CPUC and WSD 
documentation required to maintain compliance. 
Key Actions: Additional task for quarterly aggregation of High 
Wind Warning and Red Flag Warning accounts to support 
Quarterly Data Reports.

Primary & Secondary Initiative Relationships
• Associated WMP initiatives that are mapped to a major 

initiative for cost recovery classification. Some Secondary 
initiatives may also have separated costs.

• WMP Category Initiative Relationship:
• 5.3.2.4 (Primary)

• 5.3.2.6

Situational Awareness Hardware Program

Primary & Secondary Initiative Relationships
• Associated WMP initiatives that are mapped to a major initiative for cost recovery 

classification. Some Secondary initiatives may also have separated costs.
• WMP Category Initiative Relationship:

• 5.3.2.1 (Primary)
• 5.3.2.2
• 5.3.2.3



5.3.3 - Grid Design & System Hardening 
Initiatives12.9 Circuit Miles Planned for 2021 Hardening: 

Volume vs Q1 2021 Goal: BVES is on track for Q2 
execution of 4.3 circuit miles.
Key Actions: BVES is currently on track.

On Track Off TrackCompleted/OngoingNot Started Ahead of Plan

WMP Activities Status vs. WMP Activity Goals

Covered Conductor Installation
5.3.3.3

Covered Conductor Replacement 
Program

On Track for Q2 Objectives

Distribution Pole Replacement and 
Reinforcement, Including with 

Composite Poles
5.3.3.6

Pole Loading & Replacement Program
48 Poles Replaced

Expulsive Fuse Replacement
5.3.3.7

Fuse Replacement Program 
486 Fuses Replaced

415 Remaining

Grid Topology Improvement to 
Mitigate or Reduce PSPS events

5.3.3.8
Grid Topology Improvements 

[Primary]

Completed

Installation of System Automation 
Equipment

5.3.3.9
Grid Automation Program [Primary]

2.5% Reached

Mitigation of Impact on Customers and 
Other Residents Affected During PSPS 

Events
5.3.3.11

Energy Storage Project
Planned

Other Corrective Action
5.3.3.12

Radford Line Replacement 
Project

Tree Attachment Removal 
Program

Evacuation Route Hardening
On Track

Pole Loading Infrastructure 
Hardening and Replacement 

Program Based on Pole Loading 
Assessment Program

5.3.3.13
Pole Loading & Replacement 

Program [Primary]

279 Poles Assessed

Updates to Grid Topology to 
Minimize Risk of Ignition in 

HFTDs 5.3.3.17
Grid Topology Improvements

Completed

33% Patrolled within the Service Area: 
Volume vs Q1 2021 Goal: 279 poles were assessed in Q1 
resulting in 98 failing assessment, 48 being replaced, and 
one pole being remediated. This initiative is secondary to 
5.3.3.13.
Key Actions: Currently on track to complete annual targets. 

0 Conventional Fuses Blown in Q1: 
Volume vs Q1 2021 Goal: To date BVES replaced 2,789 
conventional expulsion fuses with 2,456 current limiting 
fuses (non-expulsion fuses) and 333 electronic fuses. BVES 
reached 108% of its Q1 goal.
Key Actions: BVES will replace the remaining 415 
conventional fuses by the end of Q2 2021.

8 MW/ 4 MWh Energy Storage Facility Planned in 2022: 
Q1 2021 Goal: BVES has began working to select the 
appropriate site and contracting needs to plan for 
construction/operation by mid-2022.
Key Actions: BVES is on track with this initiative.

10% Annual Target for Grid Automation: 
Volume vs Q1 2021 Goal: BVES has reached 2.5% of the 
milestone for this initiative in Q1, which is on track with 
goals.
Key Actions: Currently on track to complete annual 
targets.

2.82 Circuit Miles Planned for 2021 Hardening: 
Volume vs Q1 2021 Goal: BVES will begin construction in Q3 contingent with 
permitting approvals for completion by the end of the year
Key Actions: Currently on track to begin Q3 activities.

Completion Toward 85 Attachment Removals for the Year: 
Volume vs Q1 2021 Goal: BVES identified no tree attachments during patrols in 
Q1 after a no-construction period. Removals will begin in Q2.
Key Actions: BVES plans to remove 200 tree attachments over the year.

79 Poles Hardened on Route: 
Volume vs Q1 2021 Goal: BVES initiated a pilot program to test fire-resistant 
solutions to protect wood poles. 79 wood poles were hardening with composite 
poles and a wire mesh protective coating. 
Key Actions: Currently on track to begin Q3 activities.

Grid Topology Improvements - Completed: 
Volume vs Q1 2021 Goal: BVES will install sectionalizing devices as the 
need is determined. Currently, zero are planned in 2021. WMP Initiative 
5.3.3.8 is the primary for the subtasks included in this category.
Key Actions: BVES has completed the effort as identified within this 
WMP cycle.

Primary & Secondary Initiative Relationships
• Associated WMP initiatives that are mapped to a major initiative for cost 

recovery classification. Some Secondary initiatives may also have separated 
costs.

• WMP Category Initiative Relationship:
• 5.3.3.8 (Primary)

• 5.3.3.17

33% Patrolled within the Service Area: 
Volume vs Q1 2021 Goal: 279 poles were assessed in Q1 resulting in 98 
failing assessment, 48 being replaced, and one pole being remediated. 
Key Actions: Currently on track to complete annual targets. 

1

2

3



5.3.3 - Grid Design & System Hardening Initiatives

On Track Off TrackCompleted/OngoingNot Started Ahead of Plan

WMP Activities Status vs. WMP Activity Goals

Capacitor Maintenance and 
Replacement Program

5.3.3.1
Complete / Ongoing

Circuit Breaker Maintenance and Installation 
to De-Energize Lines Upon Detecting a Fault

5.3.3.2
Complete / Ongoing

Transformers Maintenance and 
Replacement

5.3.3.14
Complete / Ongoing

Covered Conductor Maintenance
5.3.3.4

Complete / Ongoing

Maintenance, Repair, and Replacement 
of Connectors, Including Hotline Clamps

5.3.3.10
Complete / Ongoing

Crossarm Maintenance, Repair, 
and Replacement

5.3.3.5
Complete / Ongoing

BVES Maintenance Best Practice:
The following Grid Design and System Hardening initiatives 
are covered under ongoing maintenance of subtransmission
and distribution facilities and are not separated as unique 
WMP initiatives.

5.3.10 - Stakeholder Cooperation & Community Outreach
Community engagement

5.3.10.1
Community Outreach 

Program 

In Progress

Cooperation and best practice 
sharing with agencies outside 

CA
5.3.10.2

Planned

Forest service and fuel 
reduction cooperation and joint 

roadmap
5.3.10.4

Planned

Cooperation with suppression 
agencies
5.3.10.3

Complete/Ongoing

Cooperation and sharing with agencies outside CA:
Volume vs Q1 2021 Goal: Currently BVES does not participate 
in cooperation and best practice sharing with agencies outside 
of CA.  BVES plans to have discussion with other agencies within 
CA to determine how they are approaching this initiative.
Key Actions: No actions have currently been taken

Cooperation with suppression agencies:
Volume vs Q1 2021 Goal: Currently BVES does not participate 
in cooperation with suppression agencies currently.  BVES plans 
to have discussion with suppression agencies and determine if 
there are additional actions that can be taken to improve their 
program.
Key Actions: No actions have currently been taken

Cooperation with forest service and fuel reduction:
Volume vs Q1 2021 Goal: Currently BVES does not participate 
in forest service and fuel reduction cooperation and joint 
roadmap programs.  BVES plans to have discussion with their 
forest service contacts to determine the applicability of these 
programs to improve their overall program.
Key Actions: No actions have currently been taken

Community Outreach Program:
Volume vs Q1 2021 Goal: BVES had planned to conducted at 
minimum 90 outreach activities.  BVES recorded 90 outreach 
activities 100% of target for Q1. See 5.3.9.2 as the primary WMP 
initiative.
Key Actions: Grizzly Newspaper advertisements are posted 
during the week (M-F) for either WMP or PSPS and BVES will 
have 1 advertisement broadcasted each month.



WMP Activities Status vs. WMP Activity Goals
5.3.4 - Asset Management & Inspection

On Track Off TrackCompleted/OngoingNot Started Ahead of Plan

LiDAR inspections of distribution 
electric lines and equipment

5.3.4.7
LiDAR Inspection Program 

[Primary]

On Track for Mid-Year 
Inspection

Other discretionary inspection of 
distribution electric lines and 

equipment, beyond inspections 
mandated by rules and 

regulations
5.3.4.9

Third Party Ground Patrol
On Track for Mid-Year 

Inspection

Intrusive Pole Inspections
5.3.4.6

Intrusive Pole Inspection Program
Ongoing

Infrared inspections of distribution 
electric lines and equipment

5.3.4.4
UAV Thermography Program
On Track for Mid-Year 

Inspection

Detailed inspections of distribution 
electric lines and equipment 

5.3.4.1
Detailed Inspection Program 

[Primary]
On Track for Mid-Year 

Inspection

Mid-Year Detailed Inspection Activities
Volume vs Q1 2021 Goal: BVES did not have a quarterly target 
established for circuit miles inspected over the first quarter in 
2021. 
Key Actions: Currently on track to complete annual targets. 

Performed Annually Across the Entire Service Area
Volume vs Q1 2021 Goal: BVES will begin LiDAR 
inspections across the service territory in Q3 of 2021. 
Key Actions: Currently on track to complete annual targets. 

Contracted Third Party Inspection
Volume vs Q1 2021 Goal: BVES will begin third party 
patrols across the service territory in Q3 of 2021. 
Key Actions: Currently on track to complete annual targets. 

Mid-Year UAV Inspection Activities
Volume vs Q1 2021 Goal: BVES did not have a quarterly target 
established for circuit miles inspected over the first quarter in 
2021. 
Key Actions: Currently on track to complete annual targets. 

On Track for Intrusive Pole Inspections
Volume vs Q1 2021 Goal: BVES did not schedule any inspections 
for intrusive poles for Q1 of 2021. 900 Poles are planned for 
assessment in 2021. 
Key Actions: This programs efforts occur primarily in Q3 and Q4 .  
Updates will be provided at that time.

LiDAR Inspection Program

Primary & Secondary Initiative Relationships
• Associated WMP initiatives that are mapped to a major initiative for cost recovery 

classification. Some Secondary initiatives may also have separated costs.
• WMP Category Initiative Relationship:

• 5.3.4.7 (Primary)
• 5.3.5.7

Improvement of Inspections
5.3.4.3

Ongoing Effort

Improvement of Inspections:
Key Actions: BVES is always trying to optimize its 
inspections and is open to changes/adaptations leading to 
a better process.



WMP Activities Status vs. WMP Activity Goals
5.3.4 - Asset Management & Inspection

On Track Off TrackCompleted/OngoingNot Started Ahead of Plan

Quality assurance / quality control of 
inspections

5.3.4.14
Quality Control of Inspections 

[Primary]
Planned

Substation inspections
5.3.4.15

GO-174 Substation Inspection 
Program [Primary]

36 Substations Inspected

Patrol inspections of distribution 
electric lines and equipment

5.3.4.11
Patrol Inspection Program [Primary]

85 Circuit Miles Inspected

Pole loading assessment program to 
determine safety factor

5.3.4.13 
Pole Loading & Replacement 

Program 
Assessed 279 Poles

85 Circuit Miles Patrolled within the Service Area
Volume vs Q1 2021 Goal: BVES met Q1 targets, inspecting 85 circuit 
miles across the territory. 
Key Actions: Currently on track to complete annual targets. 

Pole Loading & Replacement
Volume vs Q1 2021 Goal: BVES met Q1 targets (28%) of the annual 
program schedule. This initiative is secondary to 5.3.3.13.
Key Actions: Currently on track to complete annual targets. 98 poles 
failed assessment within the quarter. 1 was remediated as a result of the 
failed assessment and 48 were identified for replacement with steel or 
composite materials.

Quality Control for Electrical Inspections Program
Volume vs Q1 2021 Goal: BVES has not yet established quantitative or qualitative targets for the planned quality control program and therefore, have no quarterly 
units to report in the Quarterly Advice Letter. 
Key Actions: Currently on track to discuss framework for formal controls development for internal and third-party inspection patrols.

25% of Substations Inspected
Volume vs Q1 2021 Goal: BVES has executed physical inspections of 
36 substations within the service area. 
Key Actions: Currently on track to meet annual targets.

Patrol Inspection Program

Primary & Secondary Initiative Relationships
• Associated WMP initiatives that are mapped to a major initiative for cost recovery 

classification. Some Secondary initiatives may also have separated costs.
• WMP Category Initiative Relationship:

• 5.3.4.11 (Primary)
• 5.3.5.11

Pole Loading & Replacement Program

Primary & Secondary Initiative Relationships
• Associated WMP initiatives that are mapped to a major initiative for cost recovery 

classification. Some Secondary initiatives may also have separated costs.
• WMP Category Initiative Relationship:

• 5.3.3.13 (Primary)
• 5.3.3.6
• 5.3.4.13

GO-174 Substation Inspection Program

Primary & Secondary Initiative Relationships
• Associated WMP initiatives that are mapped to a major initiative for cost recovery 

classification. Some Secondary initiatives may also have separated costs.
• WMP Category Initiative Relationship:

• 5.3.4.15 (Primary)
• 5.3.5.17



WMP Activities Status vs. WMP Activity Goals
5.3.5 - Vegetation Management & Inspection

On Track Off TrackCompleted/OngoingNot Started Ahead of Plan

LiDAR inspections of 
vegetation around 

distribution electric lines 
and equipment

5.3.5.7
LiDAR Inspection Program 
On Track for Mid-
Year Inspection

Detailed inspections of 
vegetation around 

distribution electric lines 
and equipment

5.3.5.2
Detailed Inspection 

Program
On Track for Mid-
Year Inspection Other discretionary 

inspections of vegetation 
around distribution electric 

lines and equipment
5.3.5.9

UAV & Ground Patrol
Planned

Patrol inspections of 
vegetation around 

distribution electric lines 
and equipment 

5.3.5.11
Patrol Inspection Program

85 Circuit Miles 
Inspected

Emergency response 
vegetation management 

due to red flag warning or 
other urgent conditions

5.3.5.4
Emergency Preparedness 

& Response Program
Completed

Mid-Year Detailed Inspection Activities
Volume vs Q1 2021 Goal: BVES did not have a quarterly target 
established for circuit miles inspected over the first quarter in 2021. 
Key Actions: Currently on track to complete annual targets. 

Primary & Secondary Initiative Relationships
• Associated WMP initiatives that are mapped to a major initiative for 

cost recovery classification. Some Secondary initiatives may also 
have separated costs.

• WMP Category Initiative Relationship:
• 5.3.4.1 (Primary)

• 5.3.5.2

33% Patrolled within the Service Area
Volume vs Q1 2021 Goal: BVES met Q1 targets, inspecting 85 
circuit miles across the territory. 
Key Actions: Currently on track to complete annual targets. 

Performed Annually Across the Entire Service Area
Volume vs Q1 2021 Goal: BVES will begin LiDAR inspections 
across the service territory in Q3 of 2021. 
Key Actions: Currently on track to complete annual targets. 

Mid-Year UAV Inspection Activities
Volume vs Q1 2021 Goal: BVES did not have a quarterly 
target established for circuit miles inspected over the first 
quarter in 2021. 
Key Actions: Currently on track to complete annual targets. 

Emergency Preparedness and Response Program:
Volume vs Q1 2021 Goal: BVES did not record an emergency in Q1 of 2021.  
This means that the use of the Emergency Preparedness & Response 
Program was not required. See initiative 5.3.9.4 as the primary.

Remediation of at-risk 
species
5.3.5.15

Planned

Improvement of inspections
5.3.5.6

Ongoing

Improvement of Inspections:
Key Actions: BVES is always trying to optimize its 
inspections and is open to changes/adaptations leading to 
a better process.

Remediation of At-Risk Species:
Key Actions: BVES and its contractors account for at risk 
species when doing field work and evaluation.  Cycle Breaker 
vegetation is are an example of what may be recorded.



WMP Activities Status vs. WMP Activity Goals
5.3.5 - Vegetation Management & Inspection

On Track Off TrackCompleted/OngoingNot Started Ahead of Plan

Removal and remediation of trees with 
strike potential to electric lines and 

equipment
5.3.5.16

Enhanced Vegetation Management 
Program [Primary]

On Track

Recruiting and training of vegetation 
management personnel

5.3.5.14
Vegetation Management Program 

Staffing
Met Targets

Quality assurance / quality control of 
vegetation inspections

5.3.5.13
Quality Control of Inspections

9 of 18

Substation inspection
5.3.5.17

GO-174 Substation Inspection 
Program 

Inspected & Cleared 
Vegetation

Vegetation inventory system
5.3.5.19

GIS Data Collection & Sharing
Trimmed Trees Logged

Substation vegetation 
management

5.3.5.18
Substation Vegetation 

Management Inspections & 
Corrections

Inspected & Cleared 
VegetationMid-Year Detailed Inspection Activities

Volume vs Q1 2021 Goal: BVES did not 
have a quarterly target established for 
circuit miles inspected over the first quarter 
in 2021. 
Key Actions: Currently on track to 
complete annual targets. 

Primary & Secondary Initiative 
Relationships
• Associated WMP initiatives that are mapped 

to a major initiative for cost recovery 
classification. Some Secondary initiatives 
may also have separated costs.

• WMP Category Initiative Relationship:
• 5.3.4.1 (Primary)

• 5.3.5.2
• 5.3.5.20

Fuel management and reduction of 
“slash” from vegetation management 

activities
5.3.5.5

Enhanced Vegetation Management 
Program 

Contractor Meets 
Requirements

25% of Substations Inspected
Volume vs Q1 2021 Goal: BVES has executed physical 
inspections of 36 substations within the service area. 
Key Actions: Currently on track to meet annual targets.

25% of Substations Inspected
Volume vs Q1 2021 Goal: BVES has executed physical 
inspections of 36 substations within the service area. 
Key Actions: Currently on track to meet annual targets.

GIS Data Collection & Sharing:
Q1 2021 Goals: BVES continues to work towards a class 
leading Data Repository. WMP Initiative 5.3.7.1 is the 
primary associated with this ongoing inventory scope.
Key Actions: BVES continue to work with its contracted 
experts to update its GIS database as well as develop a 
more streamlines method for reporting and sharing of 
information.

Quality Control for Electrical Inspections Program
Volume vs Q1 2021 Goal: BVES plans to execute 18 audit reviews of 
vegetation management work per quarter. 9 out of 18 were 
completed per established targets.
Key Actions/Remediation: BVES conducted 9 of the 18 scheduled 
reviews. BVES will work to meet future quarterly goals for reviewing 
contractor vegetation management activities.

Resource Allocation & Training: 
BVES has an established program in place and continues to monitor all 
aspects of the program for compliance.  During the period Q1 of 2021 
there were no compliance issues identified.
Key Actions: BVES reviewed staffing program and methodology

Vegetation 
management to 

achieve clearances 
around electric 

lines and 
equipment

5.3.5.20
Enhanced 

Vegetation 
Management 

Program 
Targets Met



Personnel Work Procedures 
and Training in Conditions of 

Elevated Fire Risk
5.3.6.3

PSPS Program & Procedures
Ongoing

WMP Activities Status vs. WMP Activity Goals

On Track Off TrackCompleted/OngoingNot Started Ahead of Plan

Alternative & Advance Technologies
5.3.6 - Grid Operational & Protocols

Protocols for PSPS Re-
Energization

5.3.6.4
PSPS Program & Procedures

Established

Crew-Accompanying Ignition 
Prevention and Suppression 

Resources and Services
5.3.6.2

Emergency Preparedness & 
Response Program

No Emergency Events

Automatic Recloser Operations
5.3.6.1

Grid Automation Program
Completed

PSPS Events and Mitigation of 
PSPS Impacts

5.3.6.5
PSPS Program & Procedures 

[Primary]
0 PSPS Events

Stationed and On-Call Ignition 
Prevention and Suppression 

Resources and Services
5.3.6.5

Emergency Preparedness & 
Response Program

Ongoing

PSPS Program & Procedure: 
BVES has an established program and procedures in place.  BVES continues to monitor all aspects of the program for compliance.  
During the period Q1 of 2021 there were no PSPS events that would require the use of said program.
Key Actions: There were no key actions related to the Program as there were no PSPS events

Primary & Secondary Initiative Relationships
• Associated WMP initiatives that are mapped to a major initiative for cost recovery classification. Some Secondary initiatives may 

also have separated costs.
• WMP Category Initiative Relationship:

• 5.3.6.5 (Primary)
• 5.3.6.3
• 5.3.6.4

Emergency Preparedness & Response Program: 
BVES has an established program in place.  BVES continues to 
monitor all aspects of the program for compliance.  During the 
period Q1 of 2021 there were no emergency events that would 
require the use of said program.
Key Actions: There were no key actions related to this program 
in Q1 of 2021

Primary & Secondary Initiative Relationships
• Associated WMP initiatives that are mapped to a major 

initiative for cost recovery classification. Some Secondary 
initiatives may also have separated costs.

• WMP Category Initiative Relationship:
• 5.3.9.4 (Primary)

• 5.3.5.4
• 5.3.6.2
• 5.3.6.6
• 5.3.9.3
• 5.3.9.5
• 5.3.9.6

Fault Interrupters – IntelliRupters Pulsing Auto Reclosers – Completed Cycle Work: 
Volume vs Q1 2021 Goal: BVES plans to install S&C’s Pulse Closer Fault Interrupters across its major 34 kV system auto-reclosers that was completed in 2020. BVES has 
installed Fault Indicators (FIs) at key locations to reduce the time it takes to locate faults; thereby, reducing the time to isolate faults from the system or correcting the 
damage. Prior to the start of the program, BVES had 110 FIs installed in its system at key locations. As part of the WMP, BVES will install an additional 117 FIs at 39 key 
locations to provide optimal FI coverage in the system in 2022. This initiative is secondary to 5.3.3.9.
Key Actions: BVES has completed the effort as identified within this WMP cycle.



WMP Activities Status vs. WMP Activity Goals
5.3.9 - Emergency Planning & Preparedness

On Track Off TrackCompleted/OngoingNot Started Ahead of Plan

Protocols in Place to Learn  
from Wildfire Events

5.3.9.6
Emergency Preparedness 

& Response Program
In Progress

Customer Support in 
Emergencies

5.3.9.3
Emergency Preparedness 

& Response Program
Established

Preparedness and Planning 
for Service Restoration

5.3.9.5
Emergency Preparedness 

& Response Program
Ongoing

Community Outreach, 
Public Awareness, and 

Communications Efforts
5.3.9.2

Community Outreach 
Program [Primary]

Ongoing

Adequate and Trained 
Workforce for Service 

Restoration
5.3.9.1

Resource Allocation 
Methodology

Completed

Disaster and Emergency 
Preparedness Plan

5.3.9.4
Emergency Preparedness 

& Response Program 
[Primary]

Established

5.3.8 - Resource Allocation Methodology

Risk Spend Efficiency 
Analysis
5.3.8.3

Ignition Probability & 
Wildfire Consequence 

Mapping
In Process

Risk Reduction Scenario 
Development and Analysis

5.3.8.2
Ignition Probability & 
Wildfire Consequence 

Mapping
Planned

Allocation Methodology 
Development and 

Application
5.3.8.1

Resource Allocation 
Methodology [Primary]

Program In Process

Resource Allocation Methodology [Primary]: 
BVES has an established program in place and 
continues to monitor all aspects of the program for 
compliance.  During the period Q1 of 2021 there were 
no compliance issues identified.
Key Actions: BVES reviewed staffing program and 
methodology

Contracting with Risk Mapping Resource
Volume vs Q1 2021 Goal: Developed request for 
support in producing a package of risk mapping 
products and match drop simulations to accurately 
identify BVES’s ignition risk potential under climate 
change forecasts. WMP Initiative 5.3.1.1 is the 
primary for the subtasks included in this category.
Key Actions: Developed plan to engage external 
resources to support BVES’s in developing these risk 
maps. 

Contracting with Risk Mapping Resource
Volume vs Q1 2021 Goal: Developed request for 
support in producing a package of risk mapping 
products and match drop simulations to accurately 
identify BVES’s ignition risk potential under climate 
change forecasts. WMP Initiative 5.3.1.1 is the 
primary for the subtasks included in this category.
Key Actions: Developed plan to engage external 
resources to support BVES’s in developing these risk 
maps. 

Emergency Preparedness and Response Program:
Volume vs Q1 2021 Goal: BVES did not record an 
emergency in Q1 of 2021.  This means that the use of the 
Emergency Preparedness & Response Program was not 
required. See initiative 5.3.9.4 as the primary.

Resource Allocation Methodology:
BVES has an established program in place and continues to monitor all aspects of the 
program for compliance.  During the period Q1 of 2021 there were no compliance 
issues identified. See WMP initiative 5.3.8.1 as the primary.
Key Actions: Staffing for service restoration was reviewed and declared adequate.  In 
the instance of a service restoration event BVES will review the results and re-evaluate 
staffing if necessary

Community Outreach Program:
Volume vs Q1 2021 Goal: BVES had planned to conducted at minimum 90 outreach 
activities.  BVES recorded 90 outreach activities 100% of target for Q1. See 5.3.9.2 as 
the primary WMP initiative.
Key Actions: Grizzly Newspaper advertisements are posted during the week (M-F) for 
either WMP or PSPS and BVES will have 1 advertisement broadcasted each month.
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