
   
 

   
 

STATE OF CALIFORNIA                                                                                                     GAVIN NEWSOM, Governor 

PUBLIC UTILITIES COMMISSION                                                         
505 VAN NESS AVENUE 

SAN FRANCISCO, CA  94102-3298 

 
December 3, 2021 
 
Daniel Skopec 
Senior Vice President – State Government Affairs & Chief Risk Officer 
SAN DIEGO GAS & ELECTRIC COMPANY and SOUTHERN CALIFORNIA GAS COMPANY 
8330 Century Park Court, CP33C 
San Diego, CA 92123-1530 
SENT VIA EMAIL: DSkopec@semprautilities.com 
 
SUBJECT: 
San Diego Gas & Electric Company and Southern California Gas Company 2020 Risk 
Spending Accountability Report Review 

Dear Mr. Skopec: 

Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company (SDG&E) 
(combined as Sempra or Utility) submitted their 2020 Interim Risk Spending Accountability Report 
(RSAR) to the California Public Utilities Commission (CPUC) on March 31, 2021.  Energy Division 
completed a review of this report and provides Sempra with recommendations for its 2021 report.  
The attachments provide background and details of staff’s analysis on spending accountability and 
spending variances. 

CONCLUSIONS 
Sempra submitted its first RSAR on March 31, 20201, and this current 2020 filling is its second 
official RSAR requiring compliance with the guidance in CPUC’s Safety Model Assessment 
Proceeding (S-MAP) Decision, Decision (D.) 19-04-0202.  Within the RSAR, the Utility presented 
imputed adopted, actual spending, and units for its reportable general rate case (GRC) programs 
related to safety, reliability and maintenance.  

Program Selection 
Sempra correctly applied the selection criteria for its GRC programs found in the S-MAP Decision 
for programs related to safety, maintenance and reliability (SMR).  The Utility provided work unit 
information for programs in which the forecasted cost was derived from unit costs.  Sempra applied 
the selection criteria for its GRC programs according to D.19-04-020 and included the information 
required for programs selected for an explanation.  Sempra provided reference and regulatory 
account information affecting authorized spending. 

 
1 D.19-04-020 p. 46 
2 in the combined proceeding A.15-05-002, 003, 004, and 005. 
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Variance 
Overall, Sempra’s 2020 RSAR showed a 29 percent ($915 million) overspend across SDG&E and 
SoCalGas with the largest variance of 61 percent (overspend) in SDG&E capital programs as shown 
in Table 1. SoCalGas capital program had an overspend of 43 percent. 

Table 1.  2020 Total RSAR Spending for SDG&E and SoCalGas. 

 

2020 Actuals 

($000) 

2020 Imputed 
Authorized 

($000) 

Variance 

($000) % Variance 

SDG&E TOTAL O&M  664,303   544,283   120,020  22% 
SDG&E TOTAL Capital  1,048,216   650,072   398,144  61% 
SoCalGas TOTAL O&M  910,921   952,511   (41,590) -4% 
SoCalGas TOTAL Capital  1,469,169   1,030,806   438,363  43% 
TOTAL  4,092,609   3,177,672   914,937  29% 

 

The largest overspend by line of business was in SoCalGas’s Gas Engineering capital at $248 million 
(182 percent) followed by SDG&E’s Electric Distribution at $228 million (57 percent).  The only 
significant underspend at the line of business level occurred in SoCalGas’s Pipeline Safety 
Enhancement Program (PSEP) in both operation and maintenance (O&M) and capital.  SoCalGas’s 
PSEP O&M underspend was $40.4 million (-65 percent) and PSEP capital underspend was $88.6 
million (-50 percent).  The PSEP underspending compounds the $51.7 million underspend from 
2019.   

Of the 759 programs evaluated, 319 exceeded the variance threshold3.  Of the 319 programs 
exceeding the variance threshold, 52 percent had a negative variance (underspending) despite the net 
overspend from both utilities. 

Comments 
D.19-04-020 provides for a method for parties to comment on the report.  No party provided 
comments. 

RECOMMENDATIONS  
Sempra provided explanations and descriptions for the programs or projects in the report but 
should continue to improve on their efforts to include authorized work units and lists of activities 
when work units are not available, as recommended in previous RSAR reviews.  More detailed 
explanations and descriptions would facilitate a better understanding of the reported variances. 

 
3 Variance threshold that triggers and explanation varies between type of expense and units:  O&M Variance > $5 
million  or >$2.5 million and 20 percent;  Capital Variance > $10 million or >$5 million and 20 percent; or Unit 
Variance between adopted units and actual units > 20 percent. Gas related programs for SDG&E have a different 
threshold of Variance: > $2.5 million  or >$0.5 million and 20 percent;  Capital Variance > $5 million or >$1 million 
and 20 percent 
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Staff recommend that variance explanations: 

1. identify all mandates;  
2. enumerate assumptions used to develop forecasts; 
3. provide enough information to allow verification of programs with no incurred costs; 
4. favor more specific variance explanations (e.g., social distancing versus COVID-19);  
5. detail costs shifted between programs and note the source (regulations or other projects); 
6. compare shifted costs to original allocated budget; 
7. provide detailed explanations for why each project does not have units; and 
8. provide sufficient detailed explanations sufficient to verify completeness of work within the 

program. 

Sempra should refer to the reporting framework in D.19-04-020, Ordering Paragraph 10 in 
preparing and submitting future RSARs.  Sempra should also follow recommendations and future 
decision related to the RSAR that comes from the Order Instituting Rulemaking to Further Develop 
a Risk-Based Decision-Making Framework for Electric and Gas Utilities R.20-07-013 (S-MAP 2).  
RSAR stakeholders have been encouraged to participate in track 3 of the S-MAP 2 proceedings 
which was specifically created to provide clarity to the RSAR. 

Sempra should file and serve their 2021 RSAR in the most recent the proceeding in which costs are 
imputed, (A.17-10-007/A.17-10-008), and the 2021 Risk Assessment and Mitigation Phase (RAMP, 
A.21-05-011 and A.21-05-014) with copies provided to the CPUC’s Safety Policy Division, Safety 
and Enforcement Division, and the Public Advocates Office.  Sempra should also provide the 2021 
RSAR to the ED Tariff Unit by emailing the report to edtariffunit@cpuc.ca.gov4. 

If you have any questions or comments, please contact Jordan Smith at jordan.smith@cpuc.ca.gov 
or Andrew Ngo at andrew.ngo@cpuc.ca.gov.  

Sincerely, 

 
Edward Randolph 
Deputy Executive Director for Energy and Climate Policy/ 
Director Energy Division 
 
Enclosure:  ATTACHMENT A - Staff Risk Spending Accountability Review 

ATTACHMENT B – Sempra RSAR Programs Ranked by Spending Variance 
 
cc:  Jamie York, Regulatory Case Manager, Sempra Utilities 

Kelly Hart, GRC Program Manager, Sempra Utilities 
Dorothy Duda, Energy Division Branch Manager Market Structure, Costs and Natural Gas Branch 
Elizabeth La Cour, Energy Division Supervisor, Gas Costs Section 
Franz Cheng, Supervisor, Energy Division Electric Costs Section 
Service Lists for A.17-10-007, A.17-10-008, and consolidated A.15.-05-002, 003, 004, 005. 

 
4 see D.19-04-020 page 47  

mailto:jordan.smith@cpuc.ca.gov
mailto:andrew.ngo@cpuc.ca.gov
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ATTACHMENT A: 
Staff  Risk Spending Accountability Review 

The California Public Utilities Commission’s (CPUC) Energy Division (ED) reviewed the 2020 Risk 
Spending Accountability Report (RSAR) of the Southern California Gas Company (SoCalGas) and 
San Diego Gas & Electric Company (SDG&E) (combined as Sempra or Utility) filed on March 30, 
2021.  ED conducted a review to provide the CPUC and parties to the GRC with information that 
may be useful in the GRC and other proceedings and “alert the Commission and other parties about 
a utility’s risk mitigation activities and spending.”5  

BACKGROUND 
In December 2014, the CPUC issued Decision (D.)14-12-025, which directed the investor-owned 
utilities under its jurisdiction to prepare annual reports comparing authorized and actual spending on 
risk mitigation projects and explain any discrepancies.  Upon submission, ED Staff would review the 
reports and identify any spending patterns of concern with respect to the provision of safe and 
reliable gas and electric service. 

In April 2019, the CPUC issued D.19-04-020, Phase Two Decision Adopting Risk Spending 
Accountability Report Requirements and Safety Performance Metrics for Investor-Owned Utilities 
and Adopting a Safety Model Approach for Small and Multi-Jurisdictional Utilities (Phase Two 
Decision) and provided the utilities with specific direction in complying with the reporting 
requirements of the new risk-based decision-making framework. 

This 2020 RSAR addressed the first attrition year of the 2019 GRC cycle authorized in D.19-09-0516 
in the General Rate Case (GRC) Application (A.)17-10-007 and A.17-10-008. Sempra’s 2020 RSAR 
follows the reporting framework set forth in D.19-04-020. 

REPORTING REQUIREMENTS 
D.19-04-020 directed utilities to provide descriptions and an explanation of any variance based upon 
set criteria.7  This included identifying all risk mitigation and maintenance8 programs, providing a 
“comparison of authorized versus actual spending above an appropriate Commission-determined 
dollar cut-off and a utility narrative explanation of any significant differences between the two.” 
Finally, the utilities are required to “group programs along general business lines” or categories.9 

REPORT NOTICING AND PARTY COMMENTS 
Sempra submitted the RSAR report to the service list for five proceedings: their Test Year (TY) 
2019 GRC A.17-10-007 and A.17-10-008, previous RAMPS (consolidated A.15.-05-002, 003, 004, 
005).  The Sempra RSAR is available on the Energy Division RSAR webpage.10  The review 

 
5 D.19-04-020 p47 
6 https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M316/K704/316704666.PDF  
7 D.19-04-020 p. 43, Variance Criteria 
8 In compliance with redirected spending requirements P.U. Code §591 D.19-04-020 (p37). 
9 D.19-04-020 pp 34-37; O.P. 10 and Attachment 2 for the full requirements. See also D.14-12-025 p44. 
10 https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/energy-division/documents/risk-spending-accountability-

reports/sdge-and-socal-2020-utility-report-rsar.pdf  

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M316/K704/316704666.PDF
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/energy-division/documents/risk-spending-accountability-reports/sdge-and-socal-2020-utility-report-rsar.pdf
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/energy-division/documents/risk-spending-accountability-reports/sdge-and-socal-2020-utility-report-rsar.pdf
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schedule for RSARs was served on the latest Sempra General Rate Case proceedings and the 
Rulemaking to Further Develop a Risk-Based Decision-Making Framework for Electric and Gas 
Utilities (SMAP 2) R.20-07-013 on April 8, 2021.   

The Schedule requested comments by October 17, 2021.  No parties served comments. 

STAFF ANALYSIS 
Sempra imputed authorized costs based on the GRC authorized cost and escalation for the first 
attrition year on reportable programs.11 Sempra identified each GRC spending program related to 
safety, reliability and maintenance.  SDG&E identified 216 capital and 220 operation and 
maintenance (O&M) expense programs meeting the criteria of RSAR-related programs.  SoCalGas 
identified 96 capital programs and 227 O&M programs.   

Sempra complied with D.19-04-020, Ordering Paragraph 10, which requires utilities to describe how 
each project relates to safety, reliability and maintenance.12   

Lines of Business 
Table A-1 presents RSAR-related programs along major lines of business and divided into O&M 
expense and capital programs.  The variances of recorded costs to authorized costs show a general 
trend of overspending, with exception of SoCalGas O&M.  SoCalGas O&M shows an average 
underspend of -4 percent, but individual lines of business are significantly lower.  Pipeline Safety 
Enhancement Program (PSEP) and Gas System Integrity show an underspend of -65 percent ($40.4 
million) and -70 percent ($14.9 million), respectively.  SoCalGas’s PSEP capital program also has a 
$88.6 million underspend (-50 percent).  Combined with a $51.7 million 2019 underspend, the total 
PSEP underspending in this GRC cycle thus far is $129 million.  SoCalGas explains the PSEP O&M 
underspend is a result of a re-organization, which has moved some expenses to the company 
overhead or into individual projects.  The Underspend on capital is from deferred projects, but 
significant hydrotests are underway in 2021, including a 64-mile Blythe to Cactus City. SoCalGas 
states it is on track to complete the projects this GRC cycle, and the 2021 RSAR should reflect 
significant progress.  

SDG&E has the largest overspend of $228.2 million (57 percent) in electric distribution capital 
followed by $132.0 million (80 percent) in electric distribution O&M, as shown in Table A-1.  The 
majority of O&M overspend ($111.1 million13) is from the Wildfire Mitigation Program balancing 
account.  The next largest overspend program is the vegetation management with an overspend of 
$43.4 million.  The increased spending from Wildfire Mitigation appears to be the significant 
difference in the spending of SDG&E versus SoCalGas. 

 
11 D.19-04-020, p. 35 and 37; Program Definitions; section 5.1.1. 
12 D.19-04-020, pp. 36-37 
13 See Sempra 2020 RSAR p. A-146 for WMP balance account programs that make up the $111.1 million.  
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Table A-1.  2020 Authorized and Recorded Costs  

GRC General Line of Business 

2020 
Actuals 
($ 000) 

2020 Imputed 
Authorized 

($ 000) 

$ 
Variance 
($ 000) 

% 
Variance 

SoCalGas 2,380,090  1,983,317  396,773  20% 
Gas Distribution (incl Gas Control) 162,822  168,821  (5,998) -4% 
Gas Engineering (incl TIMP/DIMP) 174,670  127,121  47,549  37% 
Gas Transmission (incl GT, MP, GSI) 55,589  75,030  (19,442) -26% 
Underground Storage 61,390  66,065  (4,675) -7% 
PSEP 21,824  62,182  (40,358) -65% 
Gas Acquisition 4,909  4,725  184  4% 

Sub-Total Gas 481,204  503,943  (22,739) -5% 
Sub-Total Other 429,717  448,567  (18,850) -4% 

SoCalGas TOTAL O&M 910,921  952,511  (41,590) -4% 
Gas Distribution 378,495  326,581  51,914  16% 
Gas Engineering 383,900  135,981  247,920  182% 
Gas Transmission 240,292  123,927  116,365  94% 
Underground Storage 197,770  145,122  52,648  36% 
PSEP 88,397  176,955  (88,557) -50% 

Sub-Total Gas 1,288,854  908,565  380,289  42% 
Sub-Total Other 180,315  122,241  58,074  48% 

SoCalGas TOTAL Capital 1,469,169  1,030,806  438,363  43% 
SDG&E 1,712,519  1,194,355  518,164  43% 

Electric & Fuel Procurement 7,525  9,597  (2,071) -22% 
Electric Distribution 296,348  164,304  132,044  80% 
Electric Generation & SONGS 33,490  42,156  (8,666) -21% 

Sub-Total Electric 337,363  216,057  121,306  56% 
Gas Distribution 36,114  32,604  3,510  11% 
Gas Engineering (incl TIMP/DIMP) 9,792  12,069  (2,277) -19% 
Gas Transmission (incl Gas Sys Integ) 5,281  7,360  (2,079) -28% 

Sub-Total Gas 51,187  52,032  (846) -2% 
Sub-Total Other 275,753  276,194  (441) 0% 

SDG&E TOTAL O&M 664,303  544,283  120,020  22% 
Electric Distribution 625,218  397,055  228,163  57% 
Electric Generation 18,521  15,463  3,058  20% 

Sub-Total Electric 643,739  412,519  231,221  56% 
Gas Distribution 90,284  65,154  25,130  39% 
Gas Engineering (incl TIMP/DIMP) 46,764  27,842  18,922  68% 
Gas Transmission 14,928  10,440  4,488  43% 

Sub-Total Gas 151,976  103,436  48,539  47% 
Sub-Total Other 252,501  134,117  118,384  88% 

SDG&E TOTAL Capital 1,048,216  650,072  398,144  61% 
TOTAL SoCalGas and SDG&E 4,092,609  3,177,672  914,937  29% 

Tables A-2 and A-3, below, shows the number of individual programs per major line of business 
used by Sempra along with the variances per major business line.  SDG&E has a larger safety, 
maintenance and reliability spend ($2.0 billion versus $1.2 billion, see Table A-1) and a larger 
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percentage of programs with variances.  Despite the smaller total spend and smaller percentage of 
programs with variances, SDG&E has a larger total dollar variance.  

Table A-2 SDG&E Programs by Major Business Lines and Percentage of Programs with 
Variances. 

Major Business Line 
Number of 
Programs 

Programs with 
Variancea 

Percent 
Variance 

SDG&E 436 162 37% 
CAPITAL 216 77 36% 

Balanced Program Direct Capital Expenses 51 29 57% 
Electric Distribution 118 29 25% 
Electric Generation 8 0 0% 
Gas Distribution 8 6 75% 
Gas Engineering 4 0 0% 
Gas Transmission 9 6 67% 
Information Technology & Cyber Security 7 3 43% 
Support Services 11 4 36% 

O&M 220 85 39% 
Administrative & General 10 2 20% 
Balanced Program Direct O&M Expenses 16 9 56% 
Customer Services 24 9 38% 
Electric & Fuel Procurement 3 1 33% 
Electric Distribution 44 12 27% 
Electric Generation 9 6 67% 
Gas Distribution 28 7 25% 
Gas System Integrity 5 4 80% 
Gas Transmission 8 4 50% 
Human Resources Dept, Safety, LTD & WC 14 0 0% 
Information Technology & Cyber Security 47 26 55% 
Support Services 12 5 42% 

a. O&M Variance > $5 million  or >$2.5 million and 20 percent;   
Capital Variance > $10 million or >$5 million and 20 percent; 
Unit Variance between adopted units and actual units > 20 percent.  
Gas related programs for SDG&E have a different threshold of  
Variance: > $2.5 million  or >$0.5 million and 20 percent;   
Capital Variance > $5 million or >$1 million and 20 percent 
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Table A-3 SoCalGas Programs by Major Business Lines and Percentage of Programs 
with Variances. 

Major Business Line 
Number of 
Programs 

Programs with 
Variancea 

Percent 
Variance 

SoCalGas 323 157 49% 
CAPITAL 96 57 59% 

Advanced Meter 1 1 100% 
Balanced Programs Direct Capital Expenses 8 6 75% 
Gas Distribution 32 16 50% 
Gas Engineering 3 2 67% 
Gas Transmission 19 10 53% 
Information Technology & Cyber Security 8 5 63% 
Major Projects 2 1 50% 
Pipeline Safety Enhancement Program   4 4 100% 
Support Services 5 2 40% 
Underground Storage 14 10 71% 

O&M 227 100 44% 
 Gas Control & System Operations 13 5 38% 
Administrative & General 10 3 30% 
Balanced Program Direct O&M Expenses 10 4 40% 
Customer Services 37 20 54% 
Gas Acquisition 1 0 0% 
Gas Distribution 31 8 26% 
Gas Engineering 18 3 17% 
Gas Major Projects 4 4 100% 
Gas System Integrity 36 22 61% 
Gas Transmission 14 7 50% 
Human Resources Dept, Safety, LTD & WC 7 5 71% 
Information Technology & Cyber Security 21 10 48% 
Pipeline Safety Enhancement Plan 2 2 100% 
Support Services 17 5 29% 
Underground Storage 6 2 33% 

a. O&M Variance > $5 million  or >$2.5 million and 20 percent;   
Capital Variance > $10 million or >$5 million and 20 percent; and 
Unit Variance between adopted units and actual units > 20 percent.  

 

Balancing Accounts 
ED staff found the Report met requirements for cost recovery of actual expenditures for balancing 
or memorandum account related expenditures.14  Table A-4 shows the 2020 actuals for the 
balancing or memorandum accounts totaled nearly $216 million.   

 
14 D.19-04-020 p 37 and OP 10 p 66 
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Table A-4. 2020 Memorandum and Balancing Accounts 

  O&M 
Expense Capital Authorized Variance 

  ($000)  ($000)  ($000)  ($000)  
SDG&E 336,592 12,973 218,018 131,547 

TIMPBAb Details 10,588 470 10,728 330 
Tree Trimming Balancing Account 68,164   24,808 43,356 
Overhead Pools Balancing Account 129,776   113,961 15,815 
Wildfire Mitigation Plan 

Memorandum Account  128,064 12,503 68,521 72,046 

SoCalGas 188,811 48,538 152,533 84,816 
DIMPBAa 46,683 18,857 61,544 3,996 
TIMPBAb 104,648 10,751 53,096 62,303 
SIMPBAc 17,554 4,736 22,092 198 
RD&Dd 16,043   15801 242 
Gas Regulatory Accounts – L235MA 3,883 5868 0 9,751 
MROWMAe   8326   8,326 

TOTAL 525,403 61,511 370,551 216,363 
a. Distribution Integrity Management Program Balancing Account 
b. Transmission Integrity Management Program Balancing Account 
c. Storage Integrity Management Program Balancing Account 
d. Research Development and Demonstration Expense Account 
e. Morongo Rights of Way Memorandum Account, to be addressed in next GRC 

 
Wildfire related activities are recorded in in the Wildfire Mitigation Plan Memorandum Account 
which constitutes a third of the overspend in the memorandum and balancing accounts.  Together 
Tree Trimming and Wildfire Mitigation Plan accounts make up half the memorandum and balance 
account overspend.  The Tree Trimming Balancing account is under review as part of A.20-07-003, 
and the MROWMA will be addressed in in the next GRC, and the rest are recovered through an 
advice letter15.   

Canceled, Deferred, or Expanded Programs 
Canceled or Deferred Programs 
Sempra complied with requirements16 to provide information on canceled, deferred, or expanded 
programs either via their variance explanations, but did not explicitly define each variance by those 
categories.  Of the 759 program variances, 29 variances reference being deferred due to COVID-19 
related delays.   

Ninety-two programs appeared to be canceled or deferred because they had an imputed authorized 
amount, but zero actual spending (a negative 100 percent variance). Of these programs, only 12 were 
included as deferred17 and another two were a function of moving the budget to another program.  
The most common explanation for the negative 100 percent variance was the automatic calculation 
of imputed costs for attrition years rather than anticipated project costs.  An alternative method for 

 
15 GSRBA was transferred to the Base Revenue Requirement Balancing Account via advice letter 4197-E in December 
2020. 
16 D.19-02-040 O.P. 11(a) 
17 Sempra 202 RSAR Table on p. B-151 to B-156. 



   
 

  A-7 

calculating attrition years costs in the GRC or defining the projects as “completed” could prevent 
the over allocation of short-term projects and the resulting underspend calculated in the RSAR. 

For programs like the SoCalGas’s PSEP O&M with consecutive years of significant underspending, 
additional discussion on how the utility plans to achieve the safety, reliability and maintenance goals 
associated with the program within a reasonable time frame should be discussed in the next RSAR. 

Expanded Programs 
In contrast with canceled or deferred projects, which result in underspending (negative variance), 
utilities are also required to report expanded programming, which often has resulted in overspending 
(positive variance).  Moreover, if no costs are imputed for the project, it will have a variance of 100 
percent.  This type of programming, often called “emergent” activity, is not always well-defined.  
When the emergent work is the result of a low forecast – new, in-scope, authorized work – or new 
state or federal mandates, the justification should explain the scope expansion or describe the 
specific mandate. 

Pandemic Impacts 
Staff found that COVID-19 related explanations generally conformed to canceled or deferred 
programming requirements as well as state and federal guidance.18  Variance explanations included 
higher costs due to equipment rentals or permitting, and generally linked COVID-19 precautions to 
construction delays or permits.  These projects often resulted in higher unit costs even though the 
program was underspent. 

Staff found 29 of the 386 underspent programs had variance explanations relating to the COVID-19 
pandemic.  While ED staff found pandemic-related explanations were sufficient to meet RSAR 
canceled or deferred programming requirements, more details on how the pandemic impacted the 
program would provide a better understanding of the cost variance and if the program is on budget.  

Program Work Units 
Sempra provided work units for all programs where the units were defined in the 2019 GRC and 
expanded some other programs to include work units.  Sempra also claims that some programs 
consisting of multiple unique projects cannot be accurately divided into unit of work, and in some 
cases, Sempra tracked two separate work units.  ED staff suggest that even though the variability of 
unique projects within a program may be significant, unitizing the cost would provide useful 
benchmarking.  D.19-040-002 requires the IOU must include general explanation for the lack of 
work units.19  Also, when two work units are tracked it would be beneficial to split the cost 
allocation across the different activities. As intervenors in the S-MAP proceeding have indicated, 
context is necessary to understand spending.  When no work units are available, a description of 
large cost items should be included and progress on those items.  Sempra should also provide an 
explanation of how much work was accomplished and whether the amount of work done was 
sufficient to accomplish the company’s safety, reliability or maintenance goals. 
 

 
18 Federal COVID guidance may be found at https://www.cdc.gov/coronavirus/2019-ncov/community/guidance-

business-response.html and State guidance may be found at https://www.dir.ca.gov/dosh/coronavirus/  
19 D.19-04-020 p39 

https://www.cdc.gov/coronavirus/2019-ncov/community/guidance-business-response.html
https://www.cdc.gov/coronavirus/2019-ncov/community/guidance-business-response.html
https://www.dir.ca.gov/dosh/coronavirus/
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ANALYSIS OF SELECTED PROGRAMS 
ED requested additional information pertaining to pipelines, cathodic protection, gas storage and 
others. Requests generally focused on clarifying variance explanations. 

ED staff made recommendations, such as listing government mandates, providing more clarity for 
activities with no imputed work units and explaining the degree to which individual activities 
contributed to the variances for safety, reliability, or maintenance activities. The results of these 
inquiries may be found in the sections below. 

SoCalGas Gas Expense 
Gas Distribution – Field Support 
RAMP Activity: Maintenance – Pipeline observation “Standby” (From Field Support) 
This program was 100 percent underspent with an imputed cost of $3.7 million. This program also 
reported a 100 percent unit variance. SoCalGas explained that the variances were due to recording 
for the costs in Locate and Mark, QA Job Observations Field Ride and Job Monitoring activity. 
However, that Field Ride and Job Monitoring activity is only $1.1 million overspent while this 
Pipeline observation “Standby” activity was underspent by $3.7 million. ED staff inquired about the 
overall $2.6 million in underspending. 

SoCalGas explained that that an error was made with how the RAMP activities were presented in 
the Test Year 2019 GRC workpapers. These activities are not included as part of the expenses 
within Field Support workpaper and are instead recorded as part of the Locate and Mark workpaper. 
In addition, the reason the variance of $3.7 million is not offset by the variance of $1.1 million is 
because the assumptions used to input the RAMP information for the Field Support workpaper 
included both a Gas Distribution and a Gas Transmission estimate whereas the actuals and imputed 
authorized on the Field Ride and Job Monitoring activity only include the Gas Distribution 
component. 

Gas Distribution – Cathodic Protection 
RAMP Activity: Non-RAMP 
The Non-RAMP activities in the Cathodic Protection (CP) program were 100 percent underspent 
with an imputed cost of $2.0 million. This activity also reported a 100 percent unit variance. 
SoCalGas explained that the variances were inherently non-RAMP activities. However, in the 2019 
there was $1.6 million spent on  this activity. 

SoCalGas explained that in preparation for the 2020 RSAR, all CP activities were determined to be 
RAMP-related and there should be no Non-RAMP line item. The CP workpaper will still be 
requested in the TY2024 GRC in its entirety. However, there will no longer be an amount 
attributable to Non-RAMP activities since 100% of this CP workpaper is associated with mitigating 
risks related to corrosion of steel assets.  

Gas Distribution – Operations and Management 
RAMP Activity: Policy, Procedures, Standards and Environmental and Safety Compliance 
Management Program (ESCMP) 
This program was 100 percent underspent with an imputed cost of $1.0 million, a 100 percent 
variance. This program also reported a 100 percent unit variance. SoCalGas explained that the 
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variances were due to recording the costs in other witness areas. ED staff is looking for clarity on 
spending that has been reallocated into other unnamed activities. For example, SoCalGas has 
explained that the variance for the Field Support activity, as discussed above, was due to costs being 
recorded in the QA Job Observations Field Ride and Job Monitoring activity. 

SoCalGas added that similar to the Field Support program, these activities are not included as part 
of the expenses within the Gas Distribution Operations and Management workpaper. The witness 
areas that perform this RAMP activity and who may or may not have separately identified them 
include, but are not limited to, Gas System Integrity, Gas Engineering, Transmission Integrity 
Management Program and Distribution Integrity Management Program.  

Gas Major Projects – Major Projects Management & Outreach 
RAMP Activity: Real-time pressure data and providing remote control to high priority distribution 
sites 
Spending for this program was $46 thousand compared to an imputed cost of $1.6 million, a 97 
percent variance. This program also reported a 100 percent unit variance. SoCalGas explained that 
the variances were due to unanticipated delays in the capital field installations and hiring of staff to 
manage the O&M component of the Distribution Operations Control Center (DOCC) field and 
control room activities. 

SoCalGas added that although the COVID-19 pandemic affected their ability to collaborate in 
person, the delays were primarily attributed to increased time spent on project scoping, additional 
solution assessments and the project plan development process. The project development team has 
expanded in 2021 and planning and construction activities for initial real-time monitoring and 
control sites are underway. 

Pipeline Safety Enhancement Program (PSEP) 
RAMP Activity: Approved PSEP program to test or replace High Consequence Area High Pressure 
pipelines 
Spending for this program was $20.4 million compared to an imputed cost of $57.8 million, a 65 
percent variance. This program also reported a negative 81 percent unit variance with a unit variance 
of negative 85 miles. ED staff reached out to SoCalGas for a detailed breakdown of the PSEP 
pipeline projects. 

SoCalGas explained that the variances were due to deferred projects. Two hydrotest projects, Line 
235 W Section 3 and Line 2000 Section E, were not completed in 2020 as planned in the 
SoCalGas/SDG&E 2019 GRC application. These projects, as well as Line 2000 Blythe to Cactus 
City, were deferred from 2020 to future years to maintain gas capacity in support of system 
reliability. Additionally, Line 2000 Chino Hills, which was originally forecasted as a 2021 project, was 
accelerated to 2019/2020, but was ultimately not completed in either of these years due to system 
reliability needs to maintain gas capacity. The table below displays details of the mileage presented in 
the 2020 report20: 

 
20 See SDGE and SCG Response to ED DR02_1-12 
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Project 

2020 
Actual 
Units 

(miles) 

2020 
Imputed 

Authorized 
Units 

(miles) Notes 
L235W Section 3 0 26.88 Deferred 
L2000 Section E 0 8.88 Deferred 
L2000 Blythe to Cactus 
City21 0 64.65 Deferred 
L407 4.26 3.97 Completed as planned 
L1011 1.77 0 Accelerated 
L2001W Section C 13.36 0 Accelerated 
L200522 0.31 0 Accelerated 
L2000 Chino Hills 0 0 Deferred 
Total 19.7 104.39   

 

SoCalGas Gas Capital 
Gas Engineering – Land Rights and Buildings 
RAMP Activity: Non-RAMP 
Spending for this program was $102.0 million compared to an imputed cost of $3.6 million, a 2731 
percent variance. This program did not report unit variances due to variety of work in this category 
that makes it infeasible to identify a single unit of measurement. 

SoCalGas explained that this workpaper provides capital funding for purchases of land or land rights 
for new Transmission pipelines and for existing rights-of-way that have expired per contractual 
obligation and need to be renegotiated. The variance is associated with renewals of Rights of Ways 
for two gas transmission pipelines, which details are confidential and protected materials pursuant to 
P.U. Code Section 583, GO 66-D, and D.17-09-023. 

Gas Transmission – Gas Transmission Cathodic Protection 
RAMP Activity: Requirements for corrosion control 
Spending for this program was $12.3 million compared to an imputed cost of $1.2 million, a 961 
percent variance. This program did not report unit variances due to a variety of work that makes it 
infeasible to identify a single unit of measurement. ED staff inquired about big ticket costs and units 
that contributed to the overspending. 

SoCalGas explained that the activities tracked within this category are for projects associated with 
the installation of cathodic protection equipment used to preserve transmission lines, such as deep 
well anodes, rectifiers, and cathodic protection engines. The actual costs for this activity in 2020 are 
associated with 93 projects. Typical expenditures include replacement of surface anode beds, deep 

 
21 This project is currently under construction and is anticipated to be completed in Q4 2021. 
22 This project was not filed in the 2019 GRC but was authorized to be accelerated into the 2019 GRC cycle in Advice 
Letter 5617. 



   
 

  A-11 

well anodes and/or rectifier systems, installation of new cathodic protection stations, and applying 
cathodic protection to existing steel pipelines. The costs for projects associated with cathodic 
protection are as follows23: 

CP Engine: $3,996,261 

Deep Well Anode: $5,245,913 

Miscellaneous: $439,415 

ED staff recommends that Sempra provide costs and units information on significant items on 
future RSAR reports if they are unable to impute the units due to variety of work. 

Gas Transmission – Gas Transmission Replacement Pipelines 
RAMP Activity: Gas Transmission 
Spending for this program was $29.3 million compared to an imputed cost of $4.1 million, a 609 
percent variance. This program did not report unit variances due to diversity of work that makes it 
infeasible to identify a single unit of measurement. ED staff requested for costs and units for big 
ticket items that contributed to the overspending. 

SoCalGas explained that the activities tracked within this category are for projects associated with 
the replacement of pipelines to address conditions that could affect the integrity of the pipeline, 
such as leaks, erosion, changes to class location of the pipeline, and replacements due to franchise 
work or other events. The actual costs for this activity in 2020 are associated with 152 projects. The 
costs for projects associated with pipeline projects are as follows24: 

Pipeline Replacement: $6,572,290 

Pipeline Relocation: $773,886 

Pipeline Exposure: $12,643,867 

Leak Repair: $9,662,003 

Class Location: $334,197 

Miscellaneous: $2,654,948 

ED staff recommends that Sempra provide costs and units information on significant items on 
future RSAR reports if they are not able to impute the units due to a variety of work. 

Gas Transmission – Gas Transmission Compressor Stations (BC 335) 
RAMP Activity: Non-RAMP 
Spending for this program was $113.3 million compared to an imputed cost of $40.0 million, a 184 
percent variance. This program did not report unit variances due to work variety that makes it 

 
23 See SDGE and SCG Response to ED DR02_1-12 
24 See SDGE and SCG Response to ED DR02_1-12 
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infeasible to identify a single unit of measurement. Since the majority of construction activities 
occurred in 2020 and milestones that were delayed in 2019 were completed in 2020, ED staff has 
requested the estimated percent completion of this project. 

SoCalGas explained that the Blythe Compressor Modernization Project scope of work has been 
divided into two workstreams, referred to as Plant 2 and Plant 4. Plant 4 scope involves installation 
of two new turbine compressors, facility electric generation equipment, and associated infrastructure 
to support the new plant. Plant 2 scope includes the rebuild of five existing Clark engine-driven 
compressors and retrofit with advanced emissions control technology and associated appurtenances. 
Currently, the Plant 4 scope is approximately 99% complete and the assets were placed into service 
on Oct 30, 2021. Plant 2 scope is approximately 77% complete. 

Underground Storage – Gas Storage Compressor Stations 
RAMP Activity: Non-RAMP 
Spending for this program was $10.2 million compared to an imputed cost of $19.9 million, a 49 
percent variance. SoCalGas explained that the variances were due to revised schedule of the Honor 
Rancho main compressor unit replacement study and the limited ability to remove compressor 
equipment from service to perform work because the equipment required to stay online to maintain 
the reliability of the system. 

SoCalGas added that upon commission of the Honor Rancho Compressor Modernization project, 
the decommissioning of the five existing Enterprise (DeLaval) HVA16C reciprocating units are 
planned to be completed to comply with South Coast Air Quality Management District (SCAQMD) 
Rule 1100(d)(7)(A)(iii). The rule states that “on or before 36 months after the permit to construct is 
issued by the Executive Officer, replace or remove engines identified in the approved Facility-Wide 
Engine Modernization Compliance Plan, but no later than six months from commencement of 
operation of the replacement equipment.” 

Underground Storage – Gas Storage Wells – RAMP Base – C3 
RAMP Activity: Tubing upsizing 
Spending for this program was $16 thousand compared to an imputed cost of $962 thousand, a 98 
percent variance. SoCalGas explained that the variance is due to tubing upsizing, which was 
primarily completed prior to 2020 as part of well upgrades/workovers. SoCalGas has added that the 
2019 work related to Tubing Upsizing was $34k and was included in the C4 Well workovers line 
item in the 2019 RSAR. Tubing upsizing also occurred in 2018 as part of assessment and workovers. 
The 2018 cost for this work completed in 2018 was $727 thousand. 

SDG&E Gas Expense 
Gas Distribution – Field O&M – Locate & Mark 
RAMP Activity: Training Locate & Mark Activities Prevention and Improvements 
Spending for this program was $7.9 million compared to an imputed cost of $3.4 million, a 130 
percent variance. This program did not report unit variances due to a variety of work that makes it 
infeasible to identify a single unit of measurement.  ED staff requested SDG&E provide costs and 
units for big ticket items that contributed to the overspending. 
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SDG&E explained that there were two main drivers that contributed to the variance between actual 
spending and imputed authorized spending for Locate and Mark (L&M) workpaper. First, the 2019 
GRC L&M forecast underestimated the impacts of increased ticket volume associated with the 
enactment of the Dig Safe Act of 2016 (SB 661) and damage prevention public awareness activities. 

The second main driver that contributed to the variance was a shift in the business model for the 
L&M activity away from primary use of external resources (60% external vs. 40% internal) to 100% 
internal resources. This transition was made to improve the control, quality, and efficiency of the 
L&M function through increased oversight and higher internal resource competency to ensure 
compliance with mandated California Government Code 4216 – Dig Alert requirements. In 
addition, a portion of the variance is attributed to the transitional period that required the continued 
use of external resources in parallel with the on-boarding and training of internal resources that took 
place. 

The L&M function includes multiple activities (e.g., high pressure, low pressure, electric, and fiber 
optic mark outs, and high-pressure standbys). There is also a wide variation in the amount of time 
and resources required to complete each ticket depending upon the size and location of each project. 
These multiple activities are not accounted for in SDG&E’s system to accurately separate the units 
and costs for these contributions to the variance. 

ED staff recommends that SDG&E provide cost and units information on significant items on 
future RSAR reports if they are not able to impute the units due to a variety of work. In addition, 
ED staff recommends including government mandates in the variance explanations. 

SDG&E Gas Capital  
Gas Distribution – Meters and Regulator Materials 
RAMP Activity: Non-RAMP 
Spending for this program was $12.5 million compared to an imputed cost of $7.5 million, a 67 
percent variance. This program did not report unit variances due to a variety of work that makes it 
infeasible to identify a single unit of measurement. ED staff requested costs and units for big ticket 
items that contributed to the overspending. 

SDG&E explained that in March 2020, an assessment of meter and regulator stock levels revealed 
the need to purchase additional meters to cover estimated usage levels for 2020 and to mitigate 
potential concerns about COVID-19 related supply chain impacts for 2021. Thus, the resulting 
major cost driver for the variance was the emergent need to purchase a greater quantity of two 
different meter types in 2020, which represented an additional 31,200 meters at a cost of $3.9 
million. 

ED staff recommends that SDG&E provide cost and units information on significant items on 
future RSAR reports if they are not able to impute the units due to a variety of work. 
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Rank Company
Cap or 
O&M GRC General Line of Business GRC General LoB WP Activity Discription RAMP Mitigation Activity

2020 Actuals 
($000)

2020 Imputed 
Authorized 
($000) $ Variance ($000) % Variance

1 SCG CAP
3.B. Balanced Programs Direct 
Capital Expenses

Balanced Programs 
Direct Capital Expenses

DIMP DIMP Programs ‐ Medium Pressure Risk 187,938 45,139 142,799 316%

2 SCG CAP 1.C. Gas Engineering Gas Engineering Land Rights & Buildings Non‐RAMP 102,026 3,605 98,422 2731%

3 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Overhead System Hardening System Hardening 139,673 54,759 84,913 155%

4 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses

Wildfire Mitigation Program Non‐RAMP 76,204 444 75,760 17053%

5 SCG CAP 1.F. Gas Transmission Gas Transmission

GT Compressor Stations (BC 335) Non‐RAMP 113,345 39,978 73,366 184%

6 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

CNF ‐ RAMP System Hardening 84,044 12,384 71,660 579%

7 SCG O&M
3.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses

TIMP
ILI & ECDA ‐ cleaning and assessing internal 
conditions of high‐pressure pipelines

104,779 49,080 55,699 113%

8 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses

Vegetation Management (Tree Trimming)

Programs to inspect and maintain trees in 
SDG&E’s service territory that have the 
potential to encroach within the minimum 
required compliance distance between 
vegetation and overhead power lines.

68,177 24,808 43,369 175%

9 SCG CAP
3.B. Balanced Programs Direct 
Capital Expenses

Balanced Programs 
Direct Capital Expenses

SIMP Total
Well Integrity Management inclusive of 
inspection of wells, plugging and 
abandonment, data management, etc.

81,631 40,417 41,214 102%

10 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

HFTD Undergrounding Non‐RAMP 38,896 0 38,896 100%

11 SCG CAP 1.F. Gas Transmission Gas Transmission
GT Replacement Pipelines ‐ RAMP Gas Transmission 29,290 4,128 25,162 609%

12 SCG O&M 2.D. Administrative & General
Administrative & 
General SECC Outside Services Employees ‐ F923.1 Non‐RAMP 82,827 58,213 24,614 42%

13 SCG CAP
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Enterprise Infrastructure Non‐RAMP 60,301 36,324 23,977 66%

14 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

IT WMP ‐ Balanced Non‐RAMP 36,343 13,156 23,187 176%

15 SCG CAP 1.G. Underground Storage Underground Storage
GS Pipelines Non‐RAMP 29,396 6,222 23,175 372%

16 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Gas TIMP/DIMP DIMP DREAMS 41811 19132.75941 22678.24059 1.19
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17 SDG&E O&M 3.D. Administrative & General
Administrative & 
General SECC Outside Services Employees ‐ F923.1 Non‐RAMP 69,492 48,799 20,693 42%

18 SCG CAP 2.C. Support Services Support Services Infrastructure & Improvements Non‐RAMP 42,133 21,475 20,657 96%

19 SCG CAP
3.B. Balanced Programs Direct 
Capital Expenses

Balanced Programs 
Direct Capital Expenses

TIMP ‐ Trans
ILI & ECDA ‐ cleaning and assessing internal 
conditions of high‐pressure pipelines

68,396 48,981 19,415 40%

20 SCG CAP 1.A. Gas Distribution Gas Distribution Pipeline Relocations ‐ Franchise Non‐RAMP 39,364 20,804 18,561 89%

21 SDG&E CAP
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT ‐ Enterprise ‐ Application Non‐RAMP 24,819 6,507 18,313 281%

22 SCG CAP 1.G. Underground Storage Underground Storage GS Auxiliary Equipment Non‐RAMP 36,543 18,305 18,238 100%
23 SCG CAP 1.F. Gas Transmission Gas Transmission Gas Transmission Relocations Non‐RAMP 24,944 8,561 16,384 191%

24 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Drone Investigation Assessment and 
Repair

Inspection Repair Maintenance & 
Replacement Programs

15,899 0 15,899 100%

25 SCG CAP 1.A. Gas Distribution Gas Distribution Service Replacements Non‐RAMP 44,968 29,504 15,464 52%

26 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Local Engineering Pool ‐ Electric 
Distribution

Non‐RAMP 96,009 80,633 15,376 19%

27 SDG&E CAP 2.A. Gas Distribution Gas Distribution GD Local Engineering Pool Non‐RAMP 16,516 1,474 15,042 1020%

28 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Contract Admin Pool ‐ RAMP Base
Administration of Projects performed by 
Contractors

18,787 4,218 14,569 345%

29 SCG CAP 1.A. Gas Distribution Gas Distribution Field Capital Support Non‐RAMP 84,244 69,759 14,485 21%
30 SCG CAP 1.A. Gas Distribution Gas Distribution Pressure Betterment Projects Non‐RAMP 40,951 28,335 12,615 45%

31 SDG&E CAP 3.C. Support Services Support Services

Business Unit Expansion Blanket 2017 ‐ 
2019

Non‐RAMP 19,303 7,862 11,441 146%

32 SCG CAP 1.F. Gas Transmission Gas Transmission
Gas Transmission Cathodic Protection ‐ 
RAMP

Requirements for corrosion control 12,327 1,162 11,165 961%

33 SDG&E CAP 3.C. Support Services Support Services Remodel/Relocate/Reconfig Blanket Non‐RAMP 27,478 16,503 10,975 67%

34 SCG CAP 1.A. Gas Distribution Gas Distribution
New Business Construction Non‐RAMP 52,227 41,619 10,608 25%

35 SCG CAP 1.A. Gas Distribution Gas Distribution
Capital Tools & Equipment Non‐RAMP 17,640 7,084 10,556 149%

36 SCG CAP 1.F. Gas Transmission Gas Transmission GT M&R Stations ‐ RAMP Base Valve Maintenance and Installation 10,278 0 10,278 100%

37 SDG&E CAP
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT ‐ Enterprise – Infrastructure Non‐RAMP 15,748 5,501 10,246 186%

38 SDG&E CAP
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security IT ‐ Enterprise ‐ Application Electric Infrastructure Integrity 9,393 0 9,393 100%

39 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses Wildfire Mitigation Program Wildfire Communications 8,754 271 8,483 3131%

40 SDG&E CAP 3.C. Support Services Support Services Structures and Improvements Non‐RAMP 12,893 4,415 8,478 192%

41 SCG CAP
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Cyber Security ‐ RAMP  Cyber Security 18,587 10,791 7,796 72%

42 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

IT ‐ Enterprise ‐ Application Data Governance (BC 208750) 7,336 0 7,336 100%

43 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Network Communication Services Director Non‐RAMP 7,370 37 7,333 19842%
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44 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Aviation Firefighting Program Grid Operations & Operating Protocols 7,092 0 7,092 100%

45 SCG O&M 1.F. Gas Transmission Gas Transmission Pipeline Operations
Maintenance ‐ Valve, Meters, Pipe, PLS, 
Regulators, etc.

10,842 4,469 6,373 143%

46 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

HFTD Fuse Replacements Non‐RAMP 6,291 0 6,291 100%

47 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Fire Threat Zone Adv Protect & SCADA 
Upgrade

Inspection  Repair  Maintenance & 
Replacement Programs

9,164 3,097 6,067 196%

48 SDG&E CAP 3.C. Support Services Support Services Infrastructure & Reliability Non‐RAMP 11,627 5,708 5,919 104%

49 SCG CAP
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Utility Operations Applications ‐ RAMP
Employee, Contractor, Customer, and Public 
Safety

6,115 197 5,917 3002%

50 SCG CAP 1.A. Gas Distribution Gas Distribution Other Distribution Capital Projects Non‐RAMP 9,456 3,802 5,653 149%
51 SCG O&M 1.A. Gas Distribution Gas Distribution Main Maintenance Non‐RAMP 22,507 17,159 5,349 31%

52 SDG&E CAP 2.A. Gas Distribution Gas Distribution
GD Local Engineering Pool

Local Engineering overhead costs associated 
with large RAMP proposed projects

9,202 3,859 5,343 138%

53 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Customer Services
Stakeholder Cooperation & Community 
Engagement

5,224 0 5,224 100%

54 SDG&E CAP 1.A. Electric Distribution Electric Distribution C1450  MTO: New 12KV Circuit Non‐RAMP 5,428 237 5,191 2193%

55 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

PSPS Engineering Enhancements Non‐RAMP 5,072 0 5,072 100%

56 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Department Overhead Pool Non‐RAMP 10,390 5,431 4,959 91%

57 SCG O&M 2.C. Support Services Support Services Facility Operations Non‐RAMP 22,720 17,813 4,907 28%
58 SDG&E CAP 1.A. Electric Distribution Electric Distribution 12kV Substation Reliability Non‐RAMP 4,697 0 4,697 100%

59 SCG CAP 1.C. Gas Engineering Gas Engineering Supervision & Engineering Overhead Pool Non‐RAMP 9,319 4,753 4,567 96%

60 SDG&E O&M 2.A. Gas Distribution Gas Distribution Field O&M ‐ Locate & Mark
Training  Locate & Mark Activities  Prevention 
and Improvements

7,877 3,431 4,446 130%

61 SDG&E CAP 1.A. Electric Distribution Electric Distribution Fiber Optic for Relay Protect & Telecom Non‐RAMP 4,302 0 4,302 100%

62 SCG O&M 2.A. Customer Services Customer Services CI‐Customer Segment Services Non‐RAMP 15,151                      11,124 4,027 36%

63 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Fiber Optic for Relay Protect & Telecom Non‐RAMP 4,304 317 3,987 1258%

64 SDG&E CAP
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT ‐ Enterprise ‐ Network Non‐RAMP 41,295 37,453 3,842 10%

65 SCG O&M
2.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC SCG Director HR Services Non‐RAMP 6,991 3,159 3,832 121%

66 SDG&E CAP 1.A. Electric Distribution Electric Distribution
RAMP Base ‐ DOE Switch/Manhole 
Replacement

Distribution Switch Maintenance Program 10,530 6,817 3,713 54%

67 SDG&E CAP 1.A. Electric Distribution Electric Distribution Elect Transm Line Reliability Projects Non‐RAMP 3,713 0 3,713 100%

68 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Backup Power for Resiliency Non‐RAMP 3,608 0 3,608 100%

69 SDG&E O&M 1.A. Electric Distribution Electric Distribution Electric Distribution Operations Non‐RAMP 22,384 19,030 3,354 18%
70 SDG&E CAP 1.A. Electric Distribution Electric Distribution Poway Substation Rebuild Non‐RAMP 3,568 244 3,324 1363%

71 SCG CAP 1.F. Gas Transmission Gas Transmission
Ventura Compressor Station 
Modernization

Non‐RAMP 3,316 0 3,316 100%

72 SCG O&M 2.A. Customer Services Customer Services Customer Services Field ‐ Dispatch Non‐RAMP 12,979                      9,715                  3,265 34%
73 SCG O&M 1.F. Gas Transmission Gas Transmission Technical Services ROW ‐ Maintenance & Routine 4,903 1,654 3,249 196%

74 SCG CAP
3.B. Balanced Programs Direct 
Capital Expenses

Balanced Programs 
Direct Capital Expenses

TIMP TIMP Data Maintenance 4,526 1,365 3,161 232%
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75 SCG CAP 1.A. Gas Distribution Gas Distribution Main & Service Abandonments Non‐RAMP 12,176 9,134 3,041 33%
76 SDG&E CAP 1.B. Electric Generation Electric Generation Miramar Non‐RAMP 6,080 3,182 2,898 91%

77 SDG&E CAP 1.A. Electric Distribution Electric Distribution
RAMP Base ‐ Corrective Maint Program 
(CMP)

Inspection,  Repair,  Maintenance & 
Replacement Programs

16,383 13,536 2,847 21%

78 SDG&E CAP 2.D. Gas Transmission Gas Transmission GT M&R Stations Non‐RAMP 3,390 555 2,836 511%

79 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

TL6912 Wood to Steel Pole Replacement ‐ 
RAMP Incremental

Inspection Repair Maintenance & 
Replacement Programs

2,782 0 2,782 100%

80 SDG&E O&M 1.A. Electric Distribution Electric Distribution Electric Regional Operations Safety Policies & Programs 23,416 20,769 2,647 13%
81 SDG&E CAP 1.A. Electric Distribution Electric Distribution Planned Investments Non‐RAMP 2,631 0 2,631 100%
82 SDG&E CAP 2.D. Gas Transmission Gas Transmission Moreno Modernization Project Non‐RAMP 2,629 0 2,629 100%
83 SCG O&M 1.A. Gas Distribution Gas Distribution Tools Fittings & Materials Non‐RAMP 11,338 8,751 2,587 30%

84 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

IT ‐ Enterprise ‐ Application Data Governance (BC 208910) 2,585 0 2,585 100%

85 SCG O&M
3.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses DIMP DIMP Programs (e.g., DREAMS, GIPP) 45,053 42,471 2,582 6%

86 SDG&E CAP 1.A. Electric Distribution Electric Distribution Substation Mod to Support FLSR Non‐RAMP 2,513 0 2,513 100%

87 SCG CAP
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Utility Operations Applications Non‐RAMP 3,715 1,223 2,492 204%

88 SCG O&M 1.G. Underground Storage Underground Storage Underground Storage Non‐RAMP 35,727                      33,264              2,463 7%

89 SCG CAP
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Network/Telecom Non‐RAMP 13,884 11,473 2,410 21%

90 SCG CAP 1.F. Gas Transmission Gas Transmission GT Auxiliary Equipment Non‐RAMP 6,002 3,612 2,390 66%

91 SCG CAP
3.B. Balanced Programs Direct 
Capital Expenses

Balanced Programs 
Direct Capital Expenses

DIMP DIMP Programs & records management 4,526 2,176 2,350 108%

92 SDG&E CAP 1.A. Electric Distribution Electric Distribution Distribution System Capacity Improvement Non‐RAMP 4,333 2,006 2,327 116%

93 SCG O&M 2.A. Customer Services Customer Services MSA Inspection Program Gas Facility and Pipeline Inspections 15,312                      13,022              2,290 18%

94 SDG&E CAP 3.C. Support Services Support Services

Environmental/Safety Blanket

Facility improvements necessary to comply 
with safety and environmental code or 
regulations and also to implement best 
practices towards mitigating risk to either the 
environment or safety of employees or the 
public.

3,783 1,530 2,253 147%

95 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses Gas TIMP/DIMP TIMP ‐ ILI  (ASSESSMENT PROJECTS) 7,674 5,477 2,197 40%

96 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Network/Telecom Services ‐ SDG&E Non‐RAMP 8,710 6,522 2,189 34%

97 SDG&E CAP 2.A. Gas Distribution Gas Distribution GD Local Engineering Pool Operational QA/QC 2,410 254 2,156 848%

98 SCG CAP 1.A. Gas Distribution Gas Distribution Cathodic Protection
Systems are in place to monitor and manage 
compliance activity schedules

6,289 4,137 2,153 52%

99 SDG&E O&M 1.A. Electric Distribution Electric Distribution Service Order Team (SOT) Non‐RAMP 2,104 178 1,926 1084%

100 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses Wildfire Mitigation Program Fire Science & Climate Adaptation 6,216 4,313 1,903 44%

101 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses Wildfire Mitigation Program System Hardening and Helo 13,717 11,828 1,890 16%

102 SCG CAP 2.C. Support Services Support Services Infrastructure & Improvements ‐ RAMP Physical Security 2,137 329 1,807  549%

103 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

IT ‐ Enterprise ‐ Application Emergency Planning & Preparedness 1,748 0 1,748 100%

104 SCG O&M 1.A. Gas Distribution Gas Distribution Locate & Mark Non‐RAMP 1,790 42 1,748 4121%

105 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Director IT Infrastructure Non‐RAMP 2,949 1,204 1,744 145%

106 SDG&E CAP 2.D. Gas Transmission Gas Transmission GT Replacements Non‐RAMP 1,626 0 1,626 100%
107 SCG CAP 1.A. Gas Distribution Gas Distribution Meter Guards Non‐RAMP 4,549 3,022 1,527 51%
108 SDG&E CAP 1.A. Electric Distribution Electric Distribution Substation Security Proj under $500K Non‐RAMP 1,500 0 1,500 100%
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109 SCG O&M 1.A. Gas Distribution Gas Distribution Field Support Non‐RAMP 15,760 14,263 1,497 10%
110 SDG&E O&M 1.A. Electric Distribution Electric Distribution Electric Regional Operations Non‐RAMP 12,743 11,259 1,484 13%

111 SDG&E CAP 1.A. Electric Distribution Electric Distribution
RAMP Incremental ‐ 4 kV Modernization ‐ 
Distribution

Overhead distribution modernization and 
hardening

2,951 1,476 1,475 100%

112 SDG&E CAP 2.D. Gas Transmission Gas Transmission GT Cathodic Protection Requirements for corrosion control. 1,711 238 1,474 619%

113 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses Wildfire Mitigation Program Emergency Prep Trainings 2,467 999 1,468 147%

114 SCG O&M 2.A. Customer Services Customer Services Customer Services Field ‐ Supervision Non‐RAMP 12,740                      11,395              1,345 12%
115 SDG&E O&M 1.A. Electric Distribution Electric Distribution Distribution and Engineering Safety Policies & Programs 2,232 891 1,342 151%

116 SCG O&M 1.F. Gas Transmission Gas Transmission Pipeline Operations
Corrosion Control Operation ‐ Cathodic 
Protection

1,602 278 1,324 476%

117 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Security Operations Cyber security risk and vulnerability 3,243 1,927 1,317 68%

118 SCG CAP 1.D.  Major Projects Major Projects
Distribution Operations Control Center 
(DOCC)

Non‐RAMP 4,194 2,889 1,305 45%

119 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

TL649 Otay‐San Ysidro‐Border SW Pole 
Repl ‐ RAMP Incremental

Inspection Repair Maintenance & 
Replacement Programs

1,279 0 1,279 100%

120 SCG CAP 1.A. Gas Distribution Gas Distribution
Regulator Stations ‐ RAMP

Systems are in place to monitor and manage 
compliance activity schedules related to high 
pressure.

1,387 154 1,233 804%

121 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Meteorology ‐ Fire Science Enhancements Non‐RAMP 1,191 0 1,191 100%

122 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses Vegetation Management (Pole Brushing) Safety Policies & Programs 5,241 4,055 1,186 29%

123 SCG O&M 2.D. Administrative & General
Administrative & 
General Director of Risk Non‐RAMP 1,176 0 1,176 100%

124 SDG&E O&M 2.A. Gas Distribution Gas Distribution Field O&M ‐ Supervision & Training Improvements 1,492 355 1,137 320%
125 SDG&E O&M 2.A. Gas Distribution Gas Distribution Field O&M ‐ Supervision & Training Non‐RAMP 2,942 1,832 1,110 61%

126 SDG&E CAP 1.B. Electric Generation Electric Generation

RAMP ‐ Incremental   Black Start ‐ South 
Grid ‐ CPEP

Add blackstart capabilities to the southern 
part of the SDG&E electric system

1,408 317 1,091 344%

127 SDG&E CAP 1.B. Electric Generation Electric Generation Palomar Plan Operational Improvements Non‐RAMP 5,970 4,890 1,080 22%

128 SDG&E O&M 1.A. Electric Distribution Electric Distribution Substation C&O Non‐RAMP 6,022 4,949 1,073 22%

129 SCG O&M 1.A. Gas Distribution Gas Distribution Locate & Mark
QA  Job Observations  Field Rides  and Job 
Monitoring

2,810 1,741 1,069 61%

130 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Security Engineering Cyber security risk and vulnerability 2,612 1,573 1,039 66%

131 SCG O&M 1.G. Underground Storage Underground Storage Underground Storage Maintenance of high‐pressure storage lines 4,045                         3,051                  993 33%

132 SCG O&M 1.C. Gas Engineering Gas Engineering
Gas Engineering Analysis Center, NGV and 
Electrical Field

Non‐RAMP 7,762 6,771 991 15%

133 SCG CAP 1.F. Gas Transmission Gas Transmission GT Compressor Stations (BC 315) Non‐RAMP 12,239 11,262 976 9%
134 SDG&E CAP 1.A. Electric Distribution Electric Distribution Rancho Santa Fe Sub Fire Hardening Non‐RAMP 2,230 1,263 966 76%

135 SCG CAP 1.A. Gas Distribution Gas Distribution Capital Tools & Equipment ‐ RAMP Upgrade Nomex Coveralls & Fresh Equipment 1,361 406 955 235%

136 SDG&E CAP 1.A. Electric Distribution Electric Distribution Avocado Sub 69KV Rebuild Non‐RAMP 950 0 950 100%
137 SCG O&M 1.F. Gas Transmission Gas Transmission Pipeline Operations Odorization of Natural Gas 1,044 111 933 842%

138 SDG&E CAP 1.A. Electric Distribution Electric Distribution Urban Substation Rebuild
Substation Reliability For Distribution 
Components ‐ Proactive

916 0 916 100%

139 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Service Delivery ‐ NCS Non‐RAMP 1,755 842 913 109%

140 SDG&E O&M 3.C. Support Services Support Services SDG&E Facility Operations Non‐RAMP 6,179 5,269 911 17%
141 SDG&E CAP 1.A. Electric Distribution Electric Distribution Power Quality Program Non‐RAMP 889 0 889 100%
142 SCG O&M 1.D. Gas Major Projects Gas Major Projects Project & Construction Management Non‐RAMP 1,097 223 874 393%

143 SDG&E CAP 1.A. Electric Distribution Electric Distribution

RTU Modernization ‐ RAMP Incremental ‐ 
SCADA Master Modernization

Modernize Equipment 4,472 3,621 851 24%
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144 SDG&E CAP 2.D. Gas Transmission Gas Transmission Compressor Stations (BC 415) Non‐RAMP 2,818 1,975 843 43%

145 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Field Force Program Delivery Team Non‐RAMP 897 60 836 1389%

146 SDG&E CAP 1.A. Electric Distribution Electric Distribution C303 CAN: Reconductor & CAP Non‐RAMP 814 0 814 100%

147 SDG&E CAP 1.A. Electric Distribution Electric Distribution High Risk Switch Replacement Project
Distribution Overhead Switch Replacement 
Program

810 0 810 100%

148 SCG CAP 1.F. Gas Transmission Gas Transmission Gas Transmission Freeway Relocations Non‐RAMP 815 22 793 3659%

149 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

IT ‐ Enterprise ‐ Application Grid Operations & Operating Protocols 789 0 789 100%

150 SDG&E O&M
3.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC Safety, Wellness & Disability Services Contractor Safety Oversight 1,023 264 759 287%

151 SCG CAP 1.A. Gas Distribution Gas Distribution Other Distribution Capital Projects ‐ RAMP
Valve Maintenance and Installation 
(Distribution High Pressure)

763 26 737 2880%

152 SCG O&M 1.A. Gas Distribution Gas Distribution
Tools Fittings & Materials

PPE and Safety Equipment ‐ Company wide 
purchases of personal protective equipment 
(PPE) 

1,439 733 706 96%

153 SDG&E O&M 1.A. Electric Distribution Electric Distribution System Protection Non‐RAMP 2,700 2,001 698 35%
154 SDG&E O&M 2.D. Gas Transmission Gas Transmission Pipeline Operations Pipeline Patrol & Maintenance 709 22 687 3187%

155 SCG CAP
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Customer Services Non‐RAMP 1,681 1,000 681 68%

156 SDG&E CAP 1.A. Electric Distribution Electric Distribution Reactive Small Capital Projects Non‐RAMP 3,014 2,338 676 29%
157 SDG&E O&M 1.A. Electric Distribution Electric Distribution Project Management Non‐RAMP 2,071 1,397 674 48%

158 SCG O&M 2.D. Administrative & General
Administrative & 
General Chief Risk Officer Non‐RAMP 673 0 673 100%

159 SCG CAP 1.A. Gas Distribution Gas Distribution Field Capital Support ‐ RAMP
Systems are in place to monitor and manage 
compliance activity schedules

754 94 660 702%

160 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses Wildfire Mitigation Program Meteorology Studies and Education 1,095 443 652 147%

161 SDG&E O&M 1.A. Electric Distribution Electric Distribution Distribution and Engineering Non‐RAMP 1,060 423 637 151%
162 SCG O&M 1.A. Gas Distribution Gas Distribution Asset Management Non‐RAMP 8,367 7,778 589 8%

163 SDG&E CAP 1.B. Electric Generation Electric Generation
Cuyamaca Peak Energy Plant Oper 
Enhance

Non‐RAMP 982 393 589 150%

164 SCG O&M
2.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC

SCG CEO President & COO and Chief of 
Human Resources & CAO

Non‐RAMP 2,400                         1,817                  583 32%

165 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Middleware and Internet Engineering Non‐RAMP 1,197 624 573 92%

166 SCG CAP 1.A. Gas Distribution Gas Distribution
New Business Construction ‐ Trench 
Reimbursements

Non‐RAMP 1,238 694 544 78%

167 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Telecom PMO Non‐RAMP 638 104 534 515%

168 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Enterprise Monitoring Non‐RAMP 519 0 519 100%

169 SDG&E O&M 3.C. Support Services Support Services Land Services Non‐RAMP 1,280 761 519 68%
170 SDG&E O&M 2.D. Gas Transmission Gas Transmission Pipeline Operations M&R (Maint. & Insp.) 527 8 518 6312%

171 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

RAMP Base ‐ Weather Station Adv 
Detection

Advanced Detection 1,032 536 496 92%

172 SCG O&M 2.C. Support Services Support Services Facility Operations Physical Security 510 17 493 2825%
173 SDG&E CAP 1.A. Electric Distribution Electric Distribution Mission Substation 230kV Rebuild Non‐RAMP 488 0 488 100%
174 SDG&E CAP 2.B. Gas Engineering Gas Engineering GT Supervision & Engineering Pool Non‐RAMP 604 120 484 402%
175 SDG&E O&M 1.A. Electric Distribution Electric Distribution Major Projects Non‐RAMP 590 115 475 415%

176 SDG&E CAP 1.A. Electric Distribution Electric Distribution Orange County Long Range Plan ‐ SOCRE Non‐RAMP 2,970 2,507 462 18%

177 SCG O&M 1.D. Gas Major Projects Gas Major Projects Project Controls  And Estimating Non‐RAMP 587 138 449 325%
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178 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

IT ‐ Enterprise ‐ Application Resource Allocation Methodology 444 0 444 100%

179 SDG&E CAP 1.A. Electric Distribution Electric Distribution Proactive Dead Front Terminator Deploy Non‐RAMP 442 0 442 100%

180 SDG&E O&M 3.D. Administrative & General
Administrative & 
General SECC Outside Services Employees ‐ F923.1 Workplace Violence/Corporate Security 1,763 1,325 438 33%

181 SDG&E O&M 3.C. Support Services Support Services RE Planning‐Mac Non‐RAMP 448 12 436 3519%

182 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Security Policy and Awareness Cyber security risk and vulnerability 1,485 1,049 436 42%

183 SDG&E CAP 2.B. Gas Engineering Gas Engineering GT Auxiliary Equipment (BC 419) Non‐RAMP 461 30 431 1444%
184 SDG&E O&M 1.A. Electric Distribution Electric Distribution Grid Operations Non‐RAMP 1,050 623 427 68%

185 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

IT ‐ Enterprise ‐ Application Situational Awareness & Forecasting 424 0 424 100%

186 SDG&E O&M 2.A. Gas Distribution Gas Distribution Cathodic Protection Requirements for Corrosion Control 2,093 1,670 423 25%
187 SCG CAP 1.G. Underground Storage Underground Storage GS Wells ‐ RAMP Base ‐ C2 Well plug & abandon  18,468 18,046 422 2%
188 SCG O&M 1.A. Gas Distribution Gas Distribution Cathodic Protection Gas Facility and Pipeline Inspections 1,389 978 411 42%

189 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Software Dev ‐ Work Meas Systems Non‐RAMP 757 357 401 112%

190 SDG&E O&M 3.D. Administrative & General
Administrative & 
General

Operations Cost Center ‐USS‐Controllers‐
Business Controls

Non‐RAMP 664 266 397 149%

191 SCG O&M 2.D. Administrative & General
Administrative & 
General SECC Outside Services Employees ‐ F923.1 Workplace Violence/Corporate Security 2,576 2,183 393 18%

192 SDG&E O&M 1.A. Electric Distribution Electric Distribution Electric Distribution Operations Records Management 2,616 2,224 392 18%

193 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Customer Analytics System Non‐RAMP 920 533 387 73%

194 SCG O&M 2.A. Customer Services Customer Services Business Strategy and Development Non‐RAMP 2,044                         1,659                  385 23%

195 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Critical Infrastructure Protection Cyber security risk and vulnerability 3,409 3,028 381 13%

196 SCG O&M
1.B. Gas Control & System 
Operations

 Gas Control & System 
Operations

Gas Control & SCADA Operation Group ‐ 
USS

Fatigue Management 852 475 376 79%

197 SCG O&M 1.A. Gas Distribution Gas Distribution Field Support Qualifications of Pipeline Personnel 2,988 2,614 374 14%
198 SCG O&M 1.E. Gas System Integrity Gas System Integrity Operator Qualification Non‐RAMP 1,651 1,281 370 29%

199 SDG&E CAP 1.A. Electric Distribution Electric Distribution Artesian 230kV Expansion‐Prel. Eng.
Substation Reliability For Distribution 
Components ‐ Proactive

370 0 370 100%

200 SDG&E O&M
3.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC Safety Compliance Safety Regulations, Policies, and Guidelines 1,016 659 356 54%

201 SDG&E CAP 3.C. Support Services Support Services Environmental/Safety Blanket Non‐RAMP 506 161 345 215%
202 SDG&E O&M 3.A. Customer Services Customer Services Customer Services Field ‐ Dispatch Non‐RAMP 4,696 4,355 341 8%
203 SDG&E O&M 1.A. Electric Distribution Electric Distribution Distribution and Engineering Workforce Planning 566 226 340 151%
204 SCG CAP 1.G. Underground Storage Underground Storage GS ‐ Aliso Canyon Erosion mitigation 1,401 1,062 339 32%

205 SDG&E CAP 1.A. Electric Distribution Electric Distribution Electric Transmission Tools/Equipment Non‐RAMP 333 0 333 100%

206 SDG&E O&M
3.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC Offices Of The President And COO Non‐RAMP 1,824 1,513 312 21%

207 SDG&E O&M 2.A. Gas Distribution Gas Distribution Field O&M ‐ Tools Fittings & Materials Non‐RAMP 1,414 1,114 301 27%

208 SDG&E O&M 3.A. Customer Services Customer Services CCC Operations Non‐RAMP 10,279 9,980 299 3%
209 SDG&E O&M 3.A. Customer Services Customer Services CCC Support Non‐RAMP 3,255 2,959 296 10%
210 SDG&E CAP 1.A. Electric Distribution Electric Distribution Transmission System Automation Non‐RAMP 293 0 293 100%

211 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

IT ‐ Enterprise ‐ Application Data Governance (BC 208890) 293 0 293 100%

212 SDG&E CAP 1.A. Electric Distribution Electric Distribution
Distribution Circuit Reliability Construction ‐
RAMP

Expand and Maintain Distribution Advanced 
SCADA infrastructure

4,337 4,049 288 7%

213 SDG&E CAP 1.A. Electric Distribution Electric Distribution Field Shunt Capacitors Non‐RAMP 992 705 287 41%
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214 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

CI Standards Non‐RAMP 849 566 283 50%

215 SDG&E O&M 2.A. Gas Distribution Gas Distribution Measurement & Regulation Non‐RAMP 2,298 2,017 281 14%

216 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

SSDS Project Office Non‐RAMP 994 717 277 39%

217 SCG O&M
1.B. Gas Control & System 
Operations

 Gas Control & System 
Operations

Gas Control & SCADA Operation Group ‐ 
USS

Gas Control Operation 2,057 1,787 270 15%

218 SDG&E CAP 1.A. Electric Distribution Electric Distribution TL674A Del Mar Reconfigure/TL666D RFS Non‐RAMP 266 0 266 100%

219 SDG&E O&M 2.A. Gas Distribution Gas Distribution Field O&M ‐ Leak Survey Maintenance 2,075 1,823 252 14%
220 SDG&E CAP 3.C. Support Services Support Services Misc. Equipment Blanket Non‐RAMP 2,000 1,749 251 14%
221 SDG&E CAP 1.A. Electric Distribution Electric Distribution Emergency Substation Equipment Non‐RAMP 739 490 250 51%
222 SDG&E O&M 2.A. Gas Distribution Gas Distribution Field O&M ‐ Other Services Non‐RAMP 472 224 248 111%

223 SCG O&M
3.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses

Research Development and Demonstration 
(RD&D) Technology Dev

Non‐RAMP 16,040 15,802 238                          2%

224 SDG&E O&M 3.C. Support Services Support Services RB Data Center Non‐RAMP 670 439 232 53%

225 SCG CAP 1.A. Gas Distribution Gas Distribution

Other Distribution Capital Projects ‐ RAMP
Systems are in place to monitor and manage 
compliance activity schedules‐ Maintenance 
and Inspection of Medium Pressure Valves

238 9 229 2600%

226 SCG O&M 2.A. Customer Services Customer Services CCC ‐ Operations
CSR Training, Quality Observations, CCC Safety 
Committee Liaison 

482                            254                     229 90%

227 SCG O&M 1.E. Gas System Integrity Gas System Integrity Gas Operations Training & Development Employee Skills Training 2,000 1,775 225 13%

228 SCG O&M 2.A. Customer Services Customer Services Policy & Environmental Solutions NSS Non‐RAMP 1,226                         1,001                  225 23%

229 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

WMP Enhanced Comm 800MHZ Radio 
Systems

Emergency Planning & Preparedness 225 0 225 100%

230 SCG O&M 1.A. Gas Distribution Gas Distribution
Field Services Leadership & Operations 
Assessment

Non‐RAMP 512 304 208 68%

231 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Director ‐ Computing Infrastructure Non‐RAMP 203 0 203 100%

232 SCG CAP 1.G. Underground Storage Underground Storage GS Wells ‐ RAMP Base ‐ C4 Well workovers  4,939 4,743 196 4%

233 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Identity & Access Management Cyber security risk and vulnerability 195 0 195 100%

234 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

TL691 Avo‐Mon Wood to Steel ‐ RAMP 
Incremental

Inspection Repair Maintenance & 
Replacement Programs

192 0 192 100%

235 SCG O&M
1.B. Gas Control & System 
Operations

 Gas Control & System 
Operations

Energy Markets & Capacity Products ‐ 
Manager

Non‐RAMP 866 680 186 27%

236 SDG&E O&M 3.A. Customer Services Customer Services

Customer Services Field ‐ Operations

CSF Emergency Orders ‐ include carbon 
monoxide, fumigation and hazardous and non 
hazardous gas leaks and atmospheric 
corrosion orders

5,290 5,105 185 4%

237 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Aerial Mesh Network Expansion Non‐RAMP 185 0 185 100%

238 SCG O&M 1.I. Gas Acquisition Gas Acquisition Gas Acquisition Non‐RAMP 4,909  4,725  184  4%
239 SDG&E O&M 2.A. Gas Distribution Gas Distribution Field O&M ‐ Main Maintenance Safety Policies & Programs 1,568 1,387 181 13%
240 SDG&E CAP 3.C. Support Services Support Services Security Systems Physical Security Systems 4,246 4,069 178 4%

241 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

CI Compute Support SCG Non‐RAMP 1,317 1,149 167 15%

242 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

TL690E – Camp Pendleton – Wood to Steel
Inspection  Repair  Maintenance & 
Replacement Programs

164 0 164 100%

243 SCG O&M 2.D. Administrative & General
Administrative & 
General Accounting Systems & Compliance Non‐RAMP 483                            325                     158 49%
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244 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Local Engineering Pool ‐ ED RAMP  Works Standards and Methods 969 814 155 19%

245 SDG&E O&M 1.A. Electric Distribution Electric Distribution Electric Regional Operations Inspection and Preventative Maintenance 1,364 1,210 154 13%

246 SCG O&M 1.E. Gas System Integrity Gas System Integrity
Business Process ESS Implementation and 
ESS Mobile Solution

Information Management System 276 122 154 126%

247 SDG&E O&M 1.A. Electric Distribution Electric Distribution Electric Regional Operations Workforce Planning 1,359 1,205 154 13%

248 SDG&E O&M 1.A. Electric Distribution Electric Distribution Electric Regional Operations Distribution Switch Maintenance Program 1,290 1,144 146 13%

249 SCG CAP 2.C. Support Services Support Services Facility Energy Management Systems Non‐RAMP 227 83 144 175%

250 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

SVP & CITO Non‐RAMP 609 471 138 29%

251 SDG&E CAP 1.A. Electric Distribution Electric Distribution TL600 ‐ Reliability Pole Replacements Non‐RAMP 136 0 136 100%
252 SCG CAP 1.F. Gas Transmission Gas Transmission MP PL Rpls / Quality/Economic Driven Non‐RAMP 134 0 134 100%

253 SCG O&M
1.B. Gas Control & System 
Operations

 Gas Control & System 
Operations

Energy Markets & Capacity Products ‐ 
Support

Non‐RAMP 807 685 122 18%

254 SDG&E O&M 3.A. Customer Services Customer Services

Customer Services Field ‐ Operations
Workforce Planning Technical Training for 
Critical Roles ‐ Service Technicians and 
Appliance Mechanics backfill for retirements

175 55 120 216%

255 SDG&E CAP 1.A. Electric Distribution Electric Distribution
TL633 Reconductor (Bernardo ‐ Rancho 
Carmel)

Non‐RAMP 119 0 119 100%

256 SCG O&M 2.C. Support Services Support Services Environmental
Investigation of environmental exposure 
incidents

616 497 119 24%

257 SDG&E CAP 1.B. Electric Generation Electric Generation Ramona Solar Plant Oper Enhance Non‐RAMP 118 0 118 100%

258 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Server Management Non‐RAMP 1,091 974 117 12%

259 SDG&E O&M 1.C. Electric & Fuel Procurement
Electric & Fuel 
Procurement Mid and Back Office Non‐RAMP 3,985 3,868 116 3%

260 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

SDG&E Network Engineering Non‐RAMP 416 301 115 38%

261 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses Wildfire Mitigation Program UAS Safety Program 290 179 111 62%

262 SDG&E O&M 2.A. Gas Distribution Gas Distribution Field O&M ‐ Service Maintenance Non‐RAMP 2,190 2,079 111 5%

263 SDG&E O&M 3.A. Customer Services Customer Services Advanced Metering Ops Job Observation and Behavior Based Safety. 147 41 106 258%

264 SCG O&M 1.E. Gas System Integrity Gas System Integrity Gas Operations Training & Development Qualifications of Pipeline Personnel ‐ MP 1,600 1,497 103 7%

265 SCG O&M 1.A. Gas Distribution Gas Distribution Main Maintenance
Maintenance ‐ Valve Inspection and 
Maintenance (From Field Support)

1,014 911 103 11%

266 SCG O&M
1.B. Gas Control & System 
Operations

 Gas Control & System 
Operations Gas Transmission Planning Non‐RAMP 864 765 99 13%

267 SDG&E CAP 1.A. Electric Distribution Electric Distribution
TL698 AVOCADO SUB GATEWAY DB CBL 
REPLACE

Non‐RAMP 92 0 92 100%

268 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

SCG GIS & CAD Services Non‐RAMP 279 189 90 47%

269 SDG&E CAP 1.A. Electric Distribution Electric Distribution TL663 Mission to Kearny Reconductor Non‐RAMP 121 34 88 261%

270 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

TL695 Talega Wood to Steel ‐ RAMP 
Incremental

Inspection Repair Maintenance & 
Replacement Programs

87 0 87 100%

271 SDG&E CAP 1.A. Electric Distribution Electric Distribution Safety Enhancements for Battery Non‐RAMP 86 0 86 100%

272 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Information Security Programs Cyber security risk and vulnerability 109 24 85 349%

273 SCG O&M 2.D. Administrative & General
Administrative & 
General Oper Risk Mgmt‐Scg Non‐RAMP 407 323 83 26%
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274 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

TL6926 Rincon to Valley Center Fire 
Hardening

Inspection  Repair  Maintenance & 
Replacement Programs

78 0 78 100%

275 SCG O&M 1.C. Gas Engineering Gas Engineering Dir Eng & Tech Services Non‐RAMP 634 561 74 13%

276 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

DCAM Program Non‐RAMP 72 0 72 100%

277 SDG&E CAP 1.A. Electric Distribution Electric Distribution Wabash Canyon Sub 60/12kV Bank 32 Non‐RAMP 72 0 72 100%

278 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

TL692 Horno Pulgas (Camp Pend)
Inspection  Repair  Maintenance & 
Replacement Programs

69 0 69 100%

279 SDG&E CAP 3.C. Support Services Support Services Archibus Business Systems Improvements Non‐RAMP 1,331 1,264 68 5%

280 SDG&E O&M 1.A. Electric Distribution Electric Distribution Distribution and Engineering Records Management 109 44 66 151%

281 SCG O&M 1.A. Gas Distribution Gas Distribution Field Support
QA Job Observations  Field Rides  and Job 
Monitoring

129 64 65 103%

282 SCG CAP 1.A. Gas Distribution Gas Distribution Field Capital Support ‐ RAMP Med Pressure Company Crew Inspections 124 59 65 111%
283 SDG&E CAP 1.A. Electric Distribution Electric Distribution Top Gun PTO Interconnection Non‐RAMP 65 0 65 100%

284 SDG&E O&M 2.A. Gas Distribution Gas Distribution Operations Management & Training
Customer Communications & First Responder 
training

351 290 61 21%

285 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

TL636 Wood to Steel Replacement
Inspection  Repair  Maintenance & 
Replacement Programs

60 0 60 100%

286 SCG O&M 2.C. Support Services Support Services Environmental SoCalGas Environmental Training 837 777 60 8%
287 SDG&E O&M 1.A. Electric Distribution Electric Distribution Electric Regional Operations Aviation Safety 509 452 58 13%

288 SDG&E O&M 2.A. Gas Distribution Gas Distribution Measurement & Regulation Scheduled monitoring and survey activities 2,720 2,666 54 2%

289 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Infrastructure Portf Non‐RAMP 54 0 54 100%

290 SDG&E CAP 1.A. Electric Distribution Electric Distribution Overhead Public Safety
Overhead distribution modernization and 
hardening

53 0 53 100%

291 SCG O&M 1.A. Gas Distribution Gas Distribution

Measurement & Regulation
Maintenance ‐ Inspect meters, regulators, and 
gauges to evaluate and confirm overpressure 
protection is in place and maintained.

1,602 1,550 52 3%

292 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Serv Contin Mgmt Non‐RAMP 51 0 51 100%

293 SDG&E O&M 2.D. Gas Transmission Gas Transmission Pipeline Operations Cathodic Protection 80 30 51 170%

294 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

IT ‐ Enterprise ‐ Application
Inspection Repair Maintenance & 
Replacement Program

48 0 48 100%

295 SCG O&M 1.E. Gas System Integrity Gas System Integrity Gas Operations Training & Development Locate & Mark Activities 200 156 44 28%

296 SCG CAP 1.A. Gas Distribution Gas Distribution
Regulator Stations ‐ RAMP

Systems are in place to monitor and manage 
compliance activity schedules 
related to medium pressure.

73 35 38 109%

297 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

TL13831 Wood to Steel Replacement 
(Talega ‐ Rancho Mission Viejo)

Inspection  Repair  Maintenance & 
Replacement Programs

38 0 38 100%

298 SDG&E CAP 1.A. Electric Distribution Electric Distribution Gateway Energy Storage Non‐RAMP 38 0 38 100%

299 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

TL639 Wood to Steel Replacement
Inspection  Repair  Maintenance & 
Replacement Programs

37 0 37 100%

300 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

TL23001 TL23004 Wood to Steel 
Replacement (Mission ‐ San Luis Rey)

Inspection  Repair  Maintenance & 
Replacement Programs

37 0 37 100%

301 SDG&E O&M 3.C. Support Services Support Services Facilities Operations South Manager Non‐RAMP 574 539 35 7%
302 SCG O&M 1.F. Gas Transmission Gas Transmission Director Gas Transmission ‐ USS Non‐RAMP 300 265 35 13%

303 SCG O&M 2.C. Support Services Support Services
Environmental

Environmental Services and Safety 
Compliance Management Program (ESCMP)

147 113 34 30%
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304 SDG&E O&M 3.A. Customer Services Customer Services Credit & Collections
Meter Tampering and meter bypass 
investigation and remediation.

298 265 33 13%

305 SCG O&M 2.A. Customer Services Customer Services Customer Services Field ‐ Support EmployeeSkills Training and QA inspections 3,918                         3,887                  31 1%

306 SCG O&M
1.B. Gas Control & System 
Operations

 Gas Control & System 
Operations Storage Products Manager Non‐RAMP 206 175 31 18%

307 SDG&E O&M 2.A. Gas Distribution Gas Distribution Field O&M ‐ Leak Survey Employee, Contractor, and Public Safety 256 225 31 14%
308 SCG O&M 2.C. Support Services Support Services Environmental Service Contracting 215 185 30 16%
309 SDG&E CAP 1.A. Electric Distribution Electric Distribution TL6975‐ Escondido ‐ San Marcos Transmission OH Reliability Projects 29 0 29 100%
310 SCG O&M 2.C. Support Services Support Services Director Non‐RAMP 156 128 28 22%
311 SDG&E CAP 1.A. Electric Distribution Electric Distribution San Luis Rey Non‐RAMP 28 0 28 100%

312 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Identity & Access Management Firewall Admin 27 0 27 100%

313 SDG&E O&M 2.A. Gas Distribution Gas Distribution Operations Management & Training Qualifications of Pipeline Personnel 746 720 26 4%
314 SDG&E O&M 1.A. Electric Distribution Electric Distribution Major Projects Contractor Safety Program 32 6 26 415%

315 SDG&E O&M 3.A. Customer Services Customer Services
Customer Services Field ‐ Support

Field observations of employee and 
contractors activities and safety behaviors

106 82 24 29%

316 SCG CAP 1.A. Gas Distribution Gas Distribution Main Replacements ‐ RAMP
Contracting for Traffic Control Delineation 
materials

2,457 2,434 23 1%

317 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Service Development Program 
Management

Non‐RAMP 343 322 21 7%

318 SCG CAP 1.A. Gas Distribution Gas Distribution New Business ‐ RAMP
MSA Inspections‐ Customer Service Initial 
Turn‐Ons

2,296 2,276 20 1%

319 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Lightning Arrestor Replacement Program
Inspection  Repair  Maintenance & 
Replacement Programs

20 0 20 100%

320 SDG&E CAP 1.A. Electric Distribution Electric Distribution Fallbrook Battery Energy Storage ‐ PTO Non‐RAMP 19 0 19 100%
321 SCG O&M 1.E. Gas System Integrity Gas System Integrity Pipeline Safety & Compliance Non‐RAMP 693 674 19 3%
322 SDG&E CAP 1.A. Electric Distribution Electric Distribution Rugged Solar Farm Non‐RAMP 18 0 18 100%

323 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

TL6916 Sycamore Canyon to Scripps Wood 
to Steel

Non‐RAMP 68 50 18 35%

324 SDG&E CAP 1.A. Electric Distribution Electric Distribution Suncrest SVC Interconnection Non‐RAMP 16 0 16 100%
325 SDG&E CAP 1.A. Electric Distribution Electric Distribution Miguel Substation 230kV Rebuild Non‐RAMP 16 0 16 100%
326 SDG&E CAP 2.A. Gas Distribution Gas Distribution GD Local Engineering Pool Gas standards review 61 45 16 35%

327 SDG&E O&M
3.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC Organizational Effectiveness Training 15 0 15 100%

328 SCG O&M 2.A. Customer Services Customer Services Planning & Legislative Analysis Non‐RAMP 258                            244                     14 6%
329 SDG&E O&M 2.A. Gas Distribution Gas Distribution Asset Management Operations 90 76 14 19%

330 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

DCAM Program Non‐RAMP 14 0 14 100%

331 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Infra PMO Non‐RAMP 14 0 14 100%

332 SDG&E CAP 1.A. Electric Distribution Electric Distribution Kettle Solar One Non‐RAMP 13 0 13 100%
333 SDG&E CAP 1.A. Electric Distribution Electric Distribution Valley Center Renewable Non‐RAMP 13 0 13 100%

334 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Clnt Tech & Depot Svc‐SCG Non‐RAMP 374 363 11 3%

335 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses Vegetation Management (Pole Brushing) Joint Power Line Inspections with CalFire 49 38 11 29%

336 SCG CAP 1.F. Gas Transmission Gas Transmission
GT Auxiliary Equipment ‐ RAMP

Physical security measures put in place for the 
security/safety of employees and 
infrastructure

1,011 1,000 11 1%

337 SCG O&M 1.E. Gas System Integrity Gas System Integrity Pipeline System Construction Policy Policy  Procedures  Standards  and ESCMP 696 686 10 1%

338 SDG&E CAP 1.A. Electric Distribution Electric Distribution
TL673 Direct Buried Cable Replacement 
(Rose Canyon ‐ La Jolla)

Transmission OH Reliability Projects 10 0 10 100%
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339 SCG O&M 1.E. Gas System Integrity Gas System Integrity Gas Operations Training & Development Qualifications of Pipeline Personnel ‐ HP 140 132 8 6%

340 SCG O&M 2.C. Support Services Support Services Facility Operations Site Security Reviews 19 12 7 53%

341 SCG O&M 1.E. Gas System Integrity Gas System Integrity

Business Process Enterprise System 
Support (ESS) Implementation and ESS 
Mobile Solution

Non‐RAMP 218 212 6 3%

342 SDG&E O&M 3.A. Customer Services Customer Services CCC Operations ESS Emergency call training:  5 hrs per ESS. 29 23 6 28%

343 SCG O&M 1.A. Gas Distribution Gas Distribution

Main Maintenance

High‐Pressure Pipeline Failure, Project 
Maintenance ‐ Valve Maintenance and 
Installation (Distribution High Pressure) (From 
Field Support)

69 63 6 10%

344 SDG&E CAP 1.A. Electric Distribution Electric Distribution
San Mateo Substation Rebuild (start in 
2019)

Non‐RAMP 6 0 6 100%

345 SDG&E O&M 1.A. Electric Distribution Electric Distribution Electric Distribution Operations Workforce Planning 36 31 5 18%

346 SDG&E O&M 2.D. Gas Transmission Gas Transmission Technical Services Engineering, Supervision, Oversight & Review 40 36 4 12%

347 SDG&E CAP 1.A. Electric Distribution Electric Distribution ECO Substation Non‐RAMP 4 0 4 100%

348 SDG&E O&M 3.D. Administrative & General
Administrative & 
General Operations Risk Management SDG&E Non‐RAMP 2,692 2,689 3 0%

349 SDG&E CAP 1.A. Electric Distribution Electric Distribution Mount Laguna Wind Non‐RAMP 2 0 2 100%
350 SDG&E O&M 1.A. Electric Distribution Electric Distribution System Protection Workforce Planning 9 7 2 31%
351 SDG&E CAP 1.A. Electric Distribution Electric Distribution TL13835‐ Wood to Steel Project Non‐RAMP 2 0 2 100%
352 SDG&E CAP 1.A. Electric Distribution Electric Distribution SX‐PQ 230 kV Line Non‐RAMP 1 0 1 100%
353 SDG&E CAP 1.A. Electric Distribution Electric Distribution CAST Security Upgrades Non‐RAMP 1 0 1 100%
354 SDG&E CAP 1.A. Electric Distribution Electric Distribution SONGS Synchronous Condenser Non‐RAMP 1 0 1 100%
355 SDG&E CAP 1.A. Electric Distribution Electric Distribution Blue Hornet Solar Non‐RAMP 1 0 1 100%
356 SDG&E CAP 1.A. Electric Distribution Electric Distribution TL690A Pendleton South W2S Non‐RAMP 1 0 1 100%

357 SCG O&M 1.A. Gas Distribution Gas Distribution Main Maintenance
Maintenance ‐ Unstable Earth Inspection 
(From Field Support)

9 8 1 10%

358 SDG&E CAP 1.A. Electric Distribution Electric Distribution New 2nd Miguel to Bay Blvd. 230 kV Line Non‐RAMP 1 0 1 100%

359 SCG O&M 1.F. Gas Transmission Gas Transmission Technical Services Manager ‐ USS Non‐RAMP 395 395 1 0%

360 SDG&E CAP 1.A. Electric Distribution Electric Distribution
TL603 Loop‐in (Sweetwater, National City, 
and Naval Station Metering)

Transmission OH Reliability Projects 1 0 1 100%

361 SDG&E CAP 1.A. Electric Distribution Electric Distribution Silver Ridge Mount Signal Non‐RAMP 1 0 1 100%

362 SDG&E O&M 3.A. Customer Services Customer Services
Customer Services Field ‐ Dispatch

Field observations of employee and 
contractors activities and safety behaviors

1 1 0 0%

363 SDG&E O&M 3.D. Administrative & General
Administrative & 
General SECC Outside Services Employees ‐ F923.1 Records Management 106 106 0 0%

364 SDG&E CAP 1.A. Electric Distribution Electric Distribution C1139 Santee ‐ New circuit Non‐RAMP 0 0 0 100%
365 SDG&E CAP 1.A. Electric Distribution Electric Distribution New Downtown 69/12kV Substation Non‐RAMP 0 0 0 100%

366 SDG&E CAP 1.A. Electric Distribution Electric Distribution
Ramp Base ‐ Install SCADA on Line 
Capacitors

Expand and Maintain Distribution Advanced 
SCADA infrastructure

0 0 0 100%

367 SCG O&M 2.D. Administrative & General
Administrative & 
General SECC Outside Services Employees ‐ F923.1 Records Management 121 121                     (0)                             0%

368 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Network Field ‐ LAN/WAN Voice Non‐RAMP 0 1 (1) ‐100%

369 SDG&E CAP 2.D. Gas Transmission Gas Transmission GT Relocation Non‐RAMP 0 1 (1) ‐100%
370 SDG&E O&M 2.A. Gas Distribution Gas Distribution Field O&M ‐ Leak Survey Non‐RAMP 0 2 (2) ‐93%

371 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Client Services Maintenance & Support Non‐RAMP 0 2 (2) ‐100%

372 SCG O&M
1.B. Gas Control & System 
Operations

 Gas Control & System 
Operations

Gas Control & SCADA Operation Group ‐ 
USS

Operation 0 2 (2) ‐100%

373 SDG&E O&M 1.A. Electric Distribution Electric Distribution Construction Services Workforce Planning 15 18 (3) ‐16%
374 SDG&E CAP 1.B. Electric Generation Electric Generation Desert Star Energy Ctr Oper. Enhance Non‐RAMP 3,871 3,875 (3) 0%
375 SDG&E O&M 1.A. Electric Distribution Electric Distribution Grid Operations Workforce Planning 0 4 (4) ‐100%
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376 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Enterprise Operations Non‐RAMP (2) 2 (4) ‐201%

377 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Architecture and Integration ‐ SCG Non‐RAMP 579 584 (5) ‐1%

378 SDG&E O&M 2.A. Gas Distribution Gas Distribution Operations Management & Training Operations #1 95 100 (5) ‐5%
379 SDG&E O&M 2.D. Gas Transmission Gas Transmission Technical Services Non‐RAMP 2 8 (6) ‐71%
380 SDG&E O&M 1.A. Electric Distribution Electric Distribution Reliability & Capacity Improved modeling tools for DER's 75 82 (7) ‐8%

381 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Telecom PMO Non‐RAMP 89 97 (8) ‐8%

382 SCG O&M 2.C. Support Services Support Services
Environmental

Compliance  program  to comply with the Safe 
Drinking Water and Toxic Enforcement Act of 
1986 (Proposition 65)

9 19 (10) ‐53%

383 SDG&E CAP 2.B. Gas Engineering Gas Engineering GT Auxiliary Equipment (BC 439) Non‐RAMP 0 11 (11) ‐100%

384 SDG&E O&M 1.B. Electric Generation Electric Generation Generation Plant Miramar
Maintenance  Certification  and testing of 
existing  Blackstart Resources

11 23 (11) ‐49%

385 SDG&E O&M 2.A. Gas Distribution Gas Distribution Operations Management & Training Operations #2 64 75 (11) ‐15%

386 SDG&E CAP 1.A. Electric Distribution Electric Distribution
Management of Underground Distribution 
Service

Non‐RAMP 4,198 4,209 (11) 0%

387 SDG&E O&M 1.B. Electric Generation Electric Generation Resource Planning Director Non‐RAMP 880 894 (14) ‐2%

388 SCG O&M
1.B. Gas Control & System 
Operations

 Gas Control & System 
Operations

Gas Control & SCADA Operation Group ‐ 
USS

Non‐RAMP 0 14 (14) ‐100%

389 SCG O&M 2.C. Support Services Support Services Facilities‐Monterey Park Mgr Non‐RAMP 2,564 2,580 (16) ‐1%

390 SDG&E O&M 1.B. Electric Generation Electric Generation
Generation Plant Cuyamaca Peak

Add blackstart capabilities to the southern 
part of the SDG&E electric system.

7 23 (16) ‐70%

391 SDG&E O&M
3.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC Safety, Wellness & Disability Services AED Maintenance 26 44 (18) ‐41%

392 SCG O&M 2.A. Customer Services Customer Services Clean Transportation ‐ Customer Outreach Non‐RAMP 1,484                         1,502 (18) ‐1%

393 SCG O&M 1.A. Gas Distribution Gas Distribution Field Support PPE and Safety Equipment 0 22 (22) ‐100%
394 SCG O&M 1.E. Gas System Integrity Gas System Integrity Wrk Mgmt & Databases Operational Compliance and Oversight 200 222 (22) ‐10%

395 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Information Security SCG Firewall Admin 761 783 (22) ‐3%

396 SDG&E O&M 1.A. Electric Distribution Electric Distribution Reliability & Capacity Non‐RAMP 266 290 (24) ‐8%
397 SDG&E CAP 2.B. Gas Engineering Gas Engineering GT Capital Tools Non‐RAMP 70 97 (27) ‐28%

398 SDG&E O&M
3.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC SDG&E Field Safety Safety Programs & Projects 1,038 1,065 (28) ‐3%

399 SCG O&M 1.E. Gas System Integrity Gas System Integrity ESS Production Support Information Management Systems 80 111 (31) ‐28%
400 SCG O&M 1.E. Gas System Integrity Gas System Integrity Pipeline Safety Oversight Non‐RAMP 602 634 (31) ‐5%

401 SDG&E CAP 1.A. Electric Distribution Electric Distribution Streamview 69/12KV Sub Rebuild‐Pre Eng Non‐RAMP 0 32 (32) ‐99%

402 SCG O&M 1.A. Gas Distribution Gas Distribution Main Maintenance
Maintenance ‐ Bridge and Span (From Field 
Support)

96 128 (32) ‐25%

403 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Facilities WMP ‐ Balanced Non‐RAMP 635 670 (35) ‐5%

404 SDG&E O&M 3.C. Support Services Support Services Facilities & Capital Programs ‐ Admin Non‐RAMP 105 142 (36) ‐26%
405 SDG&E O&M 2.C. Gas System Integrity Gas System Integrity Pipeline Safety & Compliance Non‐RAMP 81 118 (37) ‐31%

406 SDG&E O&M 3.A. Customer Services Customer Services Customer Services Field ‐ Operations Job Observation and Behavior Based Safety. 127 164 (37) ‐23%

407 SDG&E O&M 2.A. Gas Distribution Gas Distribution Asset Management
Coat or remove affected buried piping in 
vaults

200 241 (41) ‐17%

408 SDG&E O&M 1.A. Electric Distribution Electric Distribution Electric Regional Operations
Employee Records Management training 
course

0 43 (43) ‐100%

409 SCG O&M 2.C. Support Services Support Services Facility Operations New Contract Security 198 242 (44) ‐18%
410 SCG O&M 1.C. Gas Engineering Gas Engineering Research, Planning & Development Non‐RAMP 0 44 (44) ‐100%

411 SDG&E CAP 1.A. Electric Distribution Electric Distribution
TL691 Avo‐Mon Wood to Steel ‐ RAMP 
Incremental

Inspection Repair Maintenance & 
Replacement Programs

0 45 (45) ‐100%
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412 SDG&E O&M 1.A. Electric Distribution Electric Distribution
District Ops Enterprise Geographic 
Information System Standards

Non‐RAMP 244 292 (48) ‐16%

413 SCG O&M 2.A. Customer Services Customer Services Advanced Meter Operations Annual DCU/ Pole Inspections 257                            306                     (49) ‐16%
414 SDG&E O&M 1.A. Electric Distribution Electric Distribution Compliance Management Records Management 510 560 (50) ‐9%

415 SDG&E O&M 3.A. Customer Services Customer Services
CCC Operations

Capture Customer Email
Program to update customer contact 
information 

133 185 (52) ‐28%

416 SCG O&M 1.C. Gas Engineering Gas Engineering Electrical Design Non‐RAMP 117 171 (53) ‐31%

417 SDG&E O&M
3.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC Safety, Wellness & Disability Services OSHA Voluntary Protection Programs 0 55 (55) ‐100%

418 SDG&E CAP 1.A. Electric Distribution Electric Distribution TL664_668 Miramar Wood to Steel Non‐RAMP 0 59 (59) ‐100%
419 SDG&E CAP 1.A. Electric Distribution Electric Distribution Aerial Marking for Safety Non‐RAMP 11 70 (59) ‐85%

420 SDG&E O&M 1.A. Electric Distribution Electric Distribution System Protection
Replace failed SCADA remote terminal units 
(RTU's)

0 60 (60) ‐100%

421 SDG&E O&M 3.A. Customer Services Customer Services CCC Operations
Emergency calls taken by the Customer 
Contact Center including outage calls.

354 414 (60) ‐14%

422 SDG&E CAP 1.A. Electric Distribution Electric Distribution Transmission Substation Reliability Non‐RAMP 1 61 (60) ‐98%

423 SDG&E CAP 1.A. Electric Distribution Electric Distribution
TL6912 Wood to Steel Pole Replacement ‐ 
RAMP Incremental

Inspection Repair Maintenance & 
Replacement Programs

0 60 (60) ‐100%

424 SDG&E O&M 3.A. Customer Services Customer Services Marketing  Research  & Analytics
Safety Communications (Summer/Winter 
Preparedness; Emergency Preparedness)

266 327 (61) ‐19%

425 SCG O&M 1.F. Gas Transmission Gas Transmission Technical Services Non‐RAMP 260 322 (62) ‐19%

426 SDG&E O&M 3.D. Administrative & General
Administrative & 
General VP Enterprise Risk Management Non‐RAMP 409 473 (64) ‐13%

427 SDG&E O&M 2.A. Gas Distribution Gas Distribution Field O&M ‐ Locate & Mark Non‐RAMP 464 531 (67) ‐13%
428 SDG&E CAP 1.A. Electric Distribution Electric Distribution Doheny Desalination 15MW Project Non‐RAMP 0 71 (71) ‐100%
429 SCG O&M 2.A. Customer Services Customer Services CS Field Staff Manager Non‐RAMP 465                            537                     (72) ‐13%
430 SCG O&M 2.C. Support Services Support Services Environmental Environmental Self‐Assessment 418 491 (73) ‐15%

431 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Client Tech Svcs Non‐RAMP 0 74 (74) ‐100%

432 SDG&E CAP 1.A. Electric Distribution Electric Distribution
C1447 MTO: Extension and offload from 
C958

Non‐RAMP 0 76 (76) ‐100%

433 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Elect Transmission Line Reliability Projects Non‐RAMP 838 914 (76) ‐8%

434 SDG&E CAP 1.A. Electric Distribution Electric Distribution GRID Modernization Non‐RAMP 0 79 (79) ‐100%

435 SDG&E O&M
3.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC Organizational Effectiveness

Working Foreman Training and Human 
Performance

0 87 (87) ‐100%

436 SDG&E O&M 2.A. Gas Distribution Gas Distribution Field O&M ‐ Electric Support Non‐RAMP 380 471 (90) ‐19%

437 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Director ‐ Information Security Cyber security risk and vulnerability 309 402 (93) ‐23%

438 SDG&E CAP 2.A. Gas Distribution Gas Distribution
Cathodic Protection System Enhancement ‐ 
RAMP

Cathodic Protection 1,249 1,343 (95) ‐7%

439 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Bi & Analytics Engineering‐SAS Contracts Non‐RAMP 5,183 5,284 (100) ‐2%

440 SCG O&M 1.C. Gas Engineering Gas Engineering Mechanical Design Non‐RAMP 96 199 (103) ‐52%

441 SCG O&M 1.C. Gas Engineering Gas Engineering
Civil Structural & Hazard Mitigation 
Engineering

Real time monitoring of land movement via 
stress acting on infrastructure

5 110 (105) ‐95%

442 SCG O&M 2.A. Customer Services Customer Services Advanced Meter Operations
Analyze consumption patterns to identify 
atypical/unusual consumption

98                              204                     (107) ‐52%

443 SDG&E O&M 2.C. Gas System Integrity Gas System Integrity Damage Prevention and Public Awareness Non‐RAMP 0 109 (109) ‐100%

444 SDG&E O&M
3.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC Organizational Effectiveness Supervisor Effectiveness Training 0 110 (110) ‐100%

445 SDG&E O&M
3.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC Safety, Wellness & Disability Services VPP Application and Implementation 0 110 (110) ‐100%

446 SDG&E O&M 2.A. Gas Distribution Gas Distribution Field O&M ‐ Main Maintenance Non‐RAMP 2,298 2,409 (111) ‐5%
447 SDG&E O&M 1.B. Electric Generation Electric Generation Generation Plant Cuyamaca Peak Non‐RAMP 1,049 1,161 (111) ‐10%
448 SDG&E CAP 3.C. Support Services Support Services Land Blanket Non‐RAMP 223 335 (112) ‐33%
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449 SCG O&M 1.A. Gas Distribution Gas Distribution Main Maintenance
Maintenance ‐ Pipeline Patrol (From Field 
Support)

90 209 (119) ‐57%

450 SDG&E O&M 1.A. Electric Distribution Electric Distribution Skills & Compliance Training Non‐RAMP 2,031 2,151 (119) ‐6%
451 SDG&E O&M 2.D. Gas Transmission Gas Transmission Technical Services Operator Qualification 0 120 (120) ‐100%
452 SDG&E O&M 3.A. Customer Services Customer Services Advanced Metering Ops Workforce Planning 0 120 (120) ‐100%

453 SCG O&M 1.D. Gas Major Projects Gas Major Projects Major Projects Management & Outreach Non‐RAMP 2,377 2,498 (121) ‐5%

454 SDG&E O&M 3.D. Administrative & General
Administrative & 
General Health Benefits ‐ Emp Assistance Program Non‐RAMP 160 286 (127) ‐44%

455 SCG CAP
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Utility Operations Applications ‐ RAMP Records Management 28,703 28,833 (130) 0%

456 SCG O&M
1.B. Gas Control & System 
Operations

 Gas Control & System 
Operations Emergency Services Non‐RAMP 0 130 (130) ‐100%

457 SDG&E O&M
3.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC Organizational Effectiveness Non‐RAMP 1,839 1,970 (130) ‐7%

458 SDG&E O&M 1.A. Electric Distribution Electric Distribution Construction Services Contractor Safety Review 690 823 (133) ‐16%
459 SDG&E O&M 1.B. Electric Generation Electric Generation Electric Project Development Non‐RAMP 1 135 (134) ‐100%

460 SDG&E CAP 1.A. Electric Distribution Electric Distribution
Margarita Substation New 12kV Circuit 
1259

Non‐RAMP 5 140 (135) ‐96%

461 SDG&E CAP 1.B. Electric Generation Electric Generation Generation Capital Tools & Test Eqpt. Non‐RAMP 92 230 (138) ‐60%

462 SCG O&M
1.B. Gas Control & System 
Operations

 Gas Control & System 
Operations

Gas Control & SCADA Operation Group ‐ 
USS

SCADA Operation 924 1,063 (140) ‐13%

463 SCG CAP 1.G. Underground Storage Underground Storage GS Wells ‐ RAMP Base ‐ C7 Wells blanket projects  653 794 (141) ‐18%
464 SDG&E O&M 2.C. Gas System Integrity Gas System Integrity Gas Contractor Controls Safety Policies & Programs 0 142 (142) ‐100%
465 SDG&E O&M 1.B. Electric Generation Electric Generation Generation ‐ Plant ‐ Admin Non‐RAMP 246 389 (143) ‐37%
466 SCG O&M 2.C. Support Services Support Services Environmental Asbestos Safety Program 662 807 (145) ‐18%
467 SDG&E CAP 1.A. Electric Distribution Electric Distribution

RAMP Base ‐ Replacement of Live Front 
Equipment

Live Front Transformer and Terminator 
Replacement

522 668 (146) ‐22%

468 SCG O&M 2.A. Customer Services Customer Services Customer Services Field ‐ Supervision
Job Observations  Field Rides and Job 
Monitoring

830                            976                     (146) ‐15%

469 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

TL694 Wood To Steel Non‐RAMP 0 148 (148) ‐100%

470 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

TL698 Monserate ‐ Avocado Wood to Steel Non‐RAMP 148 296 (148) ‐50%

471 SCG O&M 1.E. Gas System Integrity Gas System Integrity Contract & Maintenance Non‐RAMP 469 618 (150) ‐24%

472 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Enterprise Command Center Non‐RAMP 2,138 2,289 (151) ‐7%

473 SCG O&M
2.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC SCG Director Org Effectiveness Non‐RAMP 1,610 1,761 (151) ‐9%

474 SCG O&M 2.A. Customer Services Customer Services CS Field Staff Manager Policy  Procedures  Standards  and ESCMP 811                            963                     (151) ‐16%

475 SDG&E O&M 1.A. Electric Distribution Electric Distribution Construction Services Non‐RAMP 799 953 (154) ‐16%
476 SDG&E CAP 1.A. Electric Distribution Electric Distribution Meteorology ‐ Fire Behavior Modeling Non‐RAMP 0 157 (157) ‐100%

477 SDG&E O&M 2.A. Gas Distribution Gas Distribution Operations Management & Training
Mandatory employee refresher training 
programs

724 887 (163) ‐18%

478 SDG&E CAP 1.A. Electric Distribution Electric Distribution Substation SCADA Expansion‐Distribution Non‐RAMP 227 391 (164) ‐42%

479 SCG O&M 2.A. Customer Services Customer Services Meter Reading ‐ Clerical Non‐RAMP ‐                             166                     (166) ‐100%
480 SCG O&M 1.F. Gas Transmission Gas Transmission Field Operations Managers ‐ USS Non‐RAMP 297 464 (167) ‐36%
481 SDG&E O&M 1.A. Electric Distribution Electric Distribution Skills & Compliance Training Ongoing maintenance programs 2,864 3,032 (168) ‐6%

482 SCG CAP
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Utility Operations Hardware ‐ RAMP Records Management 1,149 1,322 (173) ‐13%

483 SDG&E O&M 3.D. Administrative & General
Administrative & 
General SECC Outside Services Employees ‐ F923.1 Cybersecurity 1,126 1,304 (178) ‐14%

484 SCG O&M 1.A. Gas Distribution Gas Distribution
Measurement & Regulation

Maintenance ‐ Maintenance and inspections 
of meter set assemblies (MSA) in the system.

5,401 5,580 (179) ‐3%

485 SDG&E O&M 1.A. Electric Distribution Electric Distribution
District Ops Enterprise Geographic 
Information System Standards

Records Management 924 1,106 (182) ‐16%
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486 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Infrast Prgrm Office Non‐RAMP 645 831 (185) ‐22%

487 SDG&E CAP 1.A. Electric Distribution Electric Distribution
RAMP Incremental ‐ Distributed 
Generation Interconnect

Power Quality Studies of DER Inter‐
connections

46 233 (187) ‐80%

488 SCG CAP 1.A. Gas Distribution Gas Distribution Capital Tools & Equipment ‐ RAMP
Confined space air monitoring system for field 
personnel

81 268 (187) ‐70%

489 SDG&E O&M 2.D. Gas Transmission Gas Transmission Compression Station Operations Non‐RAMP 3,262 3,450 (188) ‐5%
490 SCG O&M 1.F. Gas Transmission Gas Transmission Pipeline Operations Training and Qualification Of Personnel 0 193 (193) ‐100%
491 SDG&E O&M 2.A. Gas Distribution Gas Distribution Asset Management Maintenance 0 193 (193) ‐100%

492 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Portfolio Management Non‐RAMP 465 667 (202) ‐30%

493 SCG O&M 1.A. Gas Distribution Gas Distribution Operations And Management Non‐RAMP 6,957 7,161 (204) ‐3%

494 SDG&E O&M 3.A. Customer Services Customer Services

Customer Programs Pricing And Other 
Office

Natural Gas Appliance Testing (NGAT) is a 
safety‐related program for Customer 
Assistance's Energy Savings Assistance (ESA) 
Program participants.

111 317 (206) ‐65%

495 SCG O&M
1.B. Gas Control & System 
Operations

 Gas Control & System 
Operations Gas Scheduling Non‐RAMP 594 801 (207) ‐26%

496 SCG CAP 1.F. Gas Transmission Gas Transmission GT Compressor Stations (BC 305) Non‐RAMP 0 210 (210) ‐100%
497 SCG O&M 1.E. Gas System Integrity Gas System Integrity Gas System Integrity Staff &Programs Non‐RAMP 140 354 (214) ‐60%
498 SDG&E O&M 3.C. Support Services Support Services RE Resources Non‐RAMP 322 539 (217) ‐40%

499 SCG O&M 1.E. Gas System Integrity Gas System Integrity Pipeline Safety & Compliance Manager Non‐RAMP 725 944 (219) ‐23%

500 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Director IT SoCalGas Applications Non‐RAMP 576 796 (220) ‐28%

501 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

SCG Apps Maj Mrk App ‐ SCG Non‐RAMP 1,381 1,603 (222) ‐14%

502 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Client Technology & Depot Services Non‐RAMP 1,592 1,815 (224) ‐12%

503 SDG&E O&M
3.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC

Employee Assistance Program (EAP) And 
Wellness Programs

Non‐RAMP 97 322 (225) ‐70%

504 SDG&E O&M 1.A. Electric Distribution Electric Distribution Compliance Management Non‐RAMP 2,357 2,587 (230) ‐9%

505 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Critical Infrastructure Protection
Incremental maintenance costs associated 
with Grid
Modernization capital projects

194 431 (237) ‐55%

506 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Project Improvement Office‐NCS Non‐RAMP 0 237 (237) ‐100%

507 SCG O&M 1.E. Gas System Integrity Gas System Integrity Applications Non‐RAMP 289 529 (240) ‐45%
508 SCG O&M 1.E. Gas System Integrity Gas System Integrity Field Technologies Non‐RAMP 215 459 (244) ‐53%

509 SDG&E CAP 1.A. Electric Distribution Electric Distribution
RAMP Incremental On Ramp Aerial Light ‐ 
Post Filing

Install Aerial Marking and Lighting 0 244 (244) ‐100%

510 SDG&E CAP 1.A. Electric Distribution Electric Distribution
TL695 Talega Wood to Steel ‐ RAMP 
Incremental

Inspection Repair Maintenance & 
Replacement Programs

0 246 (246) ‐100%

511 SDG&E CAP 1.A. Electric Distribution Electric Distribution
TL649 Otay‐San Ysidro‐Border SW Pole 
Repl ‐ RAMP Incremental

Inspection Repair Maintenance & 
Replacement Programs

0 246 (246) ‐100%

512 SDG&E O&M
3.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC Organizational Effectiveness

Workforce Planning Efforts / Supervisor 
Effectiveness Program

0 247 (247) ‐100%

513 SDG&E O&M 1.A. Electric Distribution Electric Distribution Troubleshooting Non‐RAMP 8,440 8,689 (249) ‐3%
514 SCG CAP 1.A. Gas Distribution Gas Distribution Capital Tools & Equipment ‐ RAMP Prevention and Improvements 637 896 (259) ‐29%

515 SDG&E CAP 1.A. Electric Distribution Electric Distribution
Meteorology Outage Prediction Modeling 
P2

Non‐RAMP 0 259 (259) ‐100%

516 SCG CAP 1.F. Gas Transmission Gas Transmission GT Auxiliary Equipment ‐ RAMP Strain Gauge Installation Projects 35 299 (264) ‐88%

517 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Infrastructure Eng & Ops Director Non‐RAMP 325 595 (271) ‐45%

518 SCG O&M 1.C. Gas Engineering Gas Engineering
Engineering Analysis Center ‐  Chemical 
Lab

Non‐RAMP 2,005 2,278 (272) ‐12%
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519 SCG O&M 1.C. Gas Engineering Gas Engineering Dir Eng & Tech Services Information Management Systems 58 334 (276) ‐83%

520 SCG O&M 1.E. Gas System Integrity Gas System Integrity Gas Operations Training & Development
Expand “Situation City” training props at Pico 
Rivera campus

0 277 (277) ‐100%

521 SDG&E O&M 1.A. Electric Distribution Electric Distribution Technology Utilization Non‐RAMP 1,079 1,361 (282) ‐21%

522 SCG O&M
2.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC SCG Director Safety & Wellness Non‐RAMP 324 611 (287) ‐47%

523 SDG&E CAP 1.A. Electric Distribution Electric Distribution Tee Modernization Program Non‐RAMP 1,750 2,039 (289) ‐14%
524 SDG&E CAP 2.D. Gas Transmission Gas Transmission Compressor Stations (BC 435) Non‐RAMP 2,753 3,043 (290) ‐10%
525 SDG&E O&M 3.A. Customer Services Customer Services Customer Services Field ‐ Supervision Non‐RAMP 1,289 1,585 (296) ‐19%

526 SCG O&M
3.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses TIMP Project Support TIMP Data Maintenance 1,524 1,824 (300) ‐16%

527 SCG O&M 1.C. Gas Engineering Gas Engineering Pipeline Materials Non‐RAMP 137 440 (303) ‐69%

528 SCG O&M 2.D. Administrative & General
Administrative & 
General Accounting Systems & Compliance

Consulting expertise to improve records 
management program

658                            962                     (304) ‐32%

529 SDG&E CAP 1.A. Electric Distribution Electric Distribution Integrated Test Facility Non‐RAMP 0 305 (305) ‐100%
530 SCG O&M 1.E. Gas System Integrity Gas System Integrity Public Awareness Non‐RAMP 0 312 (312) ‐100%
531 SCG O&M 2.A. Customer Services Customer Services Environmental Affairs Non‐RAMP 403                            716                     (313) ‐44%

532 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Portfolio Management Non‐RAMP 1 316 (315) ‐100%

533 SCG O&M 1.E. Gas System Integrity Gas System Integrity ESS Production Support Non‐RAMP 311 626 (316) ‐50%

534 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

SCG Software Dev ‐ Database Non‐RAMP 311 632 (321) ‐51%

535 SDG&E O&M 1.A. Electric Distribution Electric Distribution Substation C&O
Condition Base Maintenance (CBM) ‐ 
Distribution

0 321 (321) ‐100%

536 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses Wildfire Mitigation Program Records Management 175 498 (323) ‐65%

537 SDG&E O&M 3.C. Support Services Support Services Environmental SDG&E NSS Cost Center Non‐RAMP 4,852 5,176 (324) ‐6%

538 SCG O&M 1.A. Gas Distribution Gas Distribution
Main Maintenance

Contracting for Traffic Control Delineation 
materials ‐‐ Distribution Only.  Outside 
vendors

1,482 1,810 (328) ‐18%

539 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Scalable Platform Servs ‐ SCG Non‐RAMP 198 528 (331) ‐63%

540 SCG O&M 1.C. Gas Engineering Gas Engineering Pipeline Engineering Non‐RAMP 412 743 (331) ‐45%
541 SCG O&M 2.A. Customer Services Customer Services Meter Reading ‐ Support Non‐RAMP 0                                341                     (341) ‐100%

542 SDG&E CAP 1.A. Electric Distribution Electric Distribution Telegraph Canyon 138/12kV Bank & C1226 Non‐RAMP 0 345 (345) ‐100%

543 SCG O&M 1.E. Gas System Integrity Gas System Integrity Asset Management Operational Compliance and Oversight 0 345 (345) ‐100%
544 SCG O&M 1.F. Gas Transmission Gas Transmission Compressor Station Operations Non‐RAMP 10,736 11,084 (349) ‐3%

545 SCG O&M
1.B. Gas Control & System 
Operations

 Gas Control & System 
Operations

Energy Markets & Capacity Products ‐ 
Director

Non‐RAMP 0 349 (349) ‐100%

546 SDG&E CAP 1.A. Electric Distribution Electric Distribution Electric Distribution Tools/Equipment Non‐RAMP 1,701 2,052 (352) ‐17%

547 SDG&E O&M 3.D. Administrative & General
Administrative & 
General

Operations Cost Center ‐USS‐Controllers‐
Business Controls

Consulting expertise to improve records 
management program

185 549 (364) ‐66%

548 SDG&E CAP 1.A. Electric Distribution Electric Distribution
C1023 LI New 12KV Circuit & Reconductor 
C354

Non‐RAMP 122 495 (373) ‐75%

549 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Voice Enterp Support Non‐RAMP 175 551 (376) ‐68%

550 SCG O&M 1.G. Underground Storage Underground Storage Underground Storage Internal Corrosion Plan 239                            615                     (376) ‐61%

551 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Infrastructure Program Office Non‐RAMP 16 404 (388) ‐96%

552 SDG&E CAP 1.A. Electric Distribution Electric Distribution Vault Restoration Non‐RAMP 0 388 (388) ‐100%

553 SCG O&M 2.A. Customer Services Customer Services Meter Reading ‐ Supervision & Training Non‐RAMP ‐                             397                     (397) ‐100%

554 SDG&E O&M 1.A. Electric Distribution Electric Distribution Asset Management Annual records management compliance 524 925 (401) ‐43%
555 SCG CAP 1.G. Underground Storage Underground Storage GS Wells ‐ RAMP Base ‐ C5 Wellhead repairs & replacements 0 412 (412) ‐100%
556 SDG&E O&M 1.B. Electric Generation Electric Generation Generation Plant Miramar Non‐RAMP 2,172 2,587 (415) ‐16%
557 SDG&E CAP 1.A. Electric Distribution Electric Distribution Substation 12kV Capacitor Upgrades Non‐RAMP 35 455 (420) ‐92%
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558 SCG O&M 2.A. Customer Services Customer Services CCC ‐ Operations Emergency Call Handling   536                            957                     (420) ‐44%
559 SCG O&M 1.E. Gas System Integrity Gas System Integrity Shared Public Awareness Activities Analysis 165 594 (429) ‐72%
560 SDG&E O&M 3.C. Support Services Support Services SDG&E Rents & Maintenance Non‐RAMP 17,539 17,976 (437) ‐2%

561 SCG O&M 1.C. Gas Engineering Gas Engineering High Pressure & Distribution Engineering Non‐RAMP 817 1,263 (447) ‐35%

562 SCG O&M 1.C. Gas Engineering Gas Engineering
Civil Structural & Hazard Mitigation 
Engineering

Gas Infrastructure Resilience & Vulnerability 
Report

(96) 358 (454) ‐127%

563 SDG&E O&M 1.C. Electric & Fuel Procurement
Electric & Fuel 
Procurement Long Term Procurement Non‐RAMP 1,996 2,452 (456) ‐19%

564 SCG O&M 2.A. Customer Services Customer Services CI‐Customer Assistance Programs Non‐RAMP 321                            781 (460) ‐59%

565 SCG O&M 2.D. Administrative & General
Administrative & 
General Health Benefits ‐ Emp Assistance Program Non‐RAMP 333 798 (464) ‐58%

566 SDG&E O&M 1.A. Electric Distribution Electric Distribution Construction Services System Hardening and Grid Modernization 2,454 2,928 (475) ‐16%

567 SDG&E O&M 3.A. Customer Services Customer Services Credit & Collections Non‐RAMP 2,667 3,145 (478) ‐15%
568 SCG CAP 1.A. Gas Distribution Gas Distribution Electronic Pressure Monitors (EPM) Non‐RAMP 560 1,038 (478) ‐46%

569 SDG&E CAP 1.A. Electric Distribution Electric Distribution
TL697 San Luis Rey Wood to Steel ‐ RAMP 
Incremental

Inspection Repair Maintenance & 
Replacement Programs

0 489 (489) ‐100%

570 SCG O&M 2.A. Customer Services Customer Services CCC ‐ Operations
Update customer information for 
notification/access purposes 

1,130                         1,621                  (491) ‐30%

571 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Enterprise Integration Services Non‐RAMP 1,299 1,813 (514) ‐28%

572 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Shared Software Development Contracts Non‐RAMP 6,337 6,856 (519) ‐8%

573 SCG O&M 1.A. Gas Distribution Gas Distribution
Tools Fittings & Materials

PPE and Safety Equipment ‐ Uniform rentals 
for employees ‐ both protective and for 
security

571 1,091 (520) ‐48%

574 SCG O&M 1.G. Underground Storage Underground Storage Underground Storage Contract Security 918                            1,444                  (526) ‐36%

575 SCG O&M 1.F. Gas Transmission Gas Transmission Technical Services
Engineering, Supervision, Oversight, and 
Compliance

820 1,354 (534) ‐39%

576 SCG O&M 1.E. Gas System Integrity Gas System Integrity Gas Operations Training & Development Non‐RAMP 872 1,413 (541) ‐38%

577 SDG&E O&M 3.A. Customer Services Customer Services Advanced Metering Ops Non‐RAMP 8,586 9,150 (565) ‐6%
578 SCG O&M 2.A. Customer Services Customer Services Renewable Gas ‐ Customer Outreach Non‐RAMP 490                            1,055 (566) ‐54%
579 SCG CAP 1.G. Underground Storage Underground Storage GS Wells ‐ Cushion Gas Purchase Non‐RAMP (0) 568 (568) ‐100%
580 SCG O&M 1.E. Gas System Integrity Gas System Integrity Asset Management Non‐RAMP 1,839 2,449 (610) ‐25%
581 SDG&E CAP 1.A. Electric Distribution Electric Distribution Borrego Microgrid 3.0 Non‐RAMP 435 1,056 (621) ‐59%
582 SDG&E O&M 2.A. Gas Distribution Gas Distribution Asset Management Non‐RAMP 1,269 1,893 (624) ‐33%
583 SCG O&M 1.C. Gas Engineering Gas Engineering MRC Standards Non‐RAMP 176 807 (632) ‐78%

584 SDG&E O&M 2.C. Gas System Integrity Gas System Integrity Damage Prevention and Public Awareness Public Awareness 45 684 (638) ‐93%

585 SCG O&M 1.C. Gas Engineering Gas Engineering Land Services & Right Of Way Non‐RAMP 3,363 4,003 (640) ‐16%

586 SCG O&M 1.E. Gas System Integrity Gas System Integrity
Enterprise Geographic Information System 
(eGIS)

Operational Compliance and Oversight 0 642 (642) ‐100%

587 SDG&E O&M 2.C. Gas System Integrity Gas System Integrity Codes  Standards and Records Information Management Systems 0 658 (658) ‐100%
588 SDG&E O&M 3.C. Support Services Support Services RE Planning Non‐RAMP 490 1,164 (674) ‐58%
589 SCG O&M 1.E. Gas System Integrity Gas System Integrity USS ‐ VP Gas System Integrity Non‐RAMP 0 696 (696) ‐100%

590 SDG&E CAP 1.A. Electric Distribution Electric Distribution Reliability/Improvements Capital Projects Non‐RAMP 1,218 1,915 (698) ‐36%

591 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Voice Leased Circuits Non‐RAMP 370 1,069 (699) ‐65%

592 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

CI Compute Provisioning SCG Non‐RAMP 0 706 (706) ‐100%

593 SDG&E O&M 1.A. Electric Distribution Electric Distribution Kearny Operations Services Non‐RAMP 1,480 2,192 (713) ‐33%

594 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

RAMP Base ‐ Annual Pole Reinforcement 
(WMP)

GO165: Distribution Inspect and Repair 
program

10,053 10,783 (730) ‐7%

595 SCG O&M 2.A. Customer Services Customer Services Meter Reading ‐ Operations Non‐RAMP 487                            1,223                  (736) ‐60%

page B‐18 of 23



Attachment B
Sempra RSAR Programs Ranked by Spending Variance

596 SDG&E CAP 1.A. Electric Distribution Electric Distribution
NCW New Bank 32 RAMP Incremental ‐ 
Undergrounding New Circuits

Underground‐ing 0 746 (746) ‐100%

597 SDG&E CAP 1.A. Electric Distribution Electric Distribution
Sewage Pump Station Rebuilds RAMP 
Incremental

Rebuild and repair aging infrastructure 0 746 (746) ‐100%

598 SDG&E O&M 3.A. Customer Services Customer Services
Customer Programs Pricing And Other 
Office

Non‐RAMP 6,021 6,790 (769) ‐11%

599 SCG O&M 2.A. Customer Services Customer Services Meter Reading ‐ Operations
Manual Meter Reads for Atmospheric 
Corrosion Inspections

487                            1,258                  (772) ‐61%

600 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

SCG Work Management Services Non‐RAMP 561 1,341 (781) ‐58%

601 SCG CAP 2.C. Support Services Support Services Safety/Environmental Non‐RAMP 758 1,564 (806) ‐52%
602 SCG O&M 2.C. Support Services Support Services Facility Operations Additional Security Guards 67 880 (813) ‐92%
603 SCG CAP 1.C. Gas Engineering Gas Engineering Laboratory Equipment ‐ RAMP Odorization 2,009 2,827 (819) ‐29%
604 SDG&E O&M 3.A. Customer Services Customer Services Customer Services Field ‐ Support Non‐RAMP 1,890 2,718 (828) ‐30%
605 SDG&E CAP 1.A. Electric Distribution Electric Distribution SF6 Switch Replacement Replace with new technology 2,654 3,494 (840) ‐24%
606 SCG O&M 1.F. Gas Transmission Gas Transmission Technical Services Class Location Mitigation 0 865 (865) ‐100%
607 SCG O&M 1.E. Gas System Integrity Gas System Integrity Public Awareness Public Awareness 666 1,538 (871) ‐57%

608 SDG&E CAP 1.A. Electric Distribution Electric Distribution
TL676 Mission to Mesa Heights 
Reconductor

Non‐RAMP 14 887 (873) ‐98%

609 SCG O&M 2.A. Customer Services Customer Services Energy & Environmental Policy Non‐RAMP 941                            1,815                  (874) ‐48%
610 SCG O&M 1.E. Gas System Integrity Gas System Integrity Operator Qualification Operations 0 879 (879) ‐100%
611 SDG&E O&M 2.A. Gas Distribution Gas Distribution Cathodic Protection Non‐RAMP 0 879 (879) ‐100%
612 SDG&E O&M 1.A. Electric Distribution Electric Distribution Tech Solutions and Reliability Records Management 533 1,416 (882) ‐62%

613 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

RAMP Base ‐ Wireless Fault Indicators Design and Engineering Approaches 837 1,726 (888) ‐51%

614 SCG O&M 1.A. Gas Distribution Gas Distribution Cathodic Protection Requirements for Corrosion Control 16,449 17,338 (889) ‐5%
615 SCG O&M 1.A. Gas Distribution Gas Distribution Measurement & Regulation Non‐RAMP 8,573 9,474 (902) ‐10%
616 SCG O&M 1.E. Gas System Integrity Gas System Integrity Quality & Risk Operational Compliance and Oversight 430 1,344 (914) ‐68%
617 SDG&E O&M 3.C. Support Services Support Services SDG&E Facility Operations Physical Security 2,985 3,915 (930) ‐24%

618 SCG O&M 1.A. Gas Distribution Gas Distribution Field Support Contractor Management and Traffic Control 695 1,629 (934) ‐57%

619 SCG O&M 1.E. Gas System Integrity Gas System Integrity
Enterprise Geographic Information System 
(eGIS)

Non‐RAMP 1,244 2,182 (938) ‐43%

620 SCG CAP 1.G. Underground Storage Underground Storage GS Wells ‐ RAMP Base ‐ C3 Tubing upsizing 16 962 (946) ‐98%
621 SCG O&M 2.C. Support Services Support Services Facilities GCT Non‐RAMP 724 1,674 (950) ‐57%

622 SCG O&M 1.C. Gas Engineering Gas Engineering
Civil Structural & Hazard Mitigation 
Engineering

Non‐RAMP 147 1,099 (952) ‐87%

623 SCG O&M 1.C. Gas Engineering Gas Engineering
MRC ‐ Instrumentation Repair and Field 
Support

Non‐RAMP 506 1,466 (960) ‐66%

624 SDG&E CAP 1.A. Electric Distribution Electric Distribution
Management of Overhead Distribution 
Service

Non‐RAMP 6,510 7,471 (961) ‐13%

625 SCG O&M 2.D. Administrative & General
Administrative & 
General SECC Outside Services Employees ‐ F923.1 Cybersecurity 1,415                         2,377 (962)                        ‐40%

626 SCG CAP 1.F. Gas Transmission Gas Transmission GT M&R Stations Non‐RAMP 16,919 17,893 (974) ‐5%

627 SCG O&M 1.C. Gas Engineering Gas Engineering
Civil Structural & Hazard Mitigation 
Engineering

Monitoring of Land Movement & Flood zones 222 1,207 (985) ‐82%

628 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Applications NSS Non‐RAMP 7,814 8,807 (993) ‐11%

629 SCG O&M 1.E. Gas System Integrity Gas System Integrity Records Management ‐ From 2200‐2361 Policy  Procedures  Standards  and ESCMP 0 996 (996) ‐100%

630 SDG&E O&M 2.A. Gas Distribution Gas Distribution Operations Management & Training Non‐RAMP 1,923 2,926 (1,003) ‐34%

631 SDG&E CAP 2.A. Gas Distribution Gas Distribution Cathodic Protection System Enhancement Non‐RAMP 0 1,005 (1,005) ‐100%

632 SCG O&M 1.A. Gas Distribution Gas Distribution Regional Public Affairs Non‐RAMP 3,919 4,928 (1,009) ‐20%

633 SCG O&M 1.A. Gas Distribution Gas Distribution Operations And Management Policy, Procedures, Standards and ESCMP 0 1,022 (1,022) ‐100%

634 SDG&E O&M 1.A. Electric Distribution Electric Distribution Asset Management Utility Asset Management (Non‐WMP) 1,360 2,404 (1,043) ‐43%
635 SCG O&M 2.A. Customer Services Customer Services Customer Services Field ‐ Operations PPE and Tools 2,403                         3,453                  (1,049) ‐30%
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636 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Telecom Field Voice ‐ SDG&E Non‐RAMP 1,186 2,243 (1,057) ‐47%

637 SDG&E CAP 1.A. Electric Distribution Electric Distribution

Replace Obsolete Substation Equipment ‐ 
RAMP

Substation rebuild/replacements based on 
operational significance and SDG&E reliability 
standards

4,126 5,197 (1,072) ‐21%

638 SDG&E CAP 2.A. Gas Distribution Gas Distribution GD Local Engineering Pool
Improvements to Cathodic Protection 
reliability

120 1,197 (1,078) ‐90%

639 SCG O&M 1.G. Underground Storage Underground Storage Storage Risk Management Non‐RAMP 1,184                         2,270                  (1,086) ‐48%
640 SDG&E CAP 1.A. Electric Distribution Electric Distribution AB2868 Energy Storage Non‐RAMP (1,100) 0 (1,100) 100%
641 SCG CAP 1.A. Gas Distribution Gas Distribution Gas Regulators Non‐RAMP 5,440 6,547 (1,107) ‐17%

642 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses Wildfire Mitigation Program Utility Asset Management ‐ (WMP) 175 1,294 (1,119) ‐86%

643 SCG O&M 1.E. Gas System Integrity Gas System Integrity Wrk Mgmt & Databases Non‐RAMP 674 1,833 (1,159) ‐63%
644 SCG CAP 1.G. Underground Storage Underground Storage GS ‐ Playa Del Rey Erosion mitigation 202 1,387 (1,185) ‐85%

645 SDG&E O&M
3.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC Safety, Wellness & Disability Services Safety Training, Workshops and campaigns 199 1,394 (1,195) ‐86%

646 SCG O&M 1.G. Underground Storage Underground Storage Underground Storage
Maintenance work performed on gas storage 
wells

3,352                         4,559                  (1,207) ‐26%

647 SDG&E CAP 1.A. Electric Distribution Electric Distribution Electric Meters & Regulators Non‐RAMP 2,578 3,792 (1,214) ‐32%

648 SCG CAP 1.A. Gas Distribution Gas Distribution Gas Energy Measurement Systems (GEMS) Non‐RAMP 215 1,447 (1,233) ‐85%

649 SDG&E O&M 3.C. Support Services Support Services HQ Rent & Facilities Maintenance Non‐RAMP 1,201 2,435 (1,233) ‐51%

650 SCG O&M
3.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses DIMP Project Support DIMP Data Maintenance 573 1,815 (1,242) ‐68%

651 SCG O&M 1.C. Gas Engineering Gas Engineering Meter Shop & Records Non‐RAMP 1,433 2,697 (1,263) ‐47%
652 SDG&E CAP 1.A. Electric Distribution Electric Distribution Electric Distribution Grid Analytics Non‐RAMP 0 1,282 (1,282) ‐100%
653 SCG O&M 2.C. Support Services Support Services Fabrication & Repair Non‐RAMP 2,305 3,611 (1,306) ‐36%

654 SDG&E CAP 1.A. Electric Distribution Electric Distribution
RAMP Base ‐– Annual Pole Reinforcement 
(Non‐WMP)

GO165: Distribution Inspect and Repair 
program

7,431 8,773 (1,342) ‐15%

655 SDG&E CAP 1.A. Electric Distribution Electric Distribution Los Coches Substation 138/69kV Rebuild Non‐RAMP 0 1,357 (1,357) ‐100%

656 SCG O&M 1.E. Gas System Integrity Gas System Integrity Pipeline System Construction Policy Locate & Mark Activities 0 1,357 (1,357) ‐100%
657 SDG&E O&M 1.A. Electric Distribution Electric Distribution Tech Solutions and Reliability Non‐RAMP 826 2,194 (1,367) ‐62%

658 SCG CAP
3.B. Balanced Programs Direct 
Capital Expenses

Balanced Programs 
Direct Capital Expenses

TIMP ‐ Dist
ILI & ECDA ‐ cleaning and assessing internal 
conditions of high‐pressure pipelines

3,473 4,844 (1,371) ‐28%

659 SCG O&M
1.B. Gas Control & System 
Operations

 Gas Control & System 
Operations Emergency Services

Safety, Wellness and Emergency Services 
Support

1,626 2,998 (1,372) ‐46%

660 SCG CAP 2.C. Support Services Support Services Bakersfield Multi‐Use Facility Non‐RAMP 925 2,313 (1,388) ‐60%
661 SDG&E O&M 3.A. Customer Services Customer Services Marketing  Research  & Analytics Non‐RAMP 6,974 8,398 (1,424) ‐17%
662 SDG&E O&M 2.D. Gas Transmission Gas Transmission Pipeline Operations Non‐RAMP 534 1,976 (1,442) ‐73%
663 SDG&E CAP 1.A. Electric Distribution Electric Distribution OIR Worst Circuits Non‐RAMP 0 1,458 (1,458) ‐100%

664 SCG O&M 1.D. Gas Major Projects Gas Major Projects
Major Projects Management & Outreach

Real‐time pressure data and providing remote 
control to high priority distribution sites.

46 1,556 (1,510) ‐97%

665 SCG O&M
2.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC SCG Director Org Effectiveness

Knowledge Management and Training 
Strategy

950 2,497 (1,547) ‐62%

666 SDG&E CAP 1.A. Electric Distribution Electric Distribution Borrego Microgrid 2.0 Non‐RAMP 0 1,572 (1,572) ‐100%
667 SCG O&M 1.F. Gas Transmission Gas Transmission Technical Services Class Location (Hydrotest) 0 1,586 (1,586) ‐100%

668 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Software Dev ‐ Database Administrator Non‐RAMP 682 2,269 (1,588) ‐70%

669 SCG CAP 1.F. Gas Transmission Gas Transmission GT Compressor Stations (BC 325) Non‐RAMP 0 1,667 (1,667) ‐100%
670 SCG O&M 2.A. Customer Services Customer Services CCC ‐ Support Non‐RAMP 8,143                         9,847                  (1,704) ‐17%

671 SDG&E O&M 1.C. Electric & Fuel Procurement
Electric & Fuel 
Procurement Trading & Scheduling Non‐RAMP 1,544 3,276 (1,732) ‐53%

672 SCG O&M 2.A. Customer Services Customer Services MSA Inspection Program Non‐RAMP 5,492                         7,238                  (1,746) ‐24%
673 SCG O&M 2.A. Customer Services Customer Services CI‐Customer Strategy and Engagement ‐ Non‐RAMP 6,093                         7,854 (1,761) ‐22%

674 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Managed Services Voice Enterprise Non‐RAMP 856 2,629 (1,773) ‐67%
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675 SCG O&M 1.E. Gas System Integrity Gas System Integrity Records Management ‐ From 2200‐2361 Operational Compliance and Oversight 0 1,825 (1,825) ‐100%

676 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Ramp Base ‐ Install SCADA on Line 
Capacitors

Expand and Maintain Distribution Advanced 
SCADA infrastructure

1,032 2,881 (1,849) ‐64%

677 SCG CAP 1.F. Gas Transmission Gas Transmission Gas Transmission New Pipeline Non‐RAMP 3,827 5,691 (1,864) ‐33%
678 SCG O&M 1.A. Gas Distribution Gas Distribution Locate & Mark Locate & Mark Activities 14,265 16,144 (1,879) ‐12%
679 SDG&E CAP 1.A. Electric Distribution Electric Distribution Twin Engine Helicopter Purchase a Twin‐Engine Helicopter 1 1,929 (1,928) ‐100%

680 SDG&E CAP
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT ‐ Enterprise ‐ Application Records Management 7,501 9,430 (1,929) ‐20%

681 SCG O&M 2.A. Customer Services Customer Services CI‐Customer Assistance Programs Natural Gas Appliance Testing (NGAT) 1 1,064                         3,000 (1,936) ‐65%
682 SDG&E CAP 1.A. Electric Distribution Electric Distribution Transformers Non‐RAMP 21,571 23,510 (1,939) ‐8%

683 SCG O&M
2.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC SCG Director HR Services

Workforce Planning ‐ Software/Program 
Implementation.

726 2,668 (1,942) ‐73%

684 SDG&E CAP 1.A. Electric Distribution Electric Distribution Rebuild Pt Loma Substation Non‐RAMP 0 1,946 (1,945) ‐100%
685 SCG O&M 2.A. Customer Services Customer Services Advanced Meter Operations Non‐RAMP 9,074                         11,031              (1,957) ‐18%
686 SDG&E CAP 2.D. Gas Transmission Gas Transmission GT Replacements HCA Class Location Follow‐up Mitigation 0 1,969 (1,969) ‐100%
687 SDG&E O&M 2.A. Gas Distribution Gas Distribution Field O&M ‐ Supervision & Training Safety Policies & Programs 112 2,088 (1,976) ‐95%
688 SCG O&M 1.A. Gas Distribution Gas Distribution Cathodic Protection Non‐RAMP (0) 2,034 (2,034) ‐100%

689 SDG&E CAP 1.A. Electric Distribution Electric Distribution
RAMP Base ‐ Condition Based 
Maintenance ‐ Smart Grid

Conditioned Based Monitoring System 1 2,113 (2,112) ‐100%

690 SCG CAP 1.G. Underground Storage Underground Storage GS Purification Non‐RAMP 6,491 8,612 (2,120) ‐25%
691 SCG CAP 1.A. Gas Distribution Gas Distribution Remote Meter Reading Non‐RAMP (51) 2,214 (2,265) ‐102%
692 SDG&E CAP 2.A. Gas Distribution Gas Distribution GD Local Engineering Pool Safety policies and Programs 296 2,690 (2,394) ‐89%
693 SDG&E O&M 3.A. Customer Services Customer Services Customer Services Field ‐ Operations Non‐RAMP 9,900 12,367 (2,467) ‐20%
694 SDG&E CAP 1.A. Electric Distribution Electric Distribution Ocean Ranch 69/12KV Substation Non‐RAMP 528 3,012 (2,484) ‐82%
695 SCG O&M 2.C. Support Services Support Services Environmental Non‐RAMP 2,351 4,874 (2,523) ‐52%
696 SCG O&M 1.E. Gas System Integrity Gas System Integrity Pipeline Safety & Compliance Operational Compliance and Oversight 0 2,556 (2,556) ‐100%
697 SDG&E CAP 1.B. Electric Generation Electric Generation Solar Photovoltaic Initiative Non‐RAMP 0 2,577 (2,577) ‐100%
698 SDG&E CAP 2.D. Gas Transmission Gas Transmission New Gas Transmission Pipeline Non‐RAMP 0 2,659 (2,659) ‐100%
699 SCG O&M 2.A. Customer Services Customer Services Customer Services Field ‐ Support Non‐RAMP 12,901                      15,561              (2,660) ‐17%

700 SDG&E CAP 1.A. Electric Distribution Electric Distribution
RAMP Incremental Capital Restoration of 
Service

Capital improvements 7,567 10,245 (2,678) ‐26%

701 SDG&E CAP 1.A. Electric Distribution Electric Distribution Rebuild Kearny 69/12kV Substation Non‐RAMP 110 2,798 (2,688) ‐96%

702 SCG CAP 1.G. Underground Storage Underground Storage
GS Pipelines ‐ RAMP Base

Combat land movement through ground 
stabilization projects in both Gas Transmission 
and Gas Storage.

1,726 4,420 (2,694) ‐61%

703 SCG CAP 1.A. Gas Distribution Gas Distribution Cathodic Protection Non‐RAMP 0 2,745 (2,745) ‐100%
704 SDG&E O&M 3.A. Customer Services Customer Services Marketing  Research  & Analytics Safety Communications (Wire Down) 3,796 6,671 (2,875) ‐43%
705 SDG&E O&M 1.B. Electric Generation Electric Generation Generation Plant Desert Star Non‐RAMP 13,820 16,712 (2,892) ‐17%

706 SDG&E CAP
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT ‐ Enterprise ‐ Network ‐ RAMP Records Management 0 2,931 (2,931) ‐100%

707 SCG O&M 1.H. PSEP
Pipeline Safety 
Enhancement Plan

Pipeline Safety Enhancement Program‐
PMO Costs

Approved PSEP program to test or replace 
High Consequence Area High Pressure 
pipelines

1,383 4,369 (2,987) ‐68%

708 SCG CAP 1.F. Gas Transmission Gas Transmission Gas Transmission Cathodic Protection Non‐RAMP 0 3,140 (3,140) ‐100%
709 SCG CAP 1.F. Gas Transmission Gas Transmission GT Auxiliary Equipment ‐ RAMP Operational Resiliency 0 3,167 (3,167) ‐100%

710 SCG CAP 1.D.  Major Projects Major Projects
Distribution Operations Control Center 
(DOCC)

Gas Control Operation 1,610 4,825 (3,215) ‐67%

711 SDG&E CAP 1.A. Electric Distribution Electric Distribution New Vine 69/12KV Substation Non‐RAMP 4 3,260 (3,256) ‐100%
712 SDG&E CAP 3.C. Support Services Support Services Remodel/Relocate/Reconfig Blanket Modernization of Grid Control Centers 0 3,345 (3,345) ‐100%
713 SCG CAP 1.A. Gas Distribution Gas Distribution Supply Line Replacements Non‐RAMP 237 3,773 (3,535) ‐94%

714 SDG&E CAP
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

Customer Services Non‐RAMP 4,812 8,384 (3,572) ‐43%

715 SDG&E O&M 3.D. Administrative & General
Administrative & 
General Risk Management Non‐RAMP 589 4,233 (3,644) ‐86%

716 SCG O&M 1.A. Gas Distribution Gas Distribution Field Support
Maintenance ‐ Pipeline observation "Standby" 
(From Field Support)

0 3,675 (3,675) ‐100%
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717 SCG O&M
2.E. Human Resources Dept, 
Safety, LTD & WC

Human Resources Dept, 
Safety, LTD & WC SCG Director Safety & Wellness

HR sponsored employee contractor customer 
& public safety activities.

5,183 8,928 (3,745) ‐42%

718 SCG O&M 1.A. Gas Distribution Gas Distribution Service Maintenance Non‐RAMP 13,835 17,600 (3,765) ‐21%

719 SCG O&M 2.A. Customer Services Customer Services Customer Services Field ‐ Operations
Safety‐related field Orders,  Field Employee 
meetings and Training

37,018                      40,941              (3,923) ‐10%

720 SCG O&M 1.E. Gas System Integrity Gas System Integrity Gas Contractor Controls Contractor Management and Traffic Control 0 4,256 (4,256) ‐100%

721 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Gas TIMP/DIMP TIMP ILI/ECDA 3818 8235.647258 ‐4417.647258 ‐0.54

722 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses

Gas TIMP/DIMP
Programs in place to minimize integrity risks 
to distribution pipelines and minimize 
infrastructure damage. 

2,118 6,591 (4,473) ‐68%

723 SDG&E O&M 1.B. Electric Generation Electric Generation Generation Plant Palomar Non‐RAMP 15,303 20,234 (4,931) ‐24%

724 SCG O&M
3.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses Underground Storage ‐ RSIMP SIMP RAMP 15,924 20,861 (4,936)                     ‐24%

725 SCG CAP 2.A.  Advanced Meter Advanced Meter Advanced Meter Non‐RAMP 0 5,312 (5,312) ‐100%

726 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Applications NSS Non‐RAMP 13,707 19,244 (5,537) ‐29%

727 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT&OTI Contracts SS Non‐RAMP 5,762 11,446 (5,684) ‐50%

728 SDG&E CAP 1.A. Electric Distribution Electric Distribution Advanced Energy Storage Non‐RAMP 167 6,089 (5,922) ‐97%

729 SDG&E O&M
3.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Infrastructure NSS Non‐RAMP 6,811 13,276 (6,465) ‐49%

730 SCG CAP 1.A. Gas Distribution Gas Distribution Gas Meters Non‐RAMP 21,097 27,872 (6,775) ‐24%
731 SCG CAP 1.A. Gas Distribution Gas Distribution Pipeline Relocations ‐ Freeway Non‐RAMP 1,995 8,859 (6,864) ‐77%
732 SCG CAP 1.A. Gas Distribution Gas Distribution Regulator Stations Non‐RAMP 4,573 11,730 (7,157) ‐61%
733 SCG O&M 1.F. Gas Transmission Gas Transmission Pipeline Operations Non‐RAMP 3,887 11,055 (7,168) ‐65%

734 SDG&E CAP 1.A. Electric Distribution Electric Distribution Adv Protect & SCADA Upgrade
Inspection Repair Maintenance & 
Replacement Programs

0 7,471 (7,471) ‐100%

735 SCG O&M
2.B. Information Technology & 
Cyber Security

Information Technology 
& Cyber Security

IT Infrastructure NSS Non‐RAMP 6,961 14,615 (7,655) ‐52%

736 SCG O&M 2.A. Customer Services Customer Services CCC ‐ Operations Non‐RAMP 22,282                      30,580              (8,298) ‐27%
737 SDG&E CAP 1.A. Electric Distribution Electric Distribution RAMP Base ‐ Cable Replacement Proactive cable replacement 9,678 18,150 (8,473) ‐47%
738 SDG&E CAP 1.A. Electric Distribution Electric Distribution CNF ‐ RAMP System Hardening 0 9,359 (9,359) ‐100%
739 SCG CAP 1.G. Underground Storage Underground Storage GS Compressor Stations Non‐RAMP 10,160 19,949 (9,789) ‐49%

740 SCG CAP  1.H. PSEP
Pipeline Safety 
Enhancement Program  

PSEP PMO ‐ RAMP
Approved PSEP program to test or replace 
High Consequence Area High Pressure 
pipelines 

368 10,613 (10,245) ‐97%

741 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses Wildfire Mitigation Program Inspection and Preventative Maintenance 2,053 12,519 (10,466) ‐84%

742 SCG CAP  1.H. PSEP
Pipeline Safety 
Enhancement Program  

PSEP Hydrotest Capital
Approved PSEP program to test or replace 
High Consequence Area High Pressure 
pipelines 

7,919 19,800 (11,880) ‐60%

743 SCG O&M 2.A. Customer Services Customer Services Customer Services Field ‐ Operations Non‐RAMP 69,086                      81,246              (12,160) ‐15%

744 SDG&E CAP 1.A. Electric Distribution Electric Distribution
Elect Integrity ‐ RAMP (Non‐WMP)

Wire Correction, Switch Replacement and 
Underground Connector Upgrade Program

0 12,339 (12,339) ‐100%

745 SCG CAP 1.G. Underground Storage Underground Storage GS Wells ‐ RAMP Base ‐ C1 Well replacements  6,144 19,225 (13,081) ‐68%
746 SCG CAP 1.F. Gas Transmission Gas Transmission GT Replacement Pipelines Non‐RAMP 6 14,419 (14,413) ‐100%
747 SCG CAP 1.A. Gas Distribution Gas Distribution Main Replacements Non‐RAMP 21,155 35,804 (14,649) ‐41%

748 SDG&E CAP
4.B. Balanced Program Direct 
Capital Expenses

Balanced Program Direct 
Capital Expenses

Local Engineering Pool ‐ Substation Non‐RAMP 3,621 22,864 (19,243) ‐84%

749 SCG CAP
3.B. Balanced Programs Direct 
Capital Expenses

Balanced Programs 
Direct Capital Expenses

DIMP DIMP Programs ‐ High Pressure Risk 1,686 22,290 (20,604) ‐92%
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750 SCG CAP  1.H. PSEP
Pipeline Safety 
Enhancement Program  

PSEP Pipeline Replacement ‐ RAMP
Approved PSEP program to test or replace 
High Consequence Area High Pressure 
pipelines 

37,764 66,414 (28,650) ‐43%

751 SCG O&M 1.H. PSEP
Pipeline Safety 
Enhancement Plan

Pipeline Safety Enhancement Program
Approved PSEP program to test or replace 
High Consequence Area High Pressure 
pipelines

20,441 57,813 (37,371) ‐65%

752 SCG CAP  1.H. PSEP
Pipeline Safety 
Enhancement Program  

PSEP Valve Projects ‐ RAMP
Approved PSEP program to test or replace 
High Consequence Area High Pressure 
pipelines 

42,346 80,128 (37,782) ‐47%

753 SDG&E O&M
4.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses Gas TIMP/DIMP TIMP ‐ ECDA (ASSESSMENT PROJECTS)

754 SCG O&M 2.A. Customer Services Customer Services Meter Reading ‐ Operations
Manual Meter Reads for Atmospheric 
Corrosion Inspections

755 SCG O&M
3.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses

TIMP
ILI & ECDA ‐ cleaning and assessing internal 
conditions of high‐pressure pipelines

756 SCG O&M
3.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses

TIMP
ILI & ECDA ‐ cleaning and assessing internal 
conditions of high‐pressure pipelines

757 SCG O&M
3.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses DIMP DIMP Programs (e.g., DREAMS, GIPP)

758 SCG O&M
3.A. Balanced Program Direct 
O&M Expenses

Balanced Program Direct 
O&M Expenses DIMP DIMP Programs (e.g., DREAMS, GIPP)

759 SCG CAP
3.B. Balanced Programs Direct 
Capital Expenses

Balanced Programs 
Direct Capital Expenses

SIMP Total
Well Integrity Management inclusive of 
inspection of wells, plugging and 
abandonment, data management, etc.
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